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EXECUTIVE SUMMARY 

This document presents the work plan for the Phase I Resource Conservation and Recovery 

Act (RCRA) Facility Investigation (RFI)/Remedial Investigation (RI) for Operable Unit 

15 (OU15) - Inside Building Closures, at the Rocky Flats Plant (RFP) in Jefferson County, 

Colorado. OU15 consists of six RCRA-regulated interim status closure units all located 

@ within buildings at RFP. 

The RFI/RI is pursuant to the RFP Interagency Agreement (IAG) with the 

U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA), and 

the State of Colorado Department of Health (CDH) dated January 22, 1991 ( U S .  DOE, 

199 la). 

As required by the IAG, this Phase I work plan addresses characterization of the nature and 

extent of potential contamination associated with the Individual Hazardous Substance Sites 

(IHSSs) comprising OU15. The six IHSSs comprising OU15 are interim status RCRA units. 

In accordance with the IAG, the results of the Phase I RFI/RI will determine the need for 

further action and closure alternatives at IHSSs within OU15. OU15 includes the following 

IHSSs: 

IHSS 178 Building 881, Drum Storage Area (Room 165) e IHSS 179 Building 865, Drum Storage Area (Room 145) 
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IHSS 180 

IHSS 204 

Building 883, Drum Storage Area (Room 104) 

Unit 45, Original Uranium Chip Roaster (Building 447, Rooms 31,32, 

501, and 502) 

Unit 26, Building 881, Drum Storage Area (Room 266B) 

Unit 32, Cyanide Bench Scale Treatment (Building 881, Room 131C) 

IHSS 211 

IHSS 217 

IHSSs 212 and 215 were originally included in the IAG as inside building closures in OU15. 

IHSS 212 (RCRA Unit 63) is an interim status drum storage area that was included in the 

1988 RCRA Part B TRU Mixed Waste Permit Application. At that time, it was intended 

that Unit 63 be closed under RCRA and reopened as a laboratory. Since then, DOE has 

decided to continue using the unit for container storage. Unit 63 will be removed from the 

OU15 schedules of the IAG and will not be addressed in this Work Plan. The unit was 

submitted in the Mixed Residues permit modification. Part VI11 of the permit will include 

closure plans for Unit 63, which will specifically address radioactive contamination and 

cleanup. IHSS 215 is an out-of-service tank (Tank T-40), which has already been included 

in the Phase I RFI/RI for OU9 (Original Process Waste Lines). It was moved from OU15 

to OU9 in a Modification to work of the IAG dated April 21, 1992. 

0 

The initial step in development of the OU15 work plan was a review of existing information. 

Available historical and background data were collected through a literature search and a 

review of the Rocky Flats Environmental Database System (RFEDS). This information was 

used in characterizing the physical setting, site physical features (including relevant 

construction and containment information), and known or suspected contamination 

associated with OU15. This information was then used to develop a conceptual model for 

the IHSSs within OU15. 
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Based primarily on guidance provided by CDH and EPA regarding the scope of the Field 

Sampling Plan (FSP) and the site characterization, data quality objectives (DQOs) have 

been developed for the OU15 Phase I RFI/RI. DQOs are qualitative and quantitative 

statements that describe the quality and quantity of data required by the RFI/RI. In 

accordance with guidance provided by the regulatory agencies during scoping meetings for 

OU15, the FSP for OU15 includes site characterization and cleanup activities similar to 

those proposed in the closure plans for the IHSSs. Through application of the DQO 

process, site-specific Phase I RFI/RI goals are established and data needs are identified for 

achieving these goals. 

In accordance with the IAG, the objective of the Phase I RFI/RI for OU15 is to 

characterize the nature and extent of potential contamination associated with the IHSSs 
within OU15 and determine the need for further action including closure alternatives. 

Within this broad objective, site-specific goals and data needs have been identified for the 

Phase I RFI/RI for OU15. The FSP presented in this work plan is designed to generate 

the data needed to meet the site-specific goals. Based on the amount and reliability of 

existing information, the sampling/analysis activities specified in the FSP for each IHSS 

within OU15 except IHSS 217 include document/literature review, visual inspections, swipe 

sampling and analysis of IHSS surfaces for radiological contamination, sampling and analysis 

of steam rinsate to determine the presence or absence of IHSS-associated contamination, 

steam cleaning and rinsate analysis to verify Clean Closure Performance Standards, and 

radiological surveys for removable and fixed radiological contamination followed by a y-dose 

rate survey. The sampIing/anaIysis activities for IHSS 217 are identical to those for the 

other IHSSs except that radiological sampling/analysis and surveys will not be performed 

because these constituents were never treated at this IHSS. 

0 
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Data collected during the OU15 Phase I RFI/RI will be incorporated into the existing 

RFEDS data base. These data will be used to (1) characterize the nature and extent of 

environmental contamination at, or resulting from, OU15 IHSSs; (2) determine whether 

releases have occurred at the IHSSs; (3) support the baseline risk assessment and closure 

activities; and (4) determine the need for further action at OU15. An RFI/RI report will 

be prepared to summarize the data obtained during the Phase I program. The RFI/RI 

report will also include the Phase I Baseline Risk Assessment for those IHSSs where 

residual contamination has been identified. The Baseline Risk Assessment may include a 
Human Health Risk Assessment. An OU-specific Environmental Evaluation (EE) will not 

be performed for OU15 because OUl5 IHSSs are all located within buildings that lie 

entirely within the industrialized areas of the Rocky Flats Plant and because the EE for 

OU9 includes the OU15 area. 0 
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1.0 INTRODUCTION 

This document presents the work plan for the Phase I Resource Conservation and Recovery 

Act (RCRA) Facility Investigation (RFI)/Remedial Investigation (RI) for Operable Unit 

15 (OU15) at the Rocky Flats Plant (RFP) in Jefferson County, Colorado. 

e This investigation is part of a comprehensive, phased program of site characterization, 

remedial investigations, feasibility studies, and remedial/corrective actions currently in 

progress at RFP. These investigations are pursuant to the RFP an Interagency Agreement 

(IAG) signed by the U.S. Department of Energy (DOE), the U.S. Environmental Protection 

Agency (EPA), and the State of Colorado Department of Health (CDH) dated January 22, 

1991 (U.S. DOE, 1991a). The IAG program developed by DOE, EPA, and CDH addresses 

RCRA and Comprehensive Environmental Response, Compensation and Liability Act 

(CERCLA) regulations applicable to remedial investigations at OU 15. In accordance with 

the IAG, the term "Individual Hazardous Substance Site" (IHSS) is equivalent to the term 

"Solid Waste Management Unit" (SWMU). Also in accordance with the IAG, the CERCLA 

terms "remedial investigation" and "feasibility study" as used in this document are considered 

equivalent to the RCRA terms "RCRA Facility Investigation" and Torrective Measures 

Study" (CMS), respectively. 

As required by the IAG, this Phase I work plan addresses characterization of the nature and 

extent of contamination associated with the IHSSs comprising OU15. Information presented @ 
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~~ 

in the RFI/RI report will be used to (1) characterize the nature and extent of contamination 

associated with OU15 IHSSs; (2) determine whether releases have occurred; (3) support the 

baseline risk assessment and closure activities; and (4) determine the need for further 

action. 

The following IHSSs are included within OU15: 

IHSS 178 

IHSS 179 

IHSS 180 

IHSS 204 

Building 881, Drum Storage Area (Room 165) 

Building 865, Drum Storage Area (Room 145) 

Building 883, Drum Storage Area (Room 104) 

Unit 45, Original Uranium Chip Roaster (Building 447, Rooms 31,32, 

501, and 502) 

Unit 26, Building 881, Drum Storage Area (Room 266B) 

Unit 32, Cyanide Bench Scale Treatment (Building 882, Room 131C) 

IHSS 211 

IHSS 217 

IHSSs 212 and 215 were originally included in the IAG as inside building closures in OU15. 

IHSS 212 (RCRA Unit 63) is an interim status drum storage area that was included in the 

1988 RCRA Part B TRU Mixed Waste Permit Application. At that time, it was intended 

that Unit 63 be closed under RCRA and reopened as a laboratory. Since then, DOE has 

decided to continue using the unit for container storage. Unit 63 will be rernoved from the 

OU15 schedules of the IAG and will not be addressed in this Work Plan. The unit was 

submitted in the Mixed Residues permit modification. Part VI11 of the permit will include 

closure plans for Unit 63, which will specifically address radioactive contamination and 

cleanup. IHSS 215 is an out-of-service tank (Tank T-40), which has already been included 

in the Phase I RFI/RI for OU9 (Original Process Waste Lines). It was moved from OU15 

to OU9 in a Modification to Work of the IAG dated April 21, 1992. 0 
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In this work plan, the existing information is summarized, data gaps are identified, data 

quality objectives (DQOs) are established, and a Field Sampling Plan (FSP) is presented to 

characterize site physical features, define sources of contamination, evaluate potential 

release pathways within the buildings to the environment, and determine the nature and 

extent of contamination associated with OU15 IHSSs and the need for further action. 

The Phase I RFI/RI will be conducted in accordance with the Interim Final RCRA Facility 

Investigation (RFI) Guidance (U.S. EPA, 1989a), Guidance for Conducting Remedial 

Investigations and Feasibility Studies Under CERCLA (U.S. EPA, 1988a), and all other 

applicable documents referenced in the IAG. In addition, the requirements of the National 

Environmental Policy Act (NEPA) will be met in a manner that satisfies DOES Order 

5400.4 (Comprehensive Environmental Response, Compensation and Liability Act 

Requirements) on the integration of the procedural and documentation requirements of 

CERCLA and NEPA. 

@ 

1.1 ENVIRONMENTAL RESTORATION PROGRAM 

The Environmental Restoration (ER) Program, designed for investigation and cleanup of 

environmentally contaminated sites at DOE facilities, is being implemented1 in five phases. 

Phase 1 (Installation Assessment) includes preliminary assessments and site inspections to 

assess potential environmental concerns. Phase 2 (Remedial Investigations) includes 

planning and implementation of sampling programs to delineate the magnitude and extent 

of contamination at specific sites and evaluate potential contaminant migration pathways. 

Phase 3 (Feasibility Studies) includes evaluation of remedial alternatives arid development 

of remedial action plans to mitigate environmental problems identified in Phase 2 as 

needing correction. Phase 4 (Remedial Design/Remedial Action) includes design and 

implementation of site-specific remedial actions selected on the basis of Phase 3 feasibility 
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studies. Phase 5 (Compliance and Verification) includes monitoring and performance 

assessments of remedial actions as well as verification and documentation OF the adequacy 

of remedial actions carried out under Phase 4. Phase 1 has been completed at RFP (U.S. 

DOE, 1986a), and Phase 2 is currently in progress for OU15. 

1.2 WORK PLAN OVERVIEW 

This work plan presents an evaluation and summary of previous data and investigations, 

defines DQOs and data needs based on that evaluation, specifies Phase I RF[/RI tasks, and 

presents the FSP for the Phase I RFI/RI. 

0 Section 2.0 (Site Characterization) presents a comprehensive review and detailed analysis 

of all available historical information, previous site investigations, recently published reports, 

available data, and past and present activities pertinent to OU15. Included in Section 2.0 

are descriptions of the operational histories of the units, types of wastes stored/treated, and 

relevant site physical features, including information on the unit size, design/construction, 

inventory, and containment and monitoring systems. Characterization results for site 

geology and hydrology pertinent to the environmental setting of OU15 are also presented 

in this section. Additionally, Section 2.0 presents a conceptual model for ithe units based 

on the physical characteristics of the IHSS, potential or known release pathways, and 

available information regarding the nature and extent of contamination known or potentially 

associated with each IHSS within OU15. Section 3.0 presents a preliminary identification 

of applicable or relevant and appropriate requirements (ARARs) for OU15. Because the 

IHSSs comprising OU15 are RCRA units for which clean closure is anticipated, the Clean 

Closure Performance Standard (6 CCR 107-3, Part 265.111) will serve as ARARs. Section 

3.0 includes a discussion of their application to the RFI/RI activities at OU15. Section 4.0 

discusses the DQOs and work plan rationale for the Phase I RFI/RI. Section 5.0 specifies e 
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tasks to be performed for the Phase I RFI/RI. The schedule for performance of Phase I 

RFI/RI activities is presented in Section 6.0. Section 7.0 presents the FSP to meet the 

objectives presented in Section 4.0. The Baseline Human Health Risk Assessment Plan is 

discussed in Section 8.0. The scope of the Environmental Evaluation Work Plan (EEWP) 

as it relates to OU15 and the industrial portion of RFP is discussed in Section 9.0. The site- 

specific Quality Assurance Addendum (QAA) for OU15 is discussed in Section 10.0. 

Section 11.0 presents the standard Operating Procedures (OPs) and Document Change 

Notices (DCNs) for performing the fieldwork so that DQOs for the Phase I RFI/RI are 

met. 

The appendices contain the available unclassified controlled nuclear inforrnation (UCNI) 

used to characterize the physical features of the OU15 IHSSs. 0 
1.3 REGIONAL AND PLANT SITE BACKGROUND INFORMATION 

1.3.1 Facility Background and Plant Operations 

RFP is a government-owned, contractor-operated facility, which is part of the nationwide 

Nuclear Weapons Complex. The plant was operated for the U.S. Atomic Energy 

Commission (AEC) from its inception in 1951 until the AEC was dissolved in January 1975. 
At that time, responsibility for the plant was assigned to the Energy Research and 

Development Administration (ERDA), which was succeeded by DOE in 1977. Dow 

Chemical U.S.A., an operating unit of the Dow Chemical Company, was the prime operating 

contractor of the facility from 1951 until June 30, 1975. Rockwell International was the 

prime contractor responsible for operating RFP from July 1, 1975, until December 31,1989. 

EG&G Rocky Flats, Inc. became the prime contractor at RFP on January 1, 1990. 
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Operations at RFP consisted of fabrication of nuclear weapons components from plutonium, 

uranium, and other nonradioactive metals (principally beryllium and stainless steel). Parts 

made at the plant were shipped elsewhere for assembly. In addition, the plant reprocessed 

components after they are removed from obsolete weapons for recovery of plutonium. 

Other activities at RFP included research and development in metallurgy, machining, 

nondestructive testing, coatings, remote engineering, chemistry, and physics. Both 

radioactive and nonradioactive wastes were generated in the production process. Current 

waste handling practices involve onsite and offsite recycling of hazardous materials, onsite 

storage of hazardous and low-level radioactive mixed wastes, and offsite disposal of solid 

low-level radioactive materials at appropriate DOE facilities. However, RFP operating 

procedures have historically included both onsite storage and disposal of hazardous, low- 

level radioactive, and low-level radioactive mixed wastes. Preliminary assessments under 

the Environmental Management (EM) Program identified some of the past onsite storage 

and disposal locations as potential sources of environmental contamination. 

@ 

1.3.2 Previous Investigations 

Various studies have been conducted at RFP to characterize environmental media and to 

assess the extent of radiological and chemical contaminant releases to the environment. The 

investigations performed prior to 1986 were summarized by Rockwell International (1986a) 

and include the following: 

1. Detailed description of the regional geology (Malde, 1955; Spencer, 1961; 

Scott, 1960, 1963, 1970, 1972, and 1975; Van Horn, 1972 and 1976; Dames 

and Moore, 1981; and Robson et al., 1981a and 1981b) 
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2. Several drilling programs beginning in 1960 that resulted in construction of 

approximately 60 monitoring wells by 1982 

3. An investigation of surface water and ground water flow systems by the U.S. 

Geological Survey (Hurr, 1976) 

4. Environmental, ecological, and public health studies that culminated in an 

Environmental Impact Statement (U.S. DOE, 1980) 

5. A summary report on ground water hydrology using data from 1960 to 1985 

(Hydro-Search, Inc., 1985) 

6. A preliminary electromagnetic survey of the plant perimeter (Hydro-Search, 

Inc, 1986) 

7. A soil-gas survey of the plant perimeter and buffer zone (Tracer Research, 

Inc., 1986) 

8. Routine environmental monitoring programs addressing air, surface water, 

ground water, and soils (Rockwell International, 1975 through 1985, and 

1986b) 

In 1986, two major investigations were completed at the plant. The first was the DOE 

Comprehensive Environmental Assessment and Response Program (CEARP) Phase 1 

Installation Assessment ( U S  DOE, 1986a), which included analyses and identification of 

current operational activities, active and inactive waste sites, current and past waste 

management practices, and potential environmental pathways through which contaminants 
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could be transported. A number of sites that could potentially have adverse impacts on the 

environment were identified. These sites were designated as SWMUs by Rockwell 

International (1987a). In accordance with the IAG, SWMUs are now designated as IHSSs, 

which are divided into three categories: 

1. Hazardous waste substance sites that will continue to operate and need a 

RCRA operating permit 

2. Hazardous waste substance sites that will be closed under RCRA interim 

status 

3. Inactive waste substance sites that will be investigated and cleaned up under 

Section 3004(u) of RCRA or pertinent sections of CERCLA and SARA 

The second major investigation completed at the plant in 1986 involved a hydrogeologic and 

hydrochemical characterization of the entire plant site. Plans for this study were presented 

by Rockwell International (1986c and 1986d), and study results were reported by Rockwell 

International (1986e). 

1.3.3 Physical Setting 

1.3.3.1 Location 

RFP is located in northern Jefferson County, Colorado, approximately 16 miles northwest 

of Denver (Figure 1-1). Other surrounding cities include Boulder, Westminster, Broomfield, 

and Arvada, all of which are located less than 10 miles to the northwest, east, and southeast, 

respectively. The plant consists of approximately 6,550 acres of federal land in Sections 1 

1-8 



Final Phase I RFI/RI Work Manual: 2 1 100-WP-OU 15.0 1 
Section: 1.0, Rev. 0 

Operable Unit 15 Page: 9 of 20 
Inside Building Closures 

through 4 and 9 through 15 of T2S, R70W, 6th Principal Meridian. Major buildings are 

located within the primary RFP site of approximately 400 acres. RFP is surrounded by a 

buffer zone of approximately 6,150 acres. 

The plant is bounded on the north by State Highway 128, on the east by Jefferson County 

Highway 17, (also known as Indiana Street), on the south by agricultural and industrial 

properties and Highway 72, and on the west by State Highway 93 (Figure 1-1). 

1.3.3.2 Topography 

RFP is located along the eastern edge of the southern Rocky Mountain region immediately 

east of the Colorado Front Range. Quaternary alluvial gravels cap pediment surfaces of 

several distinct ages. The plant site is located on a broad eastward-sloping pediment that 

is capped by a 10- to 20-foot thickness of Rocky Flats Alluvium. The gently sloping alluvial 

fan has its apex at the mouth of Coal Creek west of RFP and its distal margins 

approximately 2 miles east of RFP. The tops of alluvial covered pediments are nearly flat- 

lying but slope eastward at 140 to 50 feet per mile (EG&G, 1992a). At RFP the pediment 

capped by Rocky Flats Alluvium slopes approximately 70 feet per mile and is dissected by 

a series of east-northeast trending stream-cut valleys. The bases of the valleys containing 

Rock Creek, North and South Walnut Creeks, and Woman Creek lie 50 to 200 feet below 

the elevation of the older pediment surface. These valleys are incised into the bedrock 

underlying alluvial deposits, but most bedrock is concealed beneath colluvial material 

accumulated along the gentle vaIley slopes. 

0 
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1.3.3.3 Meteorology 

The area surrounding RFP has a semiarid climate characteristic of much of the central 
Rocky Mountain region. Based on precipitation averages recorded between 1953 and 1976, 
the mean annual precipitation at the plant is 15 inches. Approximately 40 percent of the 
precipitation falls during the spring season, much of it as wet snow. Thunderstorms (June 

to August) account for an additional 30 percent of the annual precipitation. Autumn and 
winter are drier seasons, accounting for 19 and 11 percent of the annual precipitation, 
respectively. Snowfall averages 85 inches per year, falling from October through May (U.S. 
DOE, 1980). 

0 Winds at RFP, although variable, are predominantly from the west-northwest. Stronger 

winds occur during the winter, and the area occasionally experiences Chinook winds with 
gusts up to 100 miles per hour due to its location near the Front Range. The canyons along 

the Front Range tend to channel the air flow during both upslope and downslope conditions, 
especially when there is strong atmospheric stability (U.S. DOE, 1980). 

Rocky Flats meteorology is strongly influenced by the diurnal cycle of mountain and valley 

breezes. Two dominant flow patterns exist, one during daytime conditions and one at night. 

During daytime hours, as the earth heats, air tends to flow toward the higher elevations 

(upslope). The general air flow pattern during upslope conditions for the Denver area is 
typically north to south, with flow moving up the South Platte River Valley and then 
entering the canyons into the Front Range. After sunset, the air against the mountain side 
is cooled and begins to flow toward the lower elevations (downslope). Durhg downslope 

conditions, air flows down the canyons of the Front Range onto the plains. 
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Temperatures at RFP are moderate. Extremely warm or cold weather is usually of short 

duration. On average, daily summer temperatures range from 55 to 85 degrees Fahrenheit 

(“F), and winter temperatures range from 20 to 45 O F .  Temperature extremes recorded at 

the plant range from 102 O F  on July 12, 1971, to -26 O F  on January 12, 1963. The 24-year 

daily average maximum temperature for the period 1952 to 1976 is 76 OF, the daily minimum 

is 22 O F ,  and the average mean is 50 O F .  Average relative humidity is 46 percent (U.S. 

DOE, 1980). 

1.3.3.4 Surface Water Hydrology 

Three intermittent streams that flow generally from west to east drain RFP. These 

drainages are Rock Creek, Walnut Creek, and Woman Creek (Figure 1-1). @ 
Rock Creek drains the northwestern corner of the buffer zone and flows northeastward 

through the buffer zone to its offsite confluence with Coal Creek. North and South Walnut 

Creeks and Dry Creek drain the northern portion of the plant complex. These three forks 

of Walnut Creek join in the buffer zone and flow to Great Western Reservoir approximately 

1 mile east of the confluence. Flow is diverted around Great Western Reservoir into Big 

Dry Creek via the Broomfield Diversion Ditch. Rock Creek, North and South WaInut 

Creeks, and Dry Creek are intermittent streams. Flow occurs in these streams only after 

precipitation events and spring snowmelt. An east-west trending interfluve separates Walnut 

Creek from Woman Creek. Woman Creek, a perennial stream, drains the southern Rocky 

Flats buffer zone and flows eastward into Mower Reservoir. The South Interceptor Ditch 

is located between the plant and Woman Creek. The South Interceptor Ditch collects 

runoff from the southern portion of the plant complex and diverts it to Pond C-2, where it 

is monitored in accordance with the RFP National Pollutant Discharge Elimination System 

(NPDES) permit conditions. * 
1-1 1 
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1.3.3.5 Ecology 

The industrialized area at RFP is highly developed for plant operations, and only small 

fragments of highly disturbed or landscaped habitat currently exist. These fragments are too 

small to support viable ecosystem functions. Wildlife, particularly birds, use artificial 

structures within the industrial area only transiently and obtain food and water almost 

exclusively outside this area. 

A variety of vegetation is found within the buffer zone surrounding RFP. Included are 

species of flora representative of tall-grass prairie, short-grass plains, lower montane, and 

foothill ravine regions. Riparian vegetation exists along the site’s drainages and wetlands. 

None of these vegetative species present at RFP have been reported to be on the 

endangered species list (EG&G, 199 la). Since acquisition of RFP property, vegetative 

recovery has occurred, as evidenced by the presence of disturbance-sensitive grass species 

such as big bluestem (Andropogon gerardii) and side oats grama (Bouteloua curtipendula). 

One vegetative species, Ute Ladies’-tresses (Spiranthes diluvialis), has been identified as a 

threatened species on the Threatened and Endangered Species list. The plant’s habitat has 

been identified as riparian areas of Colorado, specifically in riparian meadows in the City 

of Boulder, Boulder County and along Clear Creek in Jefferson County. RFP is located on 

a flat that divides two drainages feeding into Boulder County and Clear Creek. The plant 

has not been identified at RFP to date. No vegetative stresses attributable to hazardous 

waste contamination have been confirmed identified (U.S. DOE, 1980). 

0 

The fauna inhabiting the RFP and its buffer zone consists of species associated with western 

prairie regions. The most common large mammal is the mule deer (Odocoileus hemionus), 

with an estimated 100 to 125 permanent residents. There are a number of small carnivores, 

such as the coyote (Canis latrans), red fox (Vulpes fulva), striped skunk (Mephitis mephitis), e 
1-12 
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and long-tailed weasel (Mustela frenata). Small herbivores can be found throughout the 

plant complex and buffer zone, including species such as the pocket gopher (Thomomys 

talpoides), white-tailed jackrabbit (Lepus townsendii), and the meadow vole (Microtus 

pennsylvanicus) (US. DOE, 1980). 

Commonly observed birds include western meadowlarks (Sturnella neglecta), horned larks 

(Eremophila alpestris), mourning doves (Zenaidura macroura), and vesper sparrows 

(Pooecetes gramineus), western kingbirds (Tyrannus vociferans), black-billed magpies (Pica 

pica), American robins (Turdus migratorius), and yellow warblers (Dendroica magnolia). A 

variety of ducks, killdeer (Charadrius vocijem), and red-winged black birds (Agelaius 

phoeniceus) are seen in areas adjacent to ponds. Mallards (Anas platyrhynochos) and other 

ducks (Anas sp.) frequently nest and rear young on several of the ponds. Common birds of 

prey in the area include marsh hawks (Circus cyaneus), red-tailed hawks (Buteo jamaicensis), 

ferruginous hawks (Buteo regalis), rough-legged hawks (Buteo lagopus), and great horned 

owls (Bubo virginianus) (U.S. DOE, 1980). 

0 

Bull snakes (Pituophis melanoleucus) and rattlesnakes (Crotalus sp. ) are the most frequently 

observed reptiles. Eastern yellow-bellied racers (Coluber constrictor flaviventris) have also 

been seen. The eastern short-horned lizard (Phynosoma douglassi brevirostre) has been 

reported on the site, but these and other lizards are not commonly observed. The western 

painted turtle (Chrysemys picta) and the western plains garter snake (Thamnophis radix) are 

found in and around many of the ponds (U.S. DOE, 1980). 

Two procedures that concern identification and management of threatened and endangered 

species at RFP are currently being prepared by the EG&G National Environmental Policy 

Act (NEPA) Organization. These are the draft Identification and Reporting of Threatened 

and Endangered and Special Concern Species, administrative procedure (ADM) NEPA. 12, @ 
1-13 
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Rev.0, and the draft Protection of Threatened and Endangered and Special Concern Species, 

OPS-F0.21, Rev.0. 

1.3.3.6 Surrounding Land Use and Population Density 

The population, economics, and land use of areas surrounding RFP are described in a 1989 

Rocky Flats vicinity demographics report prepared by DOE (US. DOE, 1991b). This report 

divides general use of areas within 0 to 10 miles of RFP into residential, commercial, 

industrial, parks and open spaces, agricultural and vacant, and institutional classifications 

and considers current and future land use near the plant. 

0 The majority of residential use within 5 miles of RFP is located immediately northeast, east, 

and southeast of RFP. The 1989 population distribution within areas up to 5 miles from 

RFP is illustrated in Figure 1-2. Commercial development is concentrated near residential 

developments north and southwest of Standley Lake as well as around Jefferson County 

Airport, approximately 3 miles northeast of RFP. Industrial land use within 5 miles of the 

plant is limited to quarrying and mining operations. Open space lands are located northeast 

of RFP near the City of Broomfield and in small parcels adjoining major drainages and 

small neighborhood parks in the cities of Westminster and Arvada. Standley Lake is 

surrounded by Standley Lake Park. Irrigated and non-irrigated croplands, producing 

primarily wheat and barley, are located northeast of RFP near the cities of Broomfield, 

Lafayette, and Louisville; north of RFP near Louisville and Boulder; and in scattered 

parcels adjacent to the eastern boundary of the plant. Several horse operations and small 

hay fields are located south of RFP. The demographic report characterizes much of the 

vacant land adjacent to RFP as rangeland (U.S. DOE, 1991b). 

1-14 
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Future land use in the vicinity of RFP most likely involves continued urban expansion, 

increasing the density of residential, commercial, and perhaps industrial land use in the 

areas. The expected trend in population growth in the vicinity of RFP is also addressed in 

the DOE demographic study (U.S. DOE, 1991b). The report considers expected variations 

in population density by comparing the current (1989) setting to population projections for 

the years 2000 and 2010. A 21-year profile of projected population growth in the vicinity 

of RFP can thus be examined. DOES projections are based primarily on long-term 

population projections developed by the Denver Regional Council of Governments 

(DRCOG). Expected population density and distribution around RFP for the years 2000 

and 2010 are shown in Figures 1-3 and 1-4, respectively. 

@ 1.3.3.7 Regional Geology 

RFP is located on a broad, eastward-sloping pediment surface along the western edge of the 

Denver Basin. The area is underlain by more than 10,000 feet of Pennsylvanian to Upper 

Cretaceous sedimentary rocks that have been folded and locally faulted. Along the foothills 

west of RFP, sedimentary strata are steeply east-dipping to overturned. West of the plant 

site, Upper Cretaceous sandstones of the Laramie Formation make up an east-dipping (45 

to 55 degrees) hogback that strikes approximately north-northwest (Scott, 1960). 

Immediately west of the plant, steeply dipping sedimentary strata abruptly flatten to less 

than 2 degrees under and east of RFP (EG&G, 1991b). The sedimentary bedrock is 

unconformably overlain by Quaternary alluvial gravels that cap pediment surfaces of several 

distinct ages (Scott, 1965). 

Figure 1-5 shows the local stratigraphic section for the Rocky Flats area. Upper Cretaceous 

bedrock units directly underlying RFP and pertinent to plant site hydrogeology include, in 

descending stratigraphic order, the Arapahoe Formation, the Laramie Formation, and the 0 
1-15 
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Fox Hills Sandstone. Bedrock units and the younger surficial geologic units at RFP are 

described below. 

Rocky Flats Alluvium 

The Rocky Flats Alluvium is the oldest and topographically highest alluvial deposit in RFP 
area. The Rocky Flats Alluvium is an alluvial fan deposit that occupies an extensive 

pediment surface sloping eastward from the mouth of Coal Creek Canyon. The thickness 

of the Rocky Flats Alluvium averages approximately 10 to 50 feet (Malde, 1955) but may 

be up to 100 feet thick in some locations. The thinnest deposits occur on top of bedrock 

ridges or hogbacks. The thickest deposits occur as local channel fills in scoured bedrock or 

behind bedrock ridges. The Rocky Flats Alluvium is composed of yellowish brown to 

reddish brown, poorly sorted, coarse, bouldery gravel in a sand matrix with lenses of clay, 

silt, and sand, and varying amounts of caliche where weathered. Pebbles, cobbles, and 

boulders are composed primarily of quartzite but include lesser amounts of schist, gneiss, 

granite, pegmatite, sandstone, and siltstone derived from older Precambrian through 

Cretaceous bedrock exposed west of RFP. 

@ 

Other Surficial Deposits 

Other surficial deposits within the Rocky Flats area consist of younger alluvial deposits, 

colluvium, slumps, and valley fill (EG&G, 1991b). The younger alluvial deposits cap 

pediments that are topographically lower than the Rocky Flats pediment. Erosion has 

formed deposits of colluvium on the sides of steep slopes and in the stream valleys. The 

valley bottoms contain valley-fill deposits deposited by sedimentation from streams. Gentle 

stream-cut valley walls are often covered in part by shallow slumps. These features are 

recognized by a curved scarp at the top, a coherent mass of material downslope that may 
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be rotated back toward the slip plane, and hummocky topography at the base. Surficial 

deposits are generally composed of variable amounts of gravel, sand, silt, and clay. These 

deposits are derived from Precambrian rocks, younger sedimentary bedrock, and older 

surficial deposits. 

Arapahoe Formation 

The Arapahoe Formation is composed predominantly of claystones, clayey sandstones, and 

sandstones. The base of the Arapahoe Formation is marked by planar-laminated to trough 

cross-bedded, calcareous, medium-grained to conglomeratic sandstone. These conglomerates 

and sandstones are composed of well-rounded and frosted, medium to coarse, quartz sand 

grains and often include pebbles of chert, rock fragments, and ironstone (EG&G, 1992a). 

Conglomerates and sandstones at the base of the Arapahoe Formation fill low-relief, 

discontinuous channel forms cut into the underlying claystones of the Laramie Formation 

(EG&G, 1992a). At RFP, conglomeratic sandstones are sparse and occur only in thin beds 

within thicker sections of medium- to coarse-grained sandstone (EG&G, 1992a). The 

coarse-grained components of the Arapahoe Formation are confined to laterally 

discontinuous lenses within finer-grained sediments. These lenses do not appear highly 

interconnected. 

0 

The formation is more than 300 feet thick in the Golden area south of RFP (Weimer, 1973); 

however, the upper portions of the Arapahoe Formation are not seen at RFP having been 

eroded prior to deposition of the Rocky Flats Alluvium. Only the lower 10 to 120 feet of 

the Arapahoe Formation are present at RFP (EG&G, 1992a). 

1-17 



0 Final Phase I RFI/RI Work 
Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 21 100-WP-OU15.01 
Section: 1.0, Rev. 0 
Page: 18 of 20 

Laramie Formation 

The Laramie Formation unconformably underlies the Arapahoe Formation. The formation 

is approximately 600 to 800 feet thick at RFP. The lower portion (lowest 300 feet) of the 

Laramie Formation is composed of thick sandstones, siltstones, and claystones with 

discontinuous coal beds. The upper part of the Laramie Formation consists primarily of 

massive claystones, some with large ironstone nodules. Thin to medium lenticular beds of 

platy-laminated or friable, calcareous, fine-grained sandstones are also present in the upper 

Laramie. At RFP, the Rocky Flats Alluvium unconformably overlies the Laramie in areas 

where the Arapahoe Formation was completely eroded prior to deposition of the Rocky 

Flats Alluvium. 

1.3.3.8 Hydrogeology 

Unconfined ground water flows in the Rocky Flats Alluvium, which is relatively permeable 

compared to claystone, siltstones, and silty sandstones. Recharge to the alluvium is from 

precipitation, snowmelt, and water losses from ditches, streams, and ponds that are cut into 

the alluvium. In general, water movement in the Rocky Flats Alluvium is from west to east 

and toward the drainages. The water table surface in the Rocky Flats Alluvium rises in 

response to recharge during the spring and declines during the remainder of the year. 

Fluctuations in the water table surface vary approximately 2 to 25 feet at RFP (Hurr, 1976). 

Discharge from the alluvium occurs at minor seeps in colluvial materials that cover the 

contact between the alluvium and bedrock along the edges of the valleys. The Rocky Flats 

Alluvium thins, becomes discontinuous, and is eroded from the drainages east of the plant 

boundary. 
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Unconfined ground water flows in other surficial units (alluvium, colluvium, and valley fill). 

Recharge occurs through precipitation, infiltration from streams during periods of surface 

water runoff, and seeps discharging from the Rocky Flats Alluvium. Discharge occurs 

through evapotranspiration and by seepage into other geologic formations and streams. The 

direction of ground-water flow is generally to the east and downgradient through colluvial 

materials into valley-fill deposits that occur in the active drainages. During periods of high 

surface water flow, some of the water is lost to bank storage in the valley-fill alluvium and 

returns to the stream after the runoff subsides. 

The Arapahoe Formation is recharged by ground-water percolation through overlying 

surficial deposits and by infiltration from streams. The main recharge areas are under the 

Rocky Flats Alluvium, although some recharge from the colluvium likely occurs along 

stream valleys and drainages (U.S. DOE, 1992a). Recharge is greatest during the spring and 

early summer, when rainfall and stream flow are at a maximum and water levels in the 

Rocky Flats Alluvium are high. Regionally, ground water flow in the Arapahoe Formation 

is toward the South Platte River in the center of the Denver Basin (Robson et al., 1981a). 

a 

RFP is situated in a regional ground-water recharge area. Ground-water recharge occurs 

primarily from infiltration of precipitation into bedrock, which outcrops in the western 

portion of RFP along the west limb of the monoclinal fold. Recharge also occurs as a result 

of seepage from streams, ditches, and ponds, and vertical infiltration into subcropping 

bedrock (EG&G, 1991~). 

In the western portion of RFP, where the alluvium is thickest, the potentiometric surface 

is 50 to 70 feet below the surface (EG&G, 1992b). Although the depth to the 

potentiometric surface in the alluvium is variable, it becomes generally shallower from west 

to east as the thickness of the alluvium decreases. Seeps are common in stream drainages 0 
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along the contact between the Rocky Flats Alluvium and the underlying Arapahoe and 

Laramie Formations. The direction of unconfined ground-water flow is generally to the east 

along the gently sloping contact between the alluvium and the underlying bedrock. 

Unconfined ground water also exists in subcropping Arapahoe and Laramie Formation 

sandstones. Groundwater in some Arapahoe Formation sandstones exists under confined 

conditions. 
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2.0 SITE CHARACTERIZATION 

This RFI/RI Work Plan addresses the six IHSSs presently included within OU15. OUl5  

is comprised of 

IHSS 178 

IHSS 179 

IHSS 180 

IHSS 204 

Building 881, Drum Storage Area (Room 165) 

Building 865, Drum Storage Area (Room 145) 

Building 883, Drum Storage Area (Room 104) 

Unit 45, Original Uranium Chip Roaster (Building 447, Rooms 31, 

32, 501, and 502) 

Unit 26, Building 881, Drum Storage Area (Room 266B) 

Unit 32, Cyanide Bench Scale Treatment (Building 881, Room 

13 1C) 

IHSS 211 

IHSS 217 

These IHSSs are all RCRA-regulated interim status closure units located inside of buildings 

within the industrialized portion of RFP (Figure 2-1). 

As discussed previously in Section 1.0, IHSS 212 (Building 371 Drum Storage Area) and 

IHSS 215 (Tank T-40) are not included in this work plan. The sites within OU15 were 

assigned an IHSS (formerly SWMU) reference number by Rockwell International (1987a). 

Details of the IHSS locations, physical characteristics, and operations are presented in 

Section 2.2. In Section 2.3, environmental conditions relevant to OU15 are summarized. 0 
2- 1 



Final Phase I RFI/RI Work Manual: 21 1OO-WP-OU15.01 
Plan for 0 Operable Unit 15 
Inside Building Closures 

Section: 
Page: 

2.0, Rev. 0 
2 of 33 

The initial step in development of the OU15 work plan was a review of existing information 
regarding the operational histories and relevant design/construction characteristics of the 

MSSs. Available historical and background data for each IHSS were collected through a 
literature search, which included references at the Rocky Fiats Public Reading Room, 
various RFP libraries, and a review of the Rocky Flats Environmental Database System, 
(RFEDS). Personal communications with plant personnel were also used as a source of 

information during the background data review so that each IHSS could be better described. 

Environmental data within and near OU15 were evaluated for applicabiiity and useability 
in assessing potential for radiological and chemical releases from OU15 IHSSs to 

environmental media outside of the buildings. 

2.1 REGULATORY HISTORY OF OU15 

Units included within OU15 were first identified as RCRA-regulated interim status units in 

mid-1986 because records indicate that some RCRA-regulated hazardous waste or 

hazardous waste constituents were stored within the units. Closure plans were prepared in 

1988 for IHSSs 178, 179, 180, 204, and 217 (Rockwell International, 1988a, 1988b, and 
1988~). A closure plan for IHSS 211 was prepared in 1989 (Rockwell International, 1989a). 

Closure plans were prepared pursuant to Part 265 of the Colorado Hazardous Waste 

Regulations (6 Colorado Code of Regulations [CCR]) and Title 40, Part 265 of the Code 
of Federal Regulations (40 CFR), and in accordance with the Compliance Agreement for 
RFP finalized by representatives of DOE and EPA on July 31, 1986. However, CDH and 

EPA recently indicated in a letter to DOE dated August 6, 1992, that the closure plans for 
these IHSSs have no present or future relevance because the closure plans were outdated 

and because closure requirements will be satisfied through the IM/IRA ana ROD/CAD 
process described in Section 1.B.ll.a of the IAG. 
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In late 1986, Phase I of the DOE CEARP program (Section 1.3.2) was performed at RFP. 

The CEARP investigations were initiated to characterize RFP release sites, including OU15. 

On January 22, 1991, DOE, EPA, and the State of Colorado entered into a Federal Facility 

Agreement and Consent Order, commonly known as the Interagency Agreement (IAG). 

The IAG establishes the work and schedule for the RFI/RI and Corrective Measures 

Study/Feasibility Study (CMS/FS) process at RFP. OU15 is currently in the Phase I 

RFI/RI stage. As defined in the IAG, the Phase I RFI/RI is required to characterize the 

nature and extent of contamination at, or resulting from, OU15 IHSSs and the need for 

further action (U.S. DOE, 1991a). 

@ 2.2 UNIT DESCRIPTIONS AND OPERATIONAL HISTORIES 

OU15 consists of six RCRA-regulated interim status closure units located within buildings 

in the RFP complex (Figure 2-1). The background and physical setting of the IHSSs that 

constitute OU15 are discussed below. Other operable units located adjacent to OU15 are 

discussed throughout Section 2.0, where applicable to the characterization of OU15. 

Documents that were the primary sources of information for the operational histories of the 

OU15 IHSSs include: 

(1) Closure plans for the individual units (Rockwell International, 1988a, 1988b, 

1988c, and 1989a) 

(2) Historical Release Report for the Rocky Flats Plant (US. DOE, 1992b) 
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2.2.1 IHSS 178, Building 881 - Drum Storage Area (Room 165) 

IHSS 178 is a drum storage area located within Room 165 of Building 881. The drum 

storage area was first used in 1953 when Building 881 operations began. Currently IHSS 

178 is used as a RCRA 90-day accumulation area. Figure A-1 in Appendix A shows the 

location of Room 165 on the Building 881 floor plan. This room is located on the first floor 

of Building 881; there is no basement beneath Room 165. 

The storage area within Room 165 measures 5 feet by 5 feet and the maximum number of 

55-gallon drums that can be stored at one time is five. Drums are stored directly on the 

floor, which is unpainted concrete. There are no containment berms around the storage 

@ area or at the two doors. 

The drums stored at this IHSS contained wastes generated within Building 881. Results of 

analysis of wastes from Building 881, typical of those stored in IHSS 178, are presented in 

Table 2-1 (Rockwell International, 1988a). These drums contained volatile organic 

compounds (Freon TF, 1,1,l-trichloroethane, and carbon dioxide) and possibly low-level 

radioactive wastes. 

Routine visual monitoring for spills and/or releases was conducted during the period of 

operation of this storage unit. However, the frequency at which visual monitoring was 

conducted is not presently known. As part of the development of the closure plan for this 

unit, a site visit was performed during November 1986. At that time, there was no visual 

evidence or documentation of any spills or releases in the storage unit (Rockwell 

International, 1988a). Five 55-gallon drums were stored at this IHSS in November 1986. 

For preparation of this work plan, a site visit was performed during April 1992 to assess the 

current status and condition of the unit. During April 1992, no drums were stored at the 0 
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IHSS on the day of the site visit. Photos number B-1 and B-2 in Appendix B show the 

current condition of the unit. 

2.2.2 IHSS 179, Building 865 - Drum Storage Area (Room 145) 

IHSS 179 is a drum storage area located in the north end of Room 145. Room 145 is 

located on the ground floor in the center portion of Building 865. Use of IHSS 179 began 

in 1970 (Rockwell International, 1988a). As of November 1986, the area was being used 

as a RCRA 90-day accumulation area. IHSS 179 is no longer used for drum storage. 

The storage area within Room 145 is approximately 8 feet by 12 feet. The unit stored a 

maximum of ten 55-gallon drums. Drums in this unit were stored directly on the concrete 

floor. Because the unit is located in the center of a large room, there are no containment 

berms around the drums. The concrete floor is covered with epoxy paint to provide 

secondary containment. Figure A-2 in Appendix A shows the location of Room 145 and 

IHSS 179 on the Building 865 floor plan. 

0 

Site visits were conducted during November 1986 and April 1992 to assess the status and 

condition of the unit. In November 1986, two drums were stored at this IHSS. The drums 

contained oils, chlorinated solvents, radioactive wastes, and possibly beryllium (Rockwell 

International, 1988a). Following that time, chlorinated solvents were eliminated in the area 

where the wastes were generated. Consequently, after 1986 the stored wastes contained only 

oil possibly contaminated with beryllium and radioactive wastes. Visual monitoring of the 

drums for spills and releases was performed daily. There have been no documented 

releases and based on visual inspections, there was no evidence of spills. 
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Samples from the drums stored in the area were obtained on two dates and analyzed for 
total alpha, beryllium, and selected organic compounds (Table 2-2). The results of the 

analyses are presented in Rockwell International, February 7 through July 18, 1986, 
"Analytical Report" Building 865 and 883 Drum Storage Areas, Rocky Flats Plant (Rockwell 
International, 19869. As indicated by the review of analytical results, volatile organic 
compounds, beryllium, and radioactivity were present in the drums. Any spills from the 
drums would have collected in a concrete pit in the floor under the Electron Beam (EB) 

welder, located just north of the storage area. The pit has a sump with an automatic pump 
operated by float switch. Accumulated liquids in the sump are transferred via overhead 
piping to the Building 865 process waste collection tanks in Building 886, and from there 

through the valve vault system to Building 374 for treatment. 

Photos B-3 through B-5 in Appendix B show the current condition of the unit. During the 
April 1992 site visit, the epoxy-painted floor was in good condition. Photo B-3 shows the 

previous drum storage location in Room 145 in front of the electrical cabinet. Photo B-4 

shows the unit location in relation to the EB welder, and Photo B-5 shows a close-up of the 

sump in the pit under the welder. 

2.2.3 IHSS 180, Building 883 - Drum Storage Area (Room 104) 

IHSS 180 is a drum storage area located within Room 104 of Building 883. The area has 
been used as a container storage area from 1981 until present (Rockwell International, 

1988a). During a portion of this time, the area was used as a 90-day accumulation area for 
RCRA wastes. The area is currently used for storage of low-level radioactive waste 

(nonhazardous). 
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The storage area within Room 104 measures 10 feet by 16 feet. The unit stored a maximum 

of thirty 55-gallon drums, which were placed directly on the floor. There are no 

containment berms around the drums and no drains in the floor. Samples from drums 

stored in the area were obtained on five separate dates and analyzed for total alpha, 

beryllium, and "general components." The results of the analyses are shown in Table 2-3 

(Rockwell International, 1986f). As indicated by the analytical results, volatile organic 

compounds, beryllium, and radioactivity were present in the drums that were sampled. The 

wastes included oils contaminated with organic compounds and uranium. Figure A-3 in 

Appendix A shows the location of Room 104 on the Building 883 floor plan. Room 104 was 

added on to the east side of the original building and was built on grade. Visual monitoring 

of the storage area was conducted periodically (Rockwell International, 1988a). The 

frequency at which visual monitoring was conducted is not presently known. However, no 

documentation was found that indicates that a release occurred from drums stored at this 

IHSS. 

0 

A site visit was conducted during April 1992 for the purpose of assessing the unit status and 

condition. The unit currently stores nine 55-gallon drums containing used oil contaminated 

with low-level radioactive waste. There are no containment berms at the dock doors leading 

from Room 104 to the outside of the building. The floor is painted concrete, but the floor 

coating is scuffed and in poor condition. There is a metal scale adjacent to the drum 

storage area that is housed in a concrete pit recessed in the floor of the room. 

Photos B-6 through B-8 in Appendix B show the current condition of the unit. Photo B-6 

shows the drum location in Room 104. Photo B-7 shows the scale pit with the dock door 

in the background. Photo B-8 shows a close-up of the dock door and the lack of a 

containment berm at the base of the door. e 
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2.2.4 IHSS 204, Unit 45, Original Uranium Chip Roaster (Building 447, Rooms 31, 32, 
501, and 502) 

The Original Uranium Chip Roaster is located in Rooms 32 and 502 of Building 447. IHSS 

204 includes the Original Uranium Chip Roaster and Rooms 31 and 501 where drums of 

waste were transferred into and out of the chip roaster. The Original Uranium Chip 

Roaster is constructed of mild steel casing lined with alumina refractory brick. It is 

cylindrical with a diameter of 5 feet 6 inches and a height of 7 feet 4 inches (Rockwell 

International, 1988b). The unit was identified as Unit No. 45 in the 1986 RCRA Part B 

Permit Application. Figure A 4  in Appendix A shows the location of Rooms 31, 32, 501, 

and 502 on the Building 447 floor plan. 

The unit oxidizes elemental uranium to uranium oxide. Elemental uranium is a pyrophoric 
e 

solid that can spontaneously combust upon exposure to air. Conversion to uranium oxide 

controls the pyrophoric characteristics of the material allowing for safer storage and 

handling. The depleted uranium chips originated from the Building 444 production area and 

were historically coated with small amounts of oils and coolants (Freon TF and l,l,l- 
trichloroethane). Chips were stored in 55-gallon drums and transferred to Room 501 in 

Building 447 for roasting. Currently, the Original Uranium Chip Roaster is in operation, 

however, the uranium chips are no longer coated with oils/coolants that are RCRA 

hazardous wastes. 

Before roasting, the chips were rinsed with hot water to remove excess coatings. The rinsate 

wqs disposed of in the building process drain. The chips were fed into the topof the roaster 

at a rate of approximately three 55-gallon drums per day. The chips ignited upon entry and 

sustained self combustion throughout the roasting cycle. Chips were fed down the four tiers 

of the roaster which consisted of grates with rotating paddles that caused the chips to fall 0 
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to successively lower tiers. The chips were completely oxidized when they reached the 

bottom of the roaster. The uranium oxide fell through a hole in the bottom of the unit and 

was collected in 30-gallon drums. The hot uranium oxide collected in the drums was 

allowed to cool for approximately two to three days prior to transfer. Exhaust gases created 

during this process passed through three High Efficiency Particulate Air (HEPA) filter 

banks, one located in the roaster stack and two others located in the main building plenum 

(Rockwell International, 1988b). 

An incident involving the roaster occurred in Room 32 of Building 447 on June 28, 1985. 

An operator had filled a barrel with hot uranium oxide and, in replacing it with a new 

barrel, placed the thermally hot barrel next to some cardboard. About three hours later, 

the cardboard ignited, setting off the sprinklers and fire alarm. The basement of the 

building flooded. The RFP Fire Department responded to the incident and the water in the 

basement was vacuumed up. All combustibles were removed from Room 32 (Rockwell 

International, 1988b). 

0 

2.2.5 IHSS 211, Unit 26, Building 881 - Drum Storage Area (Room 266B) 

IHSS 211 is a drum storage area located in Room 266B on the second floor of Building 881. 

Since May 16, 1989, Unit 26 has been operating as a 90-day mixed waste drum storage area. 

Prior to this time, Unit 26 operated as a long-term storage area for mixed wastes and was 

included in the hazardous and low-level mixed waste RCRA Part B Permit Application. 

The unit was used as a drum storage area beginning in 1981. The unit can store a maximum 

of twenty-nine 55-gallon drums. The wastes stored at this unit included both liquids and 

solids generated from the General Laboratories. Room 266B is located on the second floor 

of Building 881 and measures 10 feet by 20 feet. Figure A-5 in Appendix A shows the 

location of Room 266B on the Building 881 floor plan. The floor is constructed of concrete, 0 
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the surface of which is sealed with epoxy paint to provide secondary containment. There 

are no containment berms around the storage area. The 55-gallon drums of mixed waste 

are stored in three rows, each row separated by a nominal 2-foot wide aisle. The steel 

drums are stored directly on the floor. Aisle space (minimum 1-foot 3-inches) is maintained 

to allow access for weekly container inspections to visually assess the structural integrity of 

the drums and to check for leaks, visual evidence of spills, or corrosion of drums (Rockwell 

International, 1989a). 

According to interviews with Rockwell operations and supervisory personnel, a release of 

waste from the drums stored in this area has not occurred (Rockwell International, 1989a). 

0 Unit 26 is used to store containerized low-level radioactive mixed wastes. These wastes are 

generated in the General Laboratory in Rooms 137, 255, 266, 272, and 276 as laboratory 

process waste and consist of the following four types: 

1. Low-level combustible waste, including paper, Kimwipes, surgeon gloves, and 

plastic contaminated with uranium-238 

2. Low-level metal and glass waste or materials contaminated with uranium-238. 

3. Low-level combustible hazardous wastes (same as 1 with the possibility of 

contamination with hazardous solvents and/or metals) 

4. Low-level metal and glass waste or materials contaminated with hazardous 

solvents. 
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Table 2-4 identifies wastes approved for storage in Unit 26, along with corresponding waste 

stream identification numbers. The waste stream numbers were generated from a waste 

stream identification and characterization (WSIC) study conducted at RFP in 1986 and 1987 

(Rockwell International, 1986g, 1986h, 1986i, 19863, and 1987b). The solvents potentially 

contaminating the solid waste include volatile organic compounds (carbon tetrachloride, 

acetone, methyl alcohol, and butyl alcohol). Inorganic wastes generated in the General 

Laboratory include the following target analyte list (TAL) metals: aluminum, antimony, 

arsenic, barium, beryllium, cadmium, calcium, chromium, cobalt, copper, iron, lead, 

magnesium, manganese, mercury, nickel, potassium, selenium, silver, sodium, and thallium. 

The wastes are reviewed at the point of generation or at initial satellite collection areas in 

Rooms 137, 255, 266, 272, and 276 and placed in 55-gallon drums on a continuous basis. 

Identification is by type of waste, date, and name of generator. After a drum is full, it is 

transferred to Unit 26 for storage. Hazardous Waste Operations transfers drums containing 

chemical waste from Unit 26 to Unit 13, Building 884 for long-term storage. Drums 

containing radioactive mixed wastes are transported to Building 889 for repackaging. 

0 

A site visit was conducted during April 1992 for the purpose of assessing the unit status and 

condition. There are no containment berms at the two doors. The floor is epoxy-painted 

concrete to provide secondary containment. At the time of the site visit, the coating of paint 

was in good condition. Photo number B-9 in Appendix B shows the current condition of the 

unit. There were no drums stored in the unit on the day of the site visit. 

2.2.6 IHSS 217, Unit 32, Cyanide Bench Scale Treatment (Building 881, Room 131C) 

IHSS 217 is a currently non-operational cyanide bench scale treatment process (RCRA Unit 

32) located in Room 131C of Building 881. Room 131C located on the first floor of @ 
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Building 881. The unit consists of a 4 foot by 5 foot painted metal fume hood and 

laboratory table, three 4-liter polyethylene bottles, a glass beaker, and a chlorine-specific ion 

electrode. Figure A-6 in Appendix A shows the location of IHSS 217 and Room 131C on 

the Building 881 floor plan. 

The bench scale treatment process converts cyanide to cyanate. Aqueous cyanide solutions 

resulting from analyses of environmental samples (ground water, surface water, etc.) in other 

laboratories were transferred to Unit 32 for analysis of cyanide content using a cyanide still. 

Very low concentrations of other listed hazardous wastes may have been in these solutions. 

Wastes generated from this analysis were collected in the three 4-liter polyethylene bottles 

stored in the steel fume hood of the unit. The bottom of the fume hood acted as a 

secondary containment system in the event of a spill. There was no automated monitoring 

system for detecting releases. No more than five liters of the cyanide waste were stored in 

the unit at any given time. During the 24 hours that it took to neutralize one 4-liter bottle 

of cyanide solution, any additional cyanide solution was accumulated in the other 4-liter 

bottles. When a bottle was full, which normally took approximately two months, the 

contents were treated in the bottle with sodium or calcium hypochlorite to oxidize the 

cyanide to cyanate. A residual chlorine-specific ion electrode was used to determine when 

the conversion was complete. The neutralized solution was poured down a process waste 

drain located in Room 131C and transferred via the process waste line system to Building 

374 for further treatment (Rockwell International, 1988~). The cyanate resulting from the 

neutralization process is not a listed hazardous material. The drain is used for disposal of 

other wastes generated in the laboratory. As a result, this drain and the associated piping 

will be investigated separately from IHSS 217 as part of UBC-881, a Potential Area of 

Concern that addresses possible contamination under Building 881. 

0 
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The average concentration of cyanide stored in the bottle was less than 20 parts per million 

(ppm). The maximum concentration of cyanide ever added to the bottles was 100 ppm, 

however, this would mix with other contents of the bottle to produce cyanide concentrations 

below 20 ppm. There have been no documented releases from the polyethylene bottles or 

spills during transfer or neutralization. Because cyanide is a listed waste, this waste 

treatment unit is regulated by RCRA. 

A site visit was conducted during April 1992 for the purpose of assessing the status and 

condition of the unit. The hood appears to be metal covered with a coat of paint. The 

hood has an integral lip across the front, which provides containment of any wastes spilled 

within the hood. Photo number B-10 in Appendix B shows the current condition of the .. 

@ hood. 

2.3 SITE CONDITIONS 

The description of the site conditions in the vicinity of OU15 was derived from previous site- 

wide studies and RFI/RI work plans prepared for OU1, OU2, OU4, OU5, and OU9. The 

information presented in these work plans has been used to characterize the environmental 

setting of the OU15 IHSSs. However, little if any of the environmental information 

presented in these documents is directly relevant to an assessment of contamination of 

environmental media outside of the buildings resulting from OU15 IHSSs. 

Previous investigations that were the primary sources of information regarding the 

environmental setting of OU15 include: 

1. Final Phase I RFI/RI Work Plan, Original Process Waste Lines - Operable 

Unit No. 9, Rocky Flats Plant, February 1992 (U.S. DOE, 1992a) 
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2. Final Phase I RFI/RI Work Plan, Solar Evaporation Ponds - Operable Unit 

No. 4, Rocky Flats Plant, January 1992 (U.S. DOE, 1992c) 

3. Final Phase 111 RFI/RI Work Plan, 881 Hillside - Operable Unit No. 1, Rocky 

Flats Plant, February 1992 (U.S. DOE, 1992d) 

4. Phase I1 Geologic Characterization, Task 6 Surface Geologic Mapping 

Report (EG&G, 1991b) 

2.3.1 Topography 

@ Most of OU15 is located within the controlled area of the main plant, which lies on an 

erosional pediment informally referred to as the Rocky Flats mesa. The Rocky Flats mesa 

is a flat alluvial-covered pediment that slopes gently to the east at approximately one degree. 

The pediment and alluvial cover are dissected by several small eastward flowing streams. 

These stream-cut valleys are incised into the bedrock and lie 50 to 200 feet below the 

pediment surface. Much of the ground surface in the controlled area of RFP has been 

disturbed by earthwork construction, thus obscuring original topographic undulations. 

Typical existing slopes in the controlled area are approximately two to three percent. IHSSs 

178, 211, and 217 are located in Building 881, which is situated along the southern edge of 

the controlled area, IHSSs 179, 180, and 204 are more centrally located. Building 881 is 

located at the crests of the mesa where side slopes run down into the drainage of Woman 

Creek (Figure 2-1). 
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2.3.2 Site Geology 

Information for the description of the site geology was obtained primarily from the July 1991 

Draft Final Geologic Characterization Report (EG&G, 1 9 9 1 ~ ) ~  the March 1992 Phase I1 

Geologic Characterization Surface Geologic Mapping Report (EG&G, 1992a), and from the 

RFI/RI Work Plans prepared for OU1, OU4, and OU9 (U.S. DOE, 1992d, 1992c, and 

1992a, respectively). 

2.3.2.1 Surficial Geology 

Surficial deposits in OU 15 consist of Rocky Flats Alluvium, colluvium, valley-fill alluvium, 

disturbed ground, and artificial fill. These surficial deposits unconformably overlie the 

bedrock units. The main RFP facilities area is located on a pediment surface (or mesa) 

capped by Rocky Flats Alluvium. Colluvium (slope wash) covers the hillsides of the terrace, 

and valley-fill alluvium is present in the drainages of South Walnut Creek, Woman Creek, 

and along the flow of smaller intermittent streams within OU15. The streams do not affect 

any of the IHSSs comprising OU15. In addition, there are a few isolated exposures of 

claystone and sandstone bedrock located along slopes and in the road cut directly east of 

the controlled area. Most of the surficial deposits in OU15 consist of disturbed ground 

overlying the Rocky Flats Alluvium and bedrock in the main part of the RFP and colluvium 

in the South Walnut Creek drainage. Artificial fill covers the area around Building 881. 

There is very little undisturbed Rocky Flats Alluvium remaining within OU15. 

0 

A surficial deposit isopach map (Figure 2-3), produced from a similar figure found in the 

July 1991 Draft Final Geologic Characterization Report, was used to estimate total surficial 

deposit thickness at various locations in OU15. The total thickness of surficial deposits 

(equals depth to bedrock) is not a measure of the thickness of the Rocky Flats Alluvium, 0 
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as alluvial deposits, colluvium, and artificial fills are not distinguished from one another on 

this map. As a result, the total thickness of the surficial deposits is highly variable. In some 

areas, surficial deposits are so thin that the bedrock is locally exposed at the surface. 

Surficial deposits are thickest on the western edge of OU15 where Rocky Flats Alluvium 

is more than 30 feet thick southwest of Building 447. Surficial deposits generally thin along 

drainage slopes and to the east. Near the center of OU35, under Buildings 865 and 883, 

surficial deposits are approximately 10 feet thick. 

Rocky Flats Alluvium 

The Quaternary Rocky Flats Alluvium is the oldest and topographically highest alluvial 

deposit at RFP. The Rocky Flats Alluvium consists of a series of coalescing alluvial fans 

deposited by braided streams. Rocky Flats Alluvium capped the pediment at RFP prior to 

plant construction. Much of the alluvium on the plant site was removed and/or reworked 

during construction activities. 

@ 

The Rocky Flats Alluvium is an unconsolidated deposit composed of well-graded (poorly 

sorted), angular to subrounded cobbles, angular to rounded coarse gravel, coarse sands, and 

gravelly clays. Generally, i t  is coarser grained to the west and becomes finer grained toward 

the east. Colors of the Rocky Flats Alluvium include light brown to dark yellowish orange 

and grayish orange to dark gray. Trough cross-bedding may be present in gravelly sands. 

The thickness of the Rocky Flats Alluvium in OU15 ranges from less than 1 foot to 

approximately 35 feet. All of the Rocky Flats Alluvium was eroded from the drainages of 

North and South Walnut Creeks. Colluvium and valley-fill alluvium were subsequently 

deposited along the slopes and in the drainage bottoms. 
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The amount of caliche (CaCO,) mineralization in the interstices (pore spaces) of the 

alluvium ranges from zero to almost 100 percent. In areas where caliche has been defined 

as "abundant," the amount of caliche in the interstices is greater than 25 percent over a one- 

to two-foot interval (EG&G, 1991~). It is believed that in OU15, the amount of caliche 

generally increases as the thickness of the Rocky Flats Alluvium decreases (EG&G, 1991~). 

The amount of caliche may have hydrogeologic significance and is discussed further in 

Section 2.3.3.2. 

Colluvium 

Colluvial materials (slope wash) are present on hill slopes northeast and east of OU15, and 

along the slopes of Woman Creek south of OU15. @ 

Colluvium is described as consisting predominantly of unconsolidated clay with common 

occurrences of silty clay, sandy clay, and gravel layers. Color ranges from dark yellowish 

brown to light olive gray and light olive brown. Occasional dark yellowish orange iron-oxide 

staining and stringers of brownish gray are present. Sand, where present, is very fine- 

grained to coarse-grained and poorly sorted. Occasional cobbles occur within gravel layers, 

which are poorly sorted and unconsolidated. 

Vallev-Fill Alluvium 

Valley-fill alluvium is present in modern stream drainages. North of OU15 valley-fill 

alluvium occurs in the drainages of North and South Walnut Creek. It is derived from 

reworked and redeposited older alluvium and bedrock materials. The valley-fill alluvium 

consists of unconsolidated, poorly sorted sand, gravel, and pebbles in a silty clay matrix. 

Colors range from olive gray to dark yellowish orange and dark yellowish brown. e 
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Disturbed Ground 

Much of the soils in the controlled area of the RFP have been disturbed by building and 

road construction. Disturbed ground is generally described as unconsolidated clay, silt, sand, 

gravel, and pebbles. The materials are very well-graded (poorly sorted) with fragments of 

claystone and contain no visible bedding. Colors range from olive to reddish brown to 

yellowish gray and gray to yellowish orange. Angular to subangular gravels and pebbles of 

granite and quartzite are commonly found in areas of disturbed Rocky Flats Alluvium or 

disturbed colluvium. Sand, where present, varies from fine-grained to coarse-grained and 

is very poorly sorted. Soil deposits in the area of disturbed ground range in thickness from 

0.8 feet at Well 32-86 (north of Pond 207-A) to greater than 21 feet at boring SPO7-87 (east 

@ of Pond 207-B South). 

Artificial Fill 

There is an area of artificial fill mapped around Building 881 on Figure 2-3. Material 

excavated for the Building 881 foundation was spread over a large area generally south of 

the building. The very well-graded and unconsolidated artificial fill was derived from Rocky 

Flats Alluvium, colluvium, and fragments of claystone and concrete rubble. It is predomi- 

nantly composed of sandy clay with some gravelly zones. Sand and gravel fill material is 

expected to have been backfilled in some of the tank and pipe excavations. The fill is 

generally brown to gray in color with occasional zones of moderate yellowish brown staining. 
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2.3.2.2 Bedrock Geology 

The Upper Cretaceous Arapahoe and Laramie Formations unconformably underlie surficial 

deposits in OU15 (Figure 2-3). Depth to bedrock (Figure 2-2) ranges from less than one 

foot along modern drainage slopes to approximately 35 feet west of Building 447. 

Weathering of bedrock is common at depths of 1 to 20 feet below the base of surficial 

deposits and is observed to penetrate up to approximately 30 to 40 feet (EG&G, 1991~). 

Open and healed fractures have been observed in bedrock at depths up to 220 feet although 

most that have been described as open are currently believed to be induced during drilling. 

Healed fractures commonly occur in claystones, siltstones, and very fine-grained sandstones. 

The fractures are generally less than one millimeter wide and are commonly cemented with 

host rock argillaceous cement and matrix material (EG&G, 1991~). 
@ 

Arapahoe Formation 

The Arapahoe Formation is composed predominantly of claystones, silty claystones, and 

clayey sandstones except at the base where conglomeratic and medium- to coarse-grained 

sandstones are locally present. The Arapahoe Formation is 15 to 25 feet thick beneath RFP 

(Figure 1-5) and dips gently to the east at approximately one to two degrees (EG&G, 

1992a). Its contact with the overlying surficial deposits generally parallels surface 

topography. The contact between the Arapahoe Formation and the underlying Laramie 

Formation is marked by the presence of a discontinuous, but mappable, light to olive gray, 

medium- to coarse-grained, frosted-quartz sandstone to conglomeratic sandstone (Figure 1- 

5). The lateral continuity and maximum thickness of this marker sandstone at the base of 

the Arapahoe has not been described for OU15. However, in the central portion of RFP e 
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(controlled area), the marker sandstone is stratigraphically equivalent to the Number One 

Sandstone described in the July 1991 Draft Final Geologic Characterization Report. 

Most of the Arapahoe sandstones are fine- to medium-grained, platy-laminated to ripple- 

laminated, friable to indurated, calcareous or pyritic, light olive gray sandstones. The color 

of weathered sandstones is commonly pale orange to yellowish gray and dark yellowish 

orange due to iron-oxide staining. Medium- to coarse-grained and conglomeratic sandstones 

at the base of the Arapahoe are lithologically distinctive. They are thick- to medium- 

bedded, planar laminated to trough cross-bedded, yellowish gray to dark yellowish orange, 

and calcareous with an abundance of well-rounded, frosted quartz sand grains. In the OU15 

area, medium-grained to conglomeratic marker sandstones occur at elevations between 5965’ 

and 5920’ above mean sea level (EG&G, 1992a). They are overlain by claystones and silty 

claystones but may be in contact with surficial deposits at some locations within OU15. 

Recent sitewide investigations conducted by EG&G indicate that the Arapahoe dips 

approximately 2 degrees to the east and that the sandstone units may not be continuous. 

@ 

The Arapahoe claystones and silty claystones are massive and blocky, containing occasional 

thin laminae and stringers of sand and silt. Unweathered claystones and silty claystones are 

light to medium olive gray and occasionally olive black. Weathered claystones appear 

orange and yellowish brown due to iron-oxide staining. Leaf fossils and organic matter 

occur throughout the cIaystones. 

Laramie Formation 

The Laramie Formation is approximately 600 to 800 feet thick at RFP and conformably 

underlies the Arapahoe Formation (EG&G, 1992a). Where the Arapahoe Formation has 

been eroded from the top of the Cretaceous section, such as within modern stream * 
2-20 



Final Phase I RFI/RI Work a Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 2 1 100-WP-ou 15.01 
Section: 2.0, Rev. 0 
Page: 21 of 33 

drainages (Figure 2-2), the Laramie Formation may be in direct contact with surficial 

deposits (colluvium, valley-fill alluvium, artificial fill, disturbed ground) or exposed at the 

surface. The lower contact of the Laramie Formation is conformable with the older Fox 

Hills Sandstone. 

The lower portion of the Laramie Formation is approximately 300 feet thick. The lower 

Laramie is composed of thick, light to medium gray, fine- to coarse-grained, poorly to 

moderately sorted, quartzite sandstones interbedded with blocky, brownish gray claystones, 

grayish black carbonaceous shales, and numerous lenticular, sub-bituminous coal beds and 

seams that range from 2 to 8 feet thick. 

0 The upper portion of the Laramie Formation is generally distinguished from the lower 

Laramie where the formation becomes dominantly composed of fine-grained sedimentary 

rocks (primarily claystones) with no thick sandstone beds. The upper Laramie Formation 

is approximately 300 to 500 feet thick and consists primarily of olive gray to yellowish 

orange claystones with large ironstone nodules. Lenticular beds of platy laminated or 

friable, calcareous, fine-grained, light olive gray sandstones are also present and occur with 

greater frequency at higher levels in the section (EG&G, 1992a). These sandstones are 

lithologically similar to the fine-grained sandstones in the overlying Arapahoe Formation, 

and they are concentrated within discontinuous, lenticular-shaped units that have erosional 

lower bounding surfaces. 

In OU15, the Laramie Formation is present at elevations below 5965’ on its western side 

and below 5920’ to the east. Sandstone units may subcrop beneath surficial deposits but 

their lateral continuity has not been described. The 199 1 Geologic Characterization Report 

(EG&G, 1991~) identified up to four mappable sandstone intervals in drill cores from the a 
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OU15 area. These sandstone intervals have highly variable thicknesses but generally range 

from 0 to 15 feet. 

2.3.3 Hydrogeology 

Information for the hydrology discussion was obtained primarily from the Phase I work plans 

for OU1 and OU9, the Draft Final Geologic Characterization Report (EG&G, 1991c), and 

the Phase I1 Geologic Characterization (EG&G, 1992a). This section discusses surface and 

subsurface hydrogeology specific to OU15. 

2.3.3.1 Surface Water 

OU15 lies within the watersheds of three west to east flowing streams: North Walnut, South 

Walnut, and Woman Creeks. There are retention ponds in each of the creeks downstream 

of OU15 (Figure 2-4). In North Walnut Creek, there are four ponds designated A-1, A-2, 

A-3, and A-4, from west to east. Currently, Ponds A-1 and A-2 are non-discharge ponds and 

North Walnut Creek stream flow is diverted around them through an underground pipe. 

Previously (until 1980), Ponds A-1 and A-2 were used for storage and evaporation of plant 

laundry water. Pond A-3 receives the North Walnut Creek stream flow and runoff from the 

northern portion of controlled area (and OUlS). Pond A-4 is designed for surface water 

control and for additional storage capacity for overflow from Pond A-3. 

Five retention ponds located along South Walnut Creek are designated B-1, B-2, B-3, B-4, 

and B-5, from west to east. Currently, Ponds B-1 and B-2 are non-discharge ponds, whereas 

Pond B-3 receives treated effluent from the sanitary sewage treatment plant. Ponds B-4 and 

B-5 receive surface runoff and occasionally collect discharge from Pond B-3. Pond B-5 
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receives runoff from the central portion of RFP (and OUl5) and is used for surface water 

control in addition to collecting overflow from Pond B-4. 

The two C-series ponds, C-1 and C-2 (south and east of the plant, respectively), are located 

along Woman Creek. Pond C- 1 receives stream flow from Woman Creek. This flow is 

diverted around Pond C-2 into the Woman Creek channel downstream. Pond C-2 receives 

surface runoff from the South Interceptor Ditch along the southern portion of RFP. 

Surface water drainage in OU15 is controlled for the most part by water diversion works 

such as ditches, pavements, gutters, drains, and culverts. Surface water drainage patterns 

in the controlled area are shown in Figure 2-1. The largest of the runoff control ditches in 

the controlled area is the Central Avenue Ditch which runs eastward along Central Avenue 

and discharges to South Walnut Creek. The other major runoff control ditch is the South 

Interceptor Ditch, which prevents runoff from the south side of the RFP main production 

area from entering Woman Creek; the ditch discharges to Pond C-2. 

0 

The discharges from the ponds are monitored to document compliance with NPDES permit 

requirements. In addition to NPDES monitoring requirements, all offsite pond discharges 

are monitored for concentrations of plutonium, americium, uranium, and tritium. 

2.3.3.2 Ground Water 

Available information on ground water in the controlled area where OU15 exists is from 

investigations of the 881 Hillside (OU1) and Woman Creek (OU5) along the southern 

boundary of the controlled area. Ground water flows in surficial materials (Rocky Flats 

Alluvium, colluvium, valley-fill alluvium, artificial fill, and disturbed ground) and in the a 
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Arapahoe and Laramie formation sandstones and claystones. The "uppermost aquifer" at 

OU15 consists of surficial materials, weathered bedrock units, and subcropping sandstones. 

Ground water is present in surficial materials at OU15 under unconfined conditions. Both 

ground-water recharge and discharge occurs in OU15. Ground-water recharge occurs as 

infiltration of incident precipitation and intermittently as infiltration from ditches, creeks, 

and ponds. Recharge conditions in the main plant area may differ from those in 

undeveloped areas because of the greater amount of paved and covered surfaces. Discharge 

occurs as evapotranspiration and in ditches, creeks, and seeps along slopes and drainage 

valleys at the alluvium/bedrock contact. Evapotranspiration represents a significant loss to 

the overall water budget in OU15. 

The ground-water flow system in surficial materials is dynamic, with relatively large 
e 

potentiometric surface elevation changes occurring in response to precipitation events and 

to stream and ditch flow (Hurr, 1976). There are also seasonal variations in the saturated 

thickness of the surficial materials. Based on the potentiometric map for OU15 surficial 

materials (Figure 2-4), the direction of ground-water flow is generally toward the east. 

However, the direction of ground-water flow is toward the southeast, south of Building 881 

(Le., towards Woman Creek). The main plant area is situated on a ground-water divide, 

which lies approximately west-east beneath Central Avenue. Consequently, much of OU15 

is upgradient of the 881 Hillside (OU1) and Woman Creek (OU5). Generally, the direction 

of ground-water flow along the lower contact of the surficial material with the underlying 

Arapahoe Formation claystones is in the downgradient direction. At present, there are no 

hydraulic conductivity data specific to the areas immediately around the buildings in which 

the OU15 IHSSs are located. However, sitewide data are available. 
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The uppermost aquifer is a heterogeneous deposit, which displays a significant degree of 

lithologic variability laterally and vertically. Consequently, the uppermost aquifer materials 

exhibits a highly variable range of hydraulic conductivity values. Hydraulic conductivity 

values reported for the Rocky Flats Alluvium range from 1 x centimeters per second 

(cm/s) (Hurr, 1976) to 4 x lo-* cm/s (U.S. DOE, 1988). The lower Arapahoe Formation 

sandstones have a reported hydraulic conductivity of approximately 1 x cm/s 

(EG&G, 1991~). The most recent hydrogeologic investigation suggests that the hydraulic 

conductivity of the uppermost aquifer is approximately 6 x cm/s (EG&G, 1991~). 

2.4 NATURE OF CONTAMINATION 

@ A discussion of the nature of potential contaminants in the OU15 sources is presented in 

this section. The primary emphasis is placed on characterizing the composition of the 

wastes stored or processed at the IHSSs comprising OU15. The characterization is based 

on information presented in the closure plans and WSIC reports (Rockwell International, 

1986g, 1986h, 1986i, 19863, and 1987b) for wastes generated in the buildings in which waste 

was stored. 

Analytical data from two other sources (HEPA filter samples and samples of sumps and 

footer drains) were evaluated for use in characterizing contaminant sources within OU15. 

However, these data are not considered applicable or useable because the samples represent 

contamination associated with the entire building and not the individual IHSSs. Therefore, 

it would be impossible to differentiate contamination related to OU15 IHSSs from 

contamination related to a spill, release, process or other activity occurring elsewhere in a 

building. 
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2.4.1 Waste Characteristics 

The characteristics of wastes associated with OU15 IHSSs are addressed in Section 2.3. At 

the four drum storage areas, a variety of wastes are potential contaminants. At IHSS 178, 

volatile organic compounds (VOCs), and possibly radioactive wastes, were stored in drums. 

At IHSS 179, oils, chlorinated solvents, radioactive wastes, and possibly beryllium were 

stored in drums. At IHSS 180, VOCs, beryllium and radioactive wastes were stored in 

drums along with oils contaminated with other organic compounds and uranium. A variety 

of solid and liquid wastes were present within IHSS 211. These wastes include VOCs, 

metals, and low-level radioactive mixed wastes contaminated with uranium-238. At IHSS 

204, the Original Uranium Chip Roaster, potential contaminants consist of uranium chips 

coated with oil and organic solvents. At IHSS 217, the waste material contained within the 

4-liter polyethylene bottle(s) and potentially contaminating the laboratory table and fume 

hood with cyanide are considered the primary source of contamination. 

0 

2.4.2 Sources/Releases 

The drums of wastes stored at IHSSs 178, 179, 180, and 211 are the primary sources of 

contamination at OU15 drum storage areas. As discussed in Section 2.2, routine visual 

monitoring for spills, leaks, and releases was performed at most of the IHSSs. According 

to interviews with plant personnel, releases of wastes from the drums stored in these areas 

has not occurred. The Original Uranium Chip Roaster and drums of wastes stored in 

Rooms 31 and 501 during transfer into and out of the unit represent the primary source of 

potential contamination at IHSS 204. At IHSS 217, the 4-liter polyethylene bottle(s) which 

contained neutralized cyanide waste and the laboratory table and fume hood are considered 

the primary source of contamination. 0 
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2.5 SITE CONCEPTUAL MODEL 

This section develops a site conceptual model for the IHSSs within OU15 based on the unit 

descriptions, site conditions, and nature of contamination discussed in Sections 2.2,2.3, and 

2.4, respectively. A site conceptual model is intended to describe known and suspected 

sources of contamination, types of contamination, affected media, contaminant migration 

pathways, and environmental receptors. The site conceptual model is used to assist in 

identifying sampling needs to obtain information for evaluating the need for further action 

at OU15 IHSSs. 

Figure 2-5 shows the elements of a generic site conceptuaI model. The elements of the site 

conceptual models for the IHSSs within OU15 are discussed below. 0 
The primary purpose of the conceptual model is to aid in identifying exposure pathways by 

which human and biotic receptors may be exposed to contaminants. The EPA defines an 

exposure pathway as 'I. . . a unique mechanism by which a population may be exposed to 

chemicals at or originating from the site . . . It  (U.S. EPA, 1989b). As shown in Figure 2-5, 

an exposure pathway must include a contaminant source, a release mechanism, a transport 

medium (pathway), an exposure route, and a receptor. An exposure pathway is not 

complete without each of these five components. The individual components of the 

exposure pathway are defined as follows: 

0 Contaminant Source (Section 2.5.1): For purposes of the OU15 conceptual 
model, the contaminant source is divided into primary sources (Le., the IHSSs 
within the buildings) and secondary sources (i.e., environmental media outside 
of the buildings which potentially have been directly affected by releases from 
OU15 IHSSs). 
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Release Mechanisms (Section 2.5.2): Release mechanisms are physical and 
chemical processes by which contaminants are released from the source. The 
conceptual model identifies primary release mechanisms, which release 
contaminants directly from the IHSSs (in this case, leaks and spills) and 
secondary release mechanisms, which release Contaminants by volatilization, 
air dispersion, "runoff' (inside buildings), infiltration (into building materials), 
and tracking. 

0 Transport Medium (Pathwav) (Section 2.5.2): Transport media are the media 
into which contaminants are released from the source and from which 
contaminants are in turn released to a receptor (or to another transport me- 
dium by a secondary release mechanism). Primary transport media within the 
buildings include air, water/waste liquids, and biota (humans). Secondary 
transport media include air, surface water, ground water, and biota (humans) 
outside the buildings. 

Exposure Route (Section 2.5.3): Exposure routes are avenues through which 
contaminants are physiologically incorporated by a receptor. Exposure routes 
for receptors at OU1S are inhalation, ingestion, and dermal contact. 

0 Receptor (Section 2.5.3): Receptors are primarily human populations that are 
affected by the contamination released from a site. Human receptors for 
OU15 primarily include RFP workers and visitors. Environmental receptors 
include biota (both flora and fauna) indigenous to the OU1S environs. 

The conceptual model provides a contaminant source characterization and an overview of 

all the potential exposure pathways that may result from releases from and into each 

transport medium (Section 2.5.4). Some of these pathways have a higher potential for 

occurrence than others. Significant exposure pathways are identified by evaluating the fate 

and mobility of the contaminant in each potential source and transport medium. 

The elements of the site conceptual model for OU1S described below are shown in Figures 

2-6 and 2-7, which depict sources of contamination, mechanisms of contaminant release, 

potential contaminant migration pathways, and receptors. The model as pictured is based 0 
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on an initial evaluation of preliminary data. As additional information is obtained, the 

overall model and specific portions of the model may be refined or expanded to address the 

issues of concern. 

2.5.1 Contaminant Source 

As shown in Figures 2-6 and 2-7, drums of stored wastes are the primary source of 

contamination at OU15 drum storage areas - IHSSs 178,179, 180, and 211. If releases from 

the drums stored in these areas occurred, exited the buildings, and impacted environmental 

media, then the contaminated environmental media (e.g., soil) would be considered a 

secondary contaminant source. 

The Original Uranium Chip Roaster and associated drums of wastes stored in Rooms 31 

and 501 during transfer into and out of the unit represent the primary source of 

contamination at IHSS 204. If releases from the primary sources at IHSS 204 impacted 

environmental media outside of the building, then the contaminated environmental media 

(e.g., soil) would be considered a secondary contaminant source. 

At IHSS 217, the primary source of contamination includes the 4-liter bottle(s) that 

contained neutralized cyanide waste, the laboratory table, and the fume hood. Again, if 

releases from the primary source at IHSS 217 impacted environmental media outside of the 

building, then the contaminated environmental media (e.g., soil) would be considered a 

secondary contaminant source. 
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2.5.1.1 Source Characteristics 

The IHSSs comprising OU15 are described in detail in Section 2.2. As discussed in Section 

2.4, no historical releases to the ground surface and/or beneath the buildings are believed 

to have occurred within OU15. Therefore potentially contaminated media outside of OU15 

buildings, such as soils, are not considered to be current contaminant sources. 

2.5.1.2 Contaminant Characteristics 

The characteristics of wastes associated with OU35 IHSSs are addressed in Section 2.4. At 

the four drum storage areas, a variety of wastes are potential contaminants. At IHSS 178, 

VOCs, and, possibly, radioactive wastes were stored in drums. At IHSS 179, oils, 

chlorinated solvents, radioactive wastes, and possibly beryllium were stored in drums. At 

IHSS 180, VOCs, beryllium, and radioactive wastes were stored in drums along with oils 

contaminated with other organic compounds and uranium. A variety of solid and liquid 

wastes were present within IHSS 211. These wastes include VOCs, metals, and low-level 

radioactive mixed wastes contaminated with uranium-238. At IHSS 204, the Original 

Uranium Chip Roaster, potential contaminants consist of uranium chips coated with oil and 

organic solvents. At IHSS 217, the waste material contained within the 4-liter bottle(s) was 

cyanide. Cyanide also potentially contaminated the laboratory table and fume hood. 

@ 

No analytical results from environmental media that may have been contaminated by 

primary sources within OU15 IHSSs currently exist, and it is not possible to characterize 

secondary contaminant sources at this time. However, as mentioned previously, no historical 

releases to the ground surface and/or beneath the buildings are believed to have occurred 

from the IHSSs within OU15 because (1) no releases have been documented and (2) 

secondary containment systems (including the buildings themselves) would have prevented 0 
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releases to environmental media outside of the buildings. 

rationale for selecting contaminants of concern for the OU15 Field Sampling Plan. 

Section 7.2.2 provides the 

2.5.2 Release Mechanisms and Transport Pathways 

The primary release mechanisms for the drum storage areas in IHSSs 178, 179, 180, 204 

(Rooms 31 and 501), 211, and 217 are leaks, spills, and other accidental releases from 

drums. Secondary release mechanisms at these IHSSs depend on the physical and chemical 

properties of the wastes and include "runoff," infiltration, volatilization, and tracking. 

Release mechanisms for liquid wastes include surface "runoff' along drum containers, floors, 

walls, cracks, etc. and leaching of spilled liquids into building materials. Volatilization of 

liquid wastes and airborne dispersion of contaminated solids (Le., dust/particulates) may 

have also occurred at these IHSSs assuming a release from the drums. Additionally, wastes 

can be tracked outside of the IHSS by humans and machinery resulting in dispersion of 

contaminants within the building and potentially, to outside areas. 

0 

The primary release mechanism for the Original Uranium Chip Roaster, IHSS 204, is also 

spills and leaks. Secondary release mechanisms at IHSS 204 include volatilization, air 

dispersion, inside building "runoff," infiltration, into building materials, and tracking. On 

June 28, 1985, the area around the Original Uranium Chip Roaster was flooded with water 

during a fire. Secondary release of contaminants may have occurred at this time by 

suspension and/or dissolution in water and subsequent transport by runoff outside of the 

IHSS. 

At IHSS 217, the primary release mechanisms are spills, leaks, and volatilization from the 

4-liter bottle( s). Potential leaks and spills were likely contained within the laboratory 

table/hood structure. However, assuming that the containment structure overflowed, 
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secondary release may have occurred by airborne dispersion, "runoff," infiltration into 

building materials, and tracking. 

Potential release pathways from the IHSSs to other rooms inside the building or outside 

areas are illustrated in Figure 2-7. Included among these pathways, or transport 

mechanisms, are (1) surface runoff to drains and cracks with possible infiltration into the 

building materials/structure and subsequent infiltration to soils outside of the buildings, (2) 

surface runoff to inside areas where protective surface coatings are damaged or not present 

with infiltration into building materials/structures and possible infiltration to soils outside 

of the buildings, (3) overflow of bermed areas and surface runoff to other rooms inside the 

buildings and subsequent infiltration to soils outside of the buildings, and (4) tracking by 

humans and machinery throughout the buildings. @ 

Historical accounts of OU15 releases (Section 2.4.2) indicate that no known releases have 

occurred at any of the IHSS except IHSS 204. In addition, ongoing health and safety 

monitoring for radiological contamination performed in accordance with routine health and 

safety monitoring performed at RFP, does not indicate significant contamination associated 

with the OU15 IHSSs. Therefore the potential for migration of contaminants through the 

building and release to environmental media is considered low. Therefore the potential for 

impact of environmental media is considered low. 

2.5.3 Exposure Routes and Receptors 

As illustrated in Figures 2-6 and 2-7, contaminants released from OU15 can affect potential 

receptors through inhalation of airborne particles or vapors and through ingestion or 

injection of or dermal contact with contaminated source or transport media. Environmental 

receptors within OU15 are considered to be non-existent as mentioned in Section 1.3.3.5 and 
0 
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discussed further in Section 9.0. Because of the location of the OU15 and the nature of the 

known releases from it, it is reasonable to conclude that contamination from OU15 will not 

affect offsite populations before characterization and any necessary remediation are 

performed under the IAG. Therefore, potential human receptors include RFP workers and 

visitors to the site for consideration of radionuclide exposure, assuming that hazardous 

wastes are not detected within the units. 
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TABLE 2-1 

TYPICAL COMPONENTS OF DRUMS STORED IN IHSS 178, 
BUILDING 881-DRUM STORAGE AREA 

(Rockwell International, 1988) 

Total 
Sample Alpha 

Identification _(DCi/L) 

Samples Taken November 8, 1983 

68 0270 
69 1 1 ~ 9 6  
70 5 9 ~ 8 6  

Samples Taken April 8, 1986 

308 
309 

Samples Taken July 18, 1986 

330 8,8002 1,400 
33 1 1,900+100 

332 840290 

Samples Taken August 8, 1986 

34s 5,90021,000 

346 S,400_+1,300 

Beryllium 
Judml) 

<0.1 
<0.1 
CO.1 

< 0.1 
c0.1 

< 0.1 

< 0.1 

< 0.10 

ComDonents 

Freon TF 
Freon TF 
1,1,l-Trichloroethane 

Freon TF 
Freon TF 
Carbon dioxide 
Freon TF 
Carbon dioxide 

Water 
Freon TF 
Freon TF ( ~ 1 . 0 %  by 
volume) 

Note: (1) Blanks indicate analysis for components or a specific parameter was not 
conducted. 
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TABLE 2-2 

TYPICAL COMPONENTS OF DRUMS STORED IN IHSS 179, 
BUILDING 865-DRUM STORAGE AREA 

(Rockwell International, 1986) 

Total 
Sample Alpha Beryllium cug/n) 

Identification (pCi/L) 

Samples Taken May 2, 1986 

320 3,60020 0.2 1 

32 1 4,400~600 0.40 

Samples Taken July 10, 1986 

333 7,00021,400 3.9 

336 3,8002600 < 0.1 

334 2,600+300 0.35 
335 1,4,002600 1.7 

337 120,0oo_to 0.5 1 

ComDonents 

l,l,l-Trichloroethane ( c 0.1 
by volume) 
Freon TF (<0.1% by 
volume) 
Carbon dioxide 
l,l,l-Trichloroethane 
( < 0.1 % by volume) 
Carbon dioxide 

Note: (1) Blanks indicate components not analyzed for. 
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TABLE 2-3 

TYPICAL COMPONENTS OF DRUMS STORED IN IHSS 180, 
BUILDING 883-DRUM STORAGE AREA 

(Rockwell International, 1986) 

Total 
Sample Alpha 

Identification _(v Ci IL) 

Samples Taken February 7, 1986 

290 
29 1 
292 
293 
294 
295 
296 
297 
298 
299 
300 
301 
302 
303 
304 

2,300_1t600 
1,2002500 
1,6002600 
38,00020 

4,70021,500 
1,100~100 
280270 

3,6002900 
540280 
670280 

88,000220,000 
90,000~8,000 
36,00029,000 
3,70021,600 
4,80021,700 

Samples Taken March 18, 1986 

1 
2 

5 

15 

Samples Taken May 7, 1986 

322 8,4002400 
323 110270 
324 23,000213,000 
325 3,30O_t200 

Beryllium (unlg) 

< .10 
<.lo 
< .10 
< .10 
< .10 
< .10 
< .10 
< .10 
< .10 
<.lo 
< .10 
< .10 
< .10 
.15 
< .10 

< .10 
<.lo 
< .10 
< .10 

Comvonents 

Carbon dioxide 
Carbon dioxide 
1,1,l-Trichloroethane 
Freon 
1,1,l-Trichloroethane 
Carbon dioxide 
Freon TF 
1, 1,l-Trichloroethane 



TABLE 2-3 (continued) 

TYPICAL COMPONENTS OF DRUM SAMPLES FROM IHSS 180, 
BUILDING 883-DRUM STORAGE AREA 

(Rockwell International, 1986) 

Total 
Sample Alpha Beryllium (ua/g) 

Identification (pCi/L) ComDonents 

Samples Taken July 17, 1986 
327 3 1 0 ~ 6 0  < O . l O  Freon TF ( ~ 0 . 1 %  by 

volume) 
Carbon dioxide 

volume) 
328 280220 Freon TF (<0.1% by 

Samples Taken July 18, 1986 

330 8,80021,400 < O . l O  Freon TF 
33 1 1,9002 100 <0.10 Freon TF 

332 840290 co.10 Freon TF 
Carbon dioxide 

Carbon dioxide 

Note: (1) Blanks indicate analysis for components or a specific parameter was not 
conducted. 



TABLE 2-4 

WASTES APPROVED FOR STORAGE IN IHSS 211, UNIT 26, 
BUILDING 881-DRUM STORAGE AREA 

Waste Resin 
Planchets 
Solid Waste 
Solid Waste 
Solid Waste 
Solid Waste 
Solid Waste 
Solid Waste 

*WASTE STREAM 
IDENTIFICATION 

DESCRIPTION NUMBER 

03240 
03250 
03300 
03320 
03410 
03450 
03480 
03770 

iobium oxide 04410 
04420 
04460 
045 10 
04760 
05450 
05490 
05500 
05570 

Stainless Steel, Titan.Jm, & 
Used Graphite Electrodes 
Solid Waste 
Crucibles 
Dirty Kimwipes 
Solid Wastes 
Kimwipes 0 Filter Residue 
Used Filter Media 

* RCRA Part B Operating Permit Application for U.S. Department of Energy - Rocky 
Flats Plant Hazardous and Low Level Mixed Wastes (December 15, 1987). 
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3.0 OU15 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

Tables 3.1 through 3.3 provide a preliminary identification of applicable or relevant and 

appropriate requirements (ARARs) as well as to be considered (TI3C) criteria for the 

Corrective Measures Study at OU15. The IHSSs at OU15 are RCRA closure units for 

which clean closure is anticipated. Therefore, the Clean Closure Performance Standard (6 

CCR 1007-3, Part 265.1 11) will serve as the ARAR and will be applied during this RFI/RI 

and any subsequent remedial cleanup. Although this standard is health based, it is typically 

applied through decontamination and/or removal of any detectable hazardous waste 

constituents. The Clean Closure Performance Standard in 6 CCR 1007-3, Part 265.11, 

identifies additional closure standards, which are also cited in Table 3.1. A determination 

of the applicability is noted under the comment section. As validated data become available 

from the OU15 RFI/RI, the ARARs will be reevaluated in accordance with Chapter Three, 

Part 15, of the 1AG (U.S. DOE, 1991a). 

0 

In addition to the clean closure standards, occupational radiation standards based on OSHA 

standards for ionizing radiation (29 CFR 1910.96) are cited in Table 3.2. Table 3.3 lists 

guidance based on CERCLA Compliance with Other Laws Manual - Summary of Part 11 

(April 1990) to be considered for the remediation of radioactively contaminated sites. 

Recent Federal Register excerpts that describe new rules pertaining to hazardous waste 

cleanup standards are also included because they affect the remediation process. 

3- 1 
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The RCRA clean closure standard that will be applied at OU15 is risk based. Because the 

OU15 IHSSs are inside buildings, a Human Health Risk Assessment for the RCRA 

hazardous wastes will not be necessary. If radionuclide contamination is detected at levels 

exceeding the occupational radiation standards identified in Table 3.2, a radiation-based risk 

assessment will be completed. The risk assessment will assume that potential human 

receptors can be limited to RFP workers and visitors for consideration of radionuclide 

exposure. 

3-2 



Y s c 



a 
C m 

ill .i? 



I 

Y 

8 a 

Y 

$ 

U 
9 

Y 
g 

m ?. 0 a 0 - 

a 
E m 

I r 

8 a 
a 
!i 



b 
G 

. ^  

I 

8 

, 

Y m 
E, 

0 
9 
0 8  

m 
Y 
E 
e, 

" 
8 
Y m 
i 
e, 
E 
V 
E 
." 
." 
b 
G 

2 

Y 
3 

I 2 
Y 

a 
U s 
2 

m 
2 
- 
V 

8 
2 

x 
Y 

e, 
E ." 
3 



2 - 2 
V 
Y 

8 
E 



<n 

m 
Y 
S 
e, 
E 

0 
8 

Y .- *jl V 

.- .I 
CI 

: 
2 

6 

x 
f- 

0 D 
e, 
0 

JZ 

0 
E 

m 

e 

3 

9 

cr 



0 
Y 

a 
2 

%I .- 
E 

m 
5 
5 
Y 

0 
E 
3 
g r d  
6 2  
E c  
e, .,o 

.2 
xa w E  

Y 

a 
9 
m- - 
e, 
-2 --  
I 

m- 
C M .- m 

M 
C .- E 
C 
0 

m 
0 

.- 
Y 

a 
t 
e, 
Y m 

c 
0 ., Y 
s u 



8 
Y 
E m 
a - 
e, 
E, 

m c E ,  
-0 

en 
E .- 4 

8 a 

d 
E 



n 
;s 
8 
2 
E: 
E u 
8 

E V 
8 

80 
E 

0 a 

.- Y * 
3 
0 
E 
E 
% 
i% 
& 

cr 
0 
E 
0 

cr 
0 E 

I - 
m Y * 

E .- B 

I 

0 > 
V m 0 

.I Y 

y 
cr 0 
0 

? 0 
5; 

c 



m a 
3 
3 
0 

v) 
Y c z a, 

z .- 
cr 0 

.- 
Y 

5 3 
Y 

2 



n 

w 
E 
W 

g 0 

n 0 
a 
v 

F s 
5 

k 
0 





2 

v) 
3 
E 

E 
Eo 

Cr 

Y z w a 
0 
I- 
d 

w .  

W 
a 

IA 

V .- 
3 
a 
e, 
5 
Ll- 0 

W 
0 n 

Y 
G 
e) 

Eo 
2 
E 
m 
E 
e, 
Y il) 

s 
.* 2 
Y 
0 m 0 

1- 

k 

Y m .* 
e, 

3 e: 

a 
E m 
e, 
;> 

0 m 
0 

.e Y 

.d 

2 
L 

3 
3 

$ m 

w 0 n 



L 
e, 
Y 

.$ 
d 

x .Y 

G - 3  
-gg 

L w " 
bn 

Y .- 
2 

U 
E m " 
E 0 
m 
.d Y 



0 Final Phase I RFI/RI Work 
Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 21100-WP-OU15.01 
Section: 4.0, Rev. 0 
Page: 1 of 14 

Approved by: 

--LA!-- -.-f-.L 
Manager, Remediation Programs RFI Project Manager 

4.0 DATA NEEDS AND DATA QUALITY OBJECTIVES 

The primary objective of an RFI/RI is collection of data necessary to determine the nature, 

distribution, and migration pathways of contaminants and to quantify any risks to human 

health and the environment. These assessments determine the need for remediation and 

are used to evaluate remedial alternatives, if necessary. The five general goals of an 

RFI/RI (US. EPA, 1988a) are as follows: 0 
1. Characterize site physical features 

2. Define contaminant sources 

3. 

4. 

5. 

Determine the nature and extent of contamination 

Describe contaminant fate and transport 

Provide a baseline risk assessment 

DQOs are qualitative and quantitative statements that specify the quality and quantity of 
data required to support the objectives of the RFI/RI (U.S. EPA, 1987a). The DQO 

process is divided into three stages: 

Stage 1 - Identify decision types 

Stage 2 - Identify data uses/needs 

Stage 3 - Design data collection program 

4- 1 
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Through application of the DQO process, site-specific goals were established for the Phase 

I RFI/RI and data needs were identified for achieving those goals. This section of the 

RFI/RI Work Plan proceeds through the DQO process specific to the Phase I RFI/RI for 

OU15. This section presents the rationale used in identifying OU15 data needs. 

4.1 STAGE 1 - IDENTIFY DECISION TYPES 

Stage 1 of the DQO process was to identify decision makers, data users, and the types of 

decisions that will be made as part of the Phase I RFI/RI. In accordance with the IAG, the 

objective of the Phase I RFI/RI is to characterize the nature and extent of potential 

contamination associated with OU15 IHSSs to (1) evaluate whether releases have occurred, 

(2) support the baseline risk assessment and closure activities, and (3) determine the need 

for further action. 
@ 

4.1.1 Identify and Involve Data Users 

Data users are divided into three groups: decision makers, primary data users, and 

secondary data users. The decision makers for OU15 are personnel from EG&G, DOE, 

EPA, and CDH who are responsible for decisions related to management, regulation, 

investigation, and closure of OU15 IHSSs. The decision makers are involved through the 

review and approval process specified in the IAG. Primary data users are individuals 

involved in ongoing Phase I RFI/RI activities for OU15. These individuals are the technical 

staff of CDH, EPA, EG&G, and EG&G subcontractors, including geoscientists, statisticians, 

risk assessors, engineers, and health and safety personnel. They will be involved in 

collection and analysis of data and in preparation of the Phase I RFI/RI report, including 

the Baseline Human Health Risk Assessment. Secondary data users are those users who 

rely on RFI/RI outputs to support their activities. Secondary data users of the Phase I ' 
4-2 
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RFI/RI information may include personnel from EPA, CDH, EG&G, and EG&G 

subcontractors working in areas such as data base management, quality assurance, records 

control, and laboratory management. 

4.1.2 Evaluate Available Data 

The historical and current operational conditions of the IHSSs and associated areas within 

OU15 are described in Section 2.0 of this work plan. The following is a brief summary of 

site conditions and a discussion of the completeness and usability of existing information, 

based on the data presented in Section 2.0. 

@ 4.1.2.1 Physical Setting 

Various sitewide investigations and RFI/RI studies for operable units adjacent to OU15 

have characterized the environmental setting of the buildings in which the OU15 IHSSs are 

located. These studies and investigations do not provide information useful for determining 

whether reIeases have occurred from OU15 IHSSs, and if so, whether releases from OU15 

IHSSs have impacted environmental media outside of the buildings. 

Information is available that describes the operational histories, the design/construction of 

the units, inventories, secondary containment and monitoring systems, and the types of 

wastes stored/used at the IHSSs (Section 2.0). Routine visual inspection for leaks, spills, 

and releases from the IHSSs was performed historically. No documentation was found to 

indicate that releases had occurred from any of the IHSSs except for the Original Uranium 

Chip Roaster. Additionally, the presence of secondary containment and the location of the 

IHSSs within the buildings makes it unlikely that a release of contaminants from the IHSSs 

4-3 



0 Final Phase I RFI/RI Work 
Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 21 100-wP-0u15.01 
Section: 4.0, Rev. 0 
Page: 4 of 14 

would reach and impact environmental media. However, no valid data exist to verify that 

releases have not occurred. 

4.1.2.2 Quality and Usability of Analytical Data 

Limited analytical data are available to characterize the wastes stored at some of the IHSSs. 

Analytical data used in characterizing potential contaminants at OU15 have not been 

validated in accordance with ER Program data validation guidelines specified in Section 3.0 

of the RFP sitewide QAPjP (EG&G, 1991e). Existing data may be rejected because (1) 

sampling/analytical protocol did not conform to significant aspects of the guidelines 

specified in the QAPjP (EG&G, 1991e) or (2) documentation is not sufficient to 

demonstrate conformance with these procedures. These data, at best, can be considered 

only qualitative measures of the analyte concentrations. 
0 

The analytical data have been used qualitatively to scope the Phase I RFI/RI activities and 

select an analytical suite for OU15 as presented in this work plan. Valid data are needed 

to accurately evaluate potential contamination at OU15. 

4.1.3 Develop Conceptual Model 

A conceptual model for the IHSSs within OU15 has been developed in Section 2.5. This 

model includes a description of potential sources, release mechanisms, contaminant 

migration pathways, receptors, and exposure routes. Because few previous studies have 

provided valid data, the model is a basic Phase I model. The site-specific conceptual model 

for OU15 is discussed briefly below. 
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Contaminant sources include the Original Uranium Chip Roaster, the lab table and fume 

hood comprising IHSS 217, and containers (drums and 4-liter bottles) of historically stored 

wastes at IHSSs 178, 179, 180, 204, 211, and 217. Secondary sources of contamination 

include building materials and potentially impacted environmental media. However, no 

historical releases outside of the buildings have been documented; therefore, the potential 

for contaminated environmental media is considered low. Contaminants at OU15 IHSSs 

include VOCs, radionuclides, beryllium, uranium, other non-specific metals, and cyanide. 

Not all contaminants are present at each of the individual IHSSs. Release mechanisms and 

transport pathways include leaks, spills, and accidental release from containers (drums and 

4-liter bottles) or the units themselves (the Original Uranium Chip Roaster) and the 

laboratory table [fume hood]). Secondary release mechanisms include runoff (within the 

buildings), infiltration into building material, volatilization, air dispersion of particulates, 

leaching from building materials, and tracking. Potential receptors include RFP workers and 

visitors exposed through inhalation of airborne particles or vapors and through ingestion or 

injection of or dermal contact with contaminated source or transport media. 

0 

4.1.4 Specify Phase I RFI/RI Objectives and Data Needs 

Based on the existing site information (Section 2.2 and 2.3), the nature of contamination 

(Section 2.4), the site-specific conceptual models for OU15 (Section 2.5), and an evaluation 

of the quality and usability of the existing data (Section 4.1.2), site-specific Phase I RFI/RI 

objectives/data needs associated with identifying contaminant sources and characterizing 

contamination have been developed. These are summarized in Table 4-1 and are discussed 

below. 
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In accordance with the IAG, the specific objectives of the Phase I RFI/RI field investigation 

for OU15 are as follows: 

Characterize Site Phvsical Features 

(1) Evaluate construction and physical features of the IHSSs and 

secondary containment systems 

Further evaluate the current condition of the units and containment 

systems 
(2) 

Define Contaminant Sources 

(1) Identify and characterize wastes historically stored/processed at the 

IHSSs 

Determine the presence or absence of contamination within the IHSSS (2)  

Determine Nature and Extent of Contamination 

(1) Determine the spatial distribution of contaminants related to OU15 

IHSSs 

Describe Contaminant Fate and Transport 

(1) Assess current condition of secondary containment sys 

IHSS 

ems at :h 

(2) Evaluate the potential migration pathways from the IHSS to 

environment media outside of the buildings 

4-6 
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Provide a Baseline Risk Assessment 

(1) The objectives of the Baseline Risk Assessment are discussed in 

Sections 8.0 and 9.0. 

4.2 STAGE 2 - IDENTIFY DATA USES/NEEDS 

The data needed to meet each of the site-specific Phase I RFI/RI objectives developed for 

OU15 are listed in Table 4-1. The associated sampling and analysis activities are also 

identified in Table 4-1. Specific plans for obtaining the needed data are presented in 

Section 7.0 (Field Sampling Plan). The following sections discuss the uses, general types, 

quality, and quantity of the data needed for the OU15 Phase I RFI/RI. a 
4.2.1 Identify Data Uses 

RFI/CMS data can be categorized according to use for the following general purposes: 

e Site characterization 

e Health and safety 

e Risk assessment 

e Evaluation of alternatives 

e Engineering design of alternatives 

e Monitoring during remedial action 

Determination of potentially responsible parties (PRPs) 

Because this work plan describes a Phase I RFI/RI, data uses such as evaluation of 

alternatives, engineering design, and monitoring during remediation (all remedial action 

4-7 
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activities) will not be considered. The data use for PRP determination is also not 

appropriate to this work plan. The remaining three data uses will be important in meeting 

the objectives identified in Section 4.1.4. Data uses for specific sampling and analysis 

activities for the Phase I investigation at OU15 are listed in Table 4-1. 

4.2.2 Identify Data Types 

Data types required for the OU15 Phase I RFI/RI include visual information, radiological 

swipe sampling and analysis of IHSS surface, laboratory analytical measurement data from 

steam rinsate samples and radiological surveys. These data types will provide Phase I 

information to characterize potential contaminants at OU15 IHSSs, inside building 

contamination resulting from OU15 IHSSs, and potential releases to environmental media 

outside of the buildings. Data types required to verify that cleanup activities have achieved 

clean closure standards include laboratory analytical measurement data from steam rinsate 

samples and radiological surveys for removable radiological contamination, fixed radiological 

contamination, and dose rate. SeIection of chemical analyses has been based on the 

objectives of the Phase I program and on past activities at the units. Sample and data types 

are listed in Table 4-1. 

0 

4.2.3 Identify Data Quality Needs 

EPA defines five levels of analytical data, listed as follows (U.S. EPA, 1987a): 

0 Level I - Field screening or analysis using portable instruments. Results are 

often not compound-specific and not quantitative, but results are available in 

real time. It is the least costly of the analytical options. 

4-8 
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0 Level I1 - Field analysis using more sophisticated portable analytical 

instruments; in some cases, the instruments may be set up in a portable 

laboratory onsite. There is a wide range in the quality of the data that can 

be generated. The quality depends on the use of suitable calibration 

standards, reference materials, and sample preparation equipment and on the 

training of the operator. Results are available in real time or several hours. 

0 Level I11 - All analysis performed in an offsite laboratory. Level 111 analyses 

may or may not be performed according to CLP procedures, but the 

validation or documentation procedures required of CLP Level IV analysis 

are not usually utilized. The laboratory may or may not be a CLP laboratory. 

0 Level IV - CLP routine analytical services (RAS). All analyses are performed 

in an offsite CLP analytical laboratory following CLP protocols. Level IV is 

characterized by rigorous QA/QC protocols and documentation. 

0 Level V - Analysis by non-standard methods. All analyses are performed in 

an offsite analytical laboratory that may or may not be a CLP laboratory. 

Method development or method modification may be required for specific 

constituents or detection limits. CLP special analytical services (SAS) are 

Level V. 

Level 11, IV, and V quality data will be necessary for performing Phase I field activities 

within OU15. The levels appropriate to the data need and data use have been specified in 

Table 4-1. 
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DQOs for analytical Level I1 data will be met by adhering to the EMD OPs for collecting 

field data identified in this work plan. DQOs for analytical Level IV and V data will be met 

by adhering to the sampling procedures identified in the work plan and the analytical 

requirements for target compound list (TCL) and target analyte list (TAL) constituents and 

radionuclides required by the GRRASP (EG&G, 1991d). 

4.2.4 Identify Data Quantity Needs 

Data quantity needs are based primarily on an evaluation of the information available for 

characterizing the nature and extent of inside building contamination at OU15. This is 

consistent with guidance provided in Data Quality Objectives for Remedial Response 

Activities (U.S. EPA, 1987a) and Guidance for Data Useability in Risk Assessments (U.S. 

EPA, 1990a). Additionally, data quantity needs are designed to be consistent with similar 

data collection activities performed for the Phase I RFI/RI for other OUs. The rationale 

for sampling quantities is described in the FSP presented in Section 7.0 of this work plan. 

e 

To ensure that a sufficient amount of valid data are generated, the FSP was designed to 

include (1) a rationale for all field activities based on an evaluation of the existing 

information, (2) a staged approach using screening-level techniques to identify and/or locate 

critical sampling sites, and (3) contingency plans for obtaining data from critical locations. 

The quantity of data specified in the FSP are considered to be sufficient and adequate to 

meet OU15 DQOs. The number of proposed radiological swipe and survey locations to 

characterize each IHSS exceed the industry norm for assessing occupational radiological 

exposure. Steam sampling and rinsate analysis will be performed to determine the presence 

or absence of IHSS-related contamination. If contamination is present, steam cleaning and 

analysis of steam rinsate will be performed up to three times to determine whether residual 
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hazardous waste contaminant concentrations are below the Clean Closure Performance 

Standards. If contaminant concentration is the steam rinsate still exceed the standards after 

three steam cleanings, a technical memorandum will be prepared to address further 

remedial actions. These components of the FSP are discussed further in Section 7.0. 

4.2.5 Evaluate Sampling/Analysis Options 

Three types of sampling and analysis activities will be performed during the Phase I field 

investigation: (1) swipe sampling for removable radiological contamination, (2) analysis of 

steam rinsate for organic and dissolved metals and radionuclide contamination, and (3) 

surveys for fixed and removable radiological and dose rate. 

e 
Sampling options for the Phase I RFI/RI were selected on the basis of their ability to (1) 

obtain data consistent with the DQOs in the least intrusive manner, (2) obtain multiple 

types of data at each sampling location, (3) be implementable within buildings, and (4) 

address target analyte compounds identified for the individual IHSS during the literature 

review. 

Radiological surveys using the Field Instrumentation for Detection of Low-Energy Radiation 

(FIDLER) and the high-purity germanium (HPGe) detector were rejected for this 

investigation. Measurement data from these instruments would be difficult to interpret 

because the readings would include radiation from other sources within the building not 

related to the IHSSs. 

4-11 
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Analytical options were selected to obtain data meeting the DQOs and the PARCC 

parameters (precision, accuracy, representativeness, completeness, and comparability) 

discussed below. 

4.2.6 Review of PARCC Parameter Information 

PARCC parameters are indicators of data quality. Precision, accuracy, and completeness 

objectives are established for this work plan according to the analytical methods that are 

appropriate for the analytical levels selected. 

The analytical program requirements for OU15 are discussed in Section 7.4 of this work 

plan. Part A of the GRRASP (EG&G, 1991d) provides a listing of the CLP analytes and 

detection/quantification limits for target compound list (TCL) volatile organics, TCL 

semivolatile organics, target analyte list (TAL) metals, pesticides/polychlorinated biphenyls 

(PCBs), and inorganic parameters. Part B of the GRRASP (EG&G, 1991d) provides a 

listing of the radionuclide analytes and their limits. These analytical methods are 

appropriate for meeting the data quality requirements for analytical Levels IV and V during 

the Phase I RFI/RI. The precision, accuracy, completeness, comparability, and 

representativeness parameters for all analytical levels are discussed below. 

0 

Precision measures the reproducibility of measurements under a given set of conditions. 

Accuracy measures the bias or source of error in a group of measurements. Precision and 

accuracy objectives for the HSL constituents (analyzed according to CLP methods) are 

specified in Appendix B of the RFP sitewide QAPjP (EG&G, 1991e). Precision and 

accuracy objectives for radionuclides are specified in Part B of the GRRASP (EG&G, 

199 Id). a 
4-12 
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Completeness is defined as the percentage of measurements made that are judged to be 

valid. The target completeness objective for the OU15 field and analytical data is 100 

percent, although 90 percent will be the minimum acceptable level. Again, to ensure that 

a sufficient amount of valid data are generated, the FSP was designed to include (1) a 
rationale for all field activities based on an evaluation of the existing information, (2) a 

staged approached using screening level techniques to identify and/or locate critical 

sampling sites, and (3) contingency plans for obtaining data from critical locations. As 
discussed earlier, the quantity of data specified in the FSP are considered to be sufficient 

and adequate to meet OU15 DQOs. The number of proposed radiological swipe and survey 

locations to characterize each IHSS exceed the industry norm for assessing occupational 

radiological exposure. Following steam sampling and rinsate analysis to determine the 

presence or absence of IHSS-related contamination, analysis of steam rinsate will be 

performed if required up to three times to determine whether residual hazardous waste 

contaminant concentrations are below the Clean Closure Performance Standards. If 

contaminant concentrations in the steam rinsate still exceed the standards after three steam 

cleanings, a technical memorandum will be prepared to address further remedial actions. 

These components of the FSP are discussed further in Section 7.0. 

0 

Comparability is a qualitative parameter expressing the confidence with which one data set 

can be compared to another. In order to achieve comparability, work will be performed at 

OU15 in accordance with approved sampling and analysis plans, standard analytical 

protocols, and approved OPs for data collection. Consistent units of measurement will be 

used for data reporting. 

Representativeness expresses the degree to which sample data accurately and precisely 

represent the characteristics of a particular site or condition. Representativeness is a a 
4-13 
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qualitative parameter related to the design of the sampling and analysis components of the 

investigative program. The FSP described in Section 7.0 of this work plan and the 

referenced OPs describe the rationale for the sampling program to provide for 

representative samples. 

4.3 STAGE 3 - DESIGN DATA COLLECTION PROGRAM 

The purpose of Stage 3 of the DQO process is to design the specific data collection program 

for the Phase I RFI/RI for OU15. To accomplish this, the elements identified in Stages 1 

and 2 were assembled and the Sampling and Analysis Plan (SAP) was prepared. The S A P  
consists of (1) a Quality Assurance Project Plan (QAPjP) that describes the policy, 

organization, functional activities, and QA/QC protocols necessary to achieve the DQOs 

dictated by the intended use of the data and (2) an FSP that provides guidance for all 

fieldwork by defining in detail the sampling and data collection methods to be used in the 

Phase I RFI/RI for OU15. These two components are presented in Sections 7.0 and 10.0 

of this work plan. A detailed discussion of all samples to be obtained is presented in 

Section 7.3 for each media and includes sample type, number of samples, sample location, 

analytical methods, and QA/QC samples. 

0 
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5.0 RCRA FACILITY INVESTIGATION/REMEDIAL INVESTIGATION TASKS 

5.1 TASK 1 - PROJECT PLANNING 

The project planning task includes all efforts required to initiate the Phase I RFI/RI for 

OU15. Activities undertaken for this project have included review of previous investigation 

results relevant to OU15, preliminary site characterization, and scoping of the Phase I 

RFI/RI. Results of these activities are presented in Sections 2.0, 3.0, and 4.0. 
@ 

Prior to performing field investigations for OU15, it will be necessary to review new 

information and data that become available after preparation of this work plan. New 

information to be evaluated prior to initiation of field activities for OU15 may include data 

from sitewide surface water and ground water monitoring programs and recent information 

from the WRSIC program. 

Two project planning documents, including this work plan, have been prepared for the 

OU15 Phase I RFI/RI as required by the IAG. An FSP included in this document presents 

the locations, media, and frequency of sampling efforts. The second document required by 

the IAG is an SAP, which includes a QAPjP and OPs for all field activities. The QAPjP and 

OPs are being revised in accordance with the IAG. 

5- 1 
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5.2 TASK 2 - COMMUNITY RELATIONS 

In accordance with the IAG, the RFP has developed a Community Relations Plan (CRP) 

to inform and actively involve the public in decision-making as it relates to environmental 

restoration activities. The CRP addresses the needs and concerns of the surrounding 

communities as identified through approximately 80 interviews with federal, state, and local 

elected officials; businesses; medical professionals; educational representatives; interest 

groups; media; and residents adjacent to the RFP. 

A Draft CRP was issued for public comment in January 1991. The Draft CRP was revised 

to reflect public comment, and following EPA and CDH approval, a final CRP was released 

in August 1991. Accordingly, a site-specific CRP is not required for OU15. 0 
Current community relations activities concerning environmental restoration include 

participation by plant representatives in informational workshops; presentations at meetings 

of the Rocky Flats Environmental Monitoring Council; briefings for citizens, businesses, and 

surrounding communities on environmental restoration and monitoring activities; and public 

comment opportunities on various EM Program plans and actions. RFP personnel involve 

several special interest groups in decisions that pertain to environmental restoration 

activities, including the Rocky Flats Cleanup Commission, the recipient of the EPA 

Technical Assistant Grant. 

In addition, a Speakers’ Bureau program provides plant speakers to civic groups and 

educational organizations, and a public tours program allows the public to visit the RFP. 

RFP also produces fact sheets and periodic updates on environmental restoration activities 

for public information and responds to numerous public inquiries regarding the RFP. e 
5 -2 
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5.3 TASK 3 - FIELD INVESTIGATION 

The Phase I RFI/RI field investigation is designed to meet the objectives outlined in Section 

4.0 of this work plan. Additionally, the data may be used to support the Phase I Baseline 

Risk Assessment. This work plan will be submitted to EG&G’s Ecology and NEPA Division 

for a recommendation to DOE/RFO as to whether the work in the work plan is appropriate 

for a categorical exclusion from further NEPA documentation under the site 

characterization exclusion. After that determination has been made by DOE/RFO, site 

characterization field work will begin. 

Five types of activities will be performed during the Phase I investigation: literature and 

data base review, site inspections, radiological swipe sampling and analysis, steam rinsate 

sampling and analysis activities, and radiological surveys. Review of relevant new 

literature/information will be performed to evaluate the design of the unit and containment 

structures and will include a review of any documentation regarding routine visual 

inspections and/or releases from the IHSSs. Review of existing documentation will be 

conducted to verify a documented release from IHSS 204 and to confirm that no 
documented releases have occurred at any of the other OU15 IHSSs. Site inspections will 

be performed to further evaluate the conditions of the unit (e.g., identify cracks and drains) 

and assess potential contaminant migration pathways. Radiological swipe sampling will be 

performed to characterize the nature and extent of removable contamination associated with 

the OU15 IHSSs. Steam rinsate sampling and analysis activities will be performed to 

characterize potential contaminants currently present and to evaluate the nature and extent 

of chemical and radiological contamination at OU15. Steam sampling and finsate analysis 

e 

will be performed to determine the presence or absence of IHSS-related contamination. If 
contamination is present, steam cleaning and rinsate analysis will be performed to verify 

Clean Closure Performance Standards. Radiological surveys (beta and gamma) will be I) 
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performed to assess fixed radiological contamination, removable radiological contamination, 

and y-dose rate. The activities described above will be performed as part of the field 
investigation detailed in Section 7.0. 

Sampling locations, frequency, and analyses are discussed in the FSP (Section 7.0). All field 
activities will be performed in accordance with RFP EM Program OPs unless otherwise 

noted in the FSP. 

5.4 TASK 4 - SAMPLE ANALYSIS AND DATA VALIDATION 

Analytical procedures will be completed in accordance with the ER Program QAPjP 
(EG&G, 1991d). Analytical detection limits, sample container and volume requirements, 
preservation requirements, and sample holding times are discussed in Section 7.3 of the FSP. 

0 

Results of data review and validation activities will be documented in data validation 

reports. EPA data validation functional guidelines will be used for validating organic and 

inorganic (metals) data (U.S. EPA, 1988b). Data validation methods for radiochemistry and 

major ions data have not been published by EPA, but data and documentation requirements 

have been developed by EM Program QA staff. Data validation methods for these data are 
derived from these requirements. Details of the data validation process are described in the 

QApjP (EG&G, 1991e). 

Phase I data will be reviewed and validated in accordance with data validation guidelines 

in the QAPjP and the Data Validation Functional Guidelines (EG&G, f990a). These 

documents state that the results of data review and validation activities will be documented 

in data validation reports. e 
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5.5 TASK 5 - DATA EVALUATION 

Data collected during the Phase I RFI/RI will be incorporated into the existing RFEDS 

data base and will be used to better characterize the nature and extent of contamination 

associated with OU15. This information may be used in the Human Health Risk 

Assessment and to determine the need for further action at any of the interim status closure 

units within OU15. 

5.5.1 Site Characterization 

The additional physical data collected during Phase I will be incorporated into the existing 

site characterization. Data will be collected during visual inspection of the sites as well as 

during the literature review/data base search task of the field investigation. Refined site 

characterizations will be used to describe contaminant transport pathways inside buildings 

and to outside areas. 

0 

5.5.2 Source and Migration Pathway Characterization 

Analytical data from surface swipe samples, steam rinsate samples, and radiological surveys 

will be used to: 

0 Determine the presence or absence of potential contaminants 

0 Characterize the source of contaminants 

0 Characterize the extent and concentration of contaminants 
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0 Characterize potential contaminant migration pathways outside of the 

buildings. 

Data will be summarized graphically or in tabular format to assist interpretation. Where 

appropriate, contaminant distribution maps derived from swipe sample analysis and 

radiological surveys will be prepared to illustrate the spatial distribution of contaminants 

within the IHSSs and, if appropriate, along contaminant migration pathways leading outside 

of the buildings. Data from the first round of steam rinsate samples will be used to 

determine the presence or absence of potential contaminants. If contaminants are present 

in the first set of steam rinsate samples, the unit(s) will be steam cleaned and another set 

of rinsate samples will be obtained to determine whether Clean Closure Performance 

@ Standards have been met. 

5.6 TASK 6 - BASELINE RISK ASSESSMENT 

In accordance with the IAG, the RFI/RI will characterize contamination at, or resulting 

from, the IHSSs comprising OU15. Ordinarily, a Baseline Risk Assessment consisting of a 

Human Health Risk Assessment (HHRA) and an Environmental Evaluation (EE) would 

be performed and included as part of the RFI/RI report. However, each IHSS in OU15 

is a RCRA closure unit to which the Clean Closure Performance Standard will be applied 

and all are located inside buildings. Because the Clean Closure Performance Standards are 

risk-based standards, barring evidence of potential release of contaminants outside the 

buildings in which the IHSSs are located, an HHRA should not be necessary for any RCRA 

hazardous materials. An EE for OU15 will not be performed because OU15 IHSSs are all 

located within buildings that lie entirely within the industrialized areas of RFP. 
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If, upon completion of closure activities, radionuclide contamination is detected at levels 

exceeding the radiation standards identified in Section 3.0, a RadioIogical Risk Assessment 

will be performed. This assessment will be based on the results of data analysis and on 

potential contaminant release, transport, and exposure pathway models. The resulting 

estimated exposures will be compared to established risk-based uptake and concentration 

limits. The results of the Radiological Risk Assessment will be used to determine the need 

for remedial actions at the individual IHSS and the associated cleanup levels and type of 

closure necessary to protect human health. 

The objectives and description of work for the HHRA are described in detail in Section 8.0 

of this work plan. The justification for not performing the EE specific to OU15 is discussed 

0 in Section 9.0. 

5.7 TASK 7 - DEVELOPMENT, SCREENING, AND DETAILED ANALYSIS OF 

REMEDIAL ALTERNATIVES 

Based on the findings of the Phase I RFI/RI, further action may be warranted at all, some, 

or none of the OU15 IHSSs. Consistent with Occupational Safety and Health 

Administration standards for ionizing radiation, remediation goals for the OU15 IHSSs will 

be the Clean Closure Performance Standards cited in Tables 3.1 through 3.3. If further 

action is warranted for cleanup of radiologically contaminated building materials, the 

development, screening, and detailed analysis of remedial alternatives will be addressed in 

a technical memorandum. 

If further action is warranted and consists of the development, screening, and detailed 

analysis of remedial alternatives for environmental media, this activity will be performed as 

0 discussed below. 
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5.7.1 Remedial Alternatives Development and Screening 

This section identifies potential technologies applicable to remediation of soils, wastes, 

surface water, sediments, and ground water potentially contaminated due to radiological or 

chemical releases at OU15. The identified technologies are based on the preliminary site 

characterization developed in Section 2.0 and summarized in Section 2.4. Identification and 

screening of technologies, assembling an initial screening of alternatives, and identification 

of interim response actions will be conducted while the RFI/RI is being conducted. 

However, investigation of this operable unit is in its early stages; thus, remedial alternatives 

are only briefly reviewed in this section. A more detailed evaluation of the remedia1 

alternatives for OU15 will be performed as more data are collected. 

The process employed to develop and evaluate alternatives for OU15 will follow guidelines 

provided in the NCP. Although RCRA regulations will direct remedial investigations at 

OU15, the CERCLA process will also be considered for guidance because it specifies in 

greatest detail the steps that should be followed for selection of remedial alternatives. In 

addition, the IAG requires general compliance with both RCRA and CERCLA guidance. 

The steps followed to develop remedial alternatives for the IHSSs within OU15 are as 

follows: 

1. Develop a list of general types of actions appropriate for the IHSSs (such as 

containment, treatment, and/or removal) that may be implemented to satisfy 

the objectives defined in the previous step. These general types or classes of 

actions are referred to as "general response actions" in EPA guidance. 
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2. Identify and screen technology groups for each general response action. 

Screening will eliminate groups that are not technically feasible at the site. 

3. Identify and evaluate process options for each technology group to select a 

process option representing each technology group under consideration. 

Although specific process options are selected to represent a technology group 

for alternative development and evaluation, these processes are intended to 

represent the broader range of options within a general technology group. 

4. Assemble the selected representative technologies into site closure and 

corrective action alternatives for the IHSSs within OU15 that represent a 

range of treatment and containment combinations, as appropriate. 

5. Screen the assembled alternatives in terms of the short- and long-term aspects 

of three broad criteria: effectiveness, implementability, and cost. Because the 

purpose of the screening evaluation is to reduce the number of alternatives 

that will undergo thorough and extensive analysis, alternatives will be 

evaluated in less detail than subsequent evaluations. 

6. Develop preliminary risk-based remedial action goals for affected media. 

Preliminary remedial action goals will be applied as performance objectives 

for evaluating the effectiveness of specific technology processes identified as 

candidate components of viable remedial action alternatives. Consistent with 

the NCP, preliminary remediation goals will be established at a 1 x lo4 excess 

cancer risk point of departure and at other intervals within the 1 x lo4 to 1 

x decision range. As the CMS/FS evolves, preliminary remediation goals 

may be revised to a different risk level on the basis of consideration of 
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appropriate factors that include, but are not limited to, exposure, uncertainty, 

and technical issues. 

For the Phase I RFI/RI Work Plan, the appropriate level of alternatives analysis is the 

listing of general response actions most appIicabIe to the type of site under investigation. 

General response actions are defined as those broad classes of actions that may satisfy the 

objectives for remediation defined for OU15. Table 5-1 provides a list and description of 

general response actions and typical technologies associated with remediating soils, wastes, 

ground water, sediments, and surface water. Table 5-1 also includes a general statement 

regarding the applicability of the general response action to potential exposure pathways. 

Not all of the alternative response actions and typical technologies listed may be appropriate 

for the IHSSs within OU15. Some will be discarded during the screening of alternatives. 0 
The response actions outlined in Table 5-1 must be applied to the potential exposure 

pathways that will be identified for OU15. The response actions can be capable of 

providing control over all or some of the potential pathways. Partially effective response 

actions can be combined to form complementary sets of response actions that provide 

control over all pathways. 

In general terms, potential human exposure can be avoided by prevention of contaminant 

release, transport, and/or contact. Thus, application of the response actions may be 
considered at three different points in each potential exposure pathway: (1) at the point 

where the contaminant could be released from the source, (2) in the transport medium, and 

(3) at the point where the contact could occur with the released contaminant. 

The existing data suggest that releases from the IHSSs to environmental media outside of 

the buildings have not occurred. The Phase I RFI/RI will generate data necessary to a 
5-10 
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characterize the primary source (as defined in Section 2.0). Data obtained from the 

investigation will: 

e 

e Define sources of contamination 

e 

e 

e Describe receptors 

Describe the physical characteristics of the site 

Determine the nature and extent of contamination 

Describe contaminant fate and transport 

If further action is required at OU15, the information presented in the Phase I RFI/RI will 

be used for the preliminary screening of alternatives and a thorough, comparative evaluation 

of the technologies with respect to implementability, effectiveness, and cost. This 

information will allow for informed decisions to be made with respect to the need for 

further action and/or the selection of preferred technologies should remediation activities 

be warranted. 

0 

5.7.2 Detailed Analysis of Remedial Alternatives 

Sufficient data may not be generated during the Phase I investigation to allow for a detailed 

analysis of alternatives; however, this is not a requirement of the Phase I RFI/RI. The 

detailed analysis of each alternative may be performed if further action is required. The 

detailed analysis and selection of alternatives is not a decision-making process; rather, it is 

the process of analyzing and comparing relevant information in order to select a preferred 

remedial action. Each appropriate alternative will be assessed in terms of nine evaluation 

criteria, and the assessments will be compared to identify the key attributes among the 

alternatives. Assessment in terms of nine evaluation criteria is necessary for the CMS and 
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the subsequent Corrective Action Decision (CAD)/Record of Decision (ROD). The nine 

specific evaluation criteria are as follows: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

Overall protection of human health and the environment 

A R M S  

Long-term effectiveness and permanence 

Reduction of toxicity, mobility, or volume 

Short-term effectiveness 

Implementability 

cost  

State acceptance 

9. Community acceptance 

These criteria are described in recently revised guidelines provided in the NCP. The first 

two criteria are considered threshold criteria because they must be evaluated before further 

consideration of the remaining criteria. The next five criteria are considered the balancing 

criteria on which the analysis is based. The final two criteria are addressed during the final 

decision-making process after completion of the CMS/FS. 

5.8 TASK 8 - TREATABILITY STUDIES/PILOT TESTING 

If further action is warranted at OU15 based on the Phase I RFI/RI and that action 

requires treatability studies and pilot testing to support treatment alternatives for 

contaminated environmental media, these activities will be performed as discussed below. 

The primary 

@ performance 

purposes of a 

nformation and 

treatability study are to provide sufficient technology 

o reduce cost and performance uncertainties to acceptable 
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levels so that treatment alternatives can be fully developed and evaluated during detailed 

analysis. The task includes efforts to evaluate whether treatability studies are necessary and, 

if so, to prepare for and conduct treatability studies. If remedial alternatives are developed, 

the data collected as part of the field investigation will be reviewed in terms of whether the 

alternatives can be evaluated. If additional data are required, treatability studies or field 

investigations will occur. 

If it is determined that a treatability study is necessary, a treatability work plan will also be 

prepared. The plan will identify treatability tests that need to be conducted as well as the 

test materials and equipment needed. 

0 The treatability work plan wiII discuss the following: 

0 

0 

The scale of the treatability study 

Key parameters to be varied and evaluated, and criteria to be used to 

evaluate the tests 

Specifications for test samples and the means for obtaining these samples 

Test equipment and materials and procedures to be used in the treatability 

test 

Identification of where and by whom the tests and any analytical services will 

be conducted, as well as any special procedures and permits required to 

transport samples and residues and conduct the test 

Methods required for residue management and disposal 

Any special QA/QC needed for the tests 

0 

0 

0 

0 

0 
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5.9 TASK 9 - PHASE I RFI/RI REPORT 

An RFI/RI report will be prepared to consolidate and summarize the data obtained during 

the Phase I fieldwork as well as data collected from previous and ongoing investigations. 

This report will: 

e Describe the field activities that served as a basis for the Phase I RFI/RI 

report, including any deviations from the work plan that occurred during 

implementation of the field investigation. 

e Discuss site physical conditions based on existing data and data derived during 

the Phase I RFI/RI. This discussion will include (1) design, construction, and 

current conditions of the units as they relate to potential migration pathways 

to environmental media; and (2) environmental site conditions (e.g., surface 

features, climate, surface water hydrology, surficial geology, stratigraphy, 

ground water hydrology, demography and land use, and ecology). 

e Present site characterization results from all Phase I RFI/RI activities to 

characterize the site physical features and the nature and extent of 

contamination associated with OU15 IHSSs. 

e Discuss contaminant fate and transport based on existing information. This 

discussion will include an identification of potential contaminant migration 

routes and areas threatened by releases from the OU15 IHSSs, and a 

discussion of contaminant persistence, chemical attenuation processes, and 

potential receptors. 
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0 Present a Baseline Risk Assessment to determine short- and long-term threats 

to human health and the environment. The risk assessment will include a 
Human Health Risk Assessment if radiation levels require it. The risk 

assessment will not include an Environmental Evaluation (see Section 9.0). 

0 Present a summary of findings and conclusions, including recommendations 

for further action at each IHSS within OU15. 

0 Identify data needs in a technical memorandum if further action is necessary. 
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6.0 SCHEDULE 

The schedule for conducting the Phase I RFI/RI is summarized in Figure 6-1. Dates shown 

are from the IAG, dated January 22, 1991. According to the schedule, approximately two 

years will elapse from the time this work plan is finalized until the Phase I RFI/RI report 

is issued. 

6- 1 
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7.0 FIELD SAMPLING PLAN 

The purpose of this section of the work plan is to provide an FSP that will generate 

sufficient and adequate data to satisfy the Phase I RFI/RI objectives developed in Section 

4.0. These site-specific objectives are presented in Section 7.1. Current site conditions and 

a discussion of the rationale for the sampling and analysis activities needed to obtain the 

necessary data to meet the Phase I objectives are summarized in Section 7.2. @ 
Following the discussion of sampling activities (design, location, and frequency) proposed 

to meet the Phase I RFI/RI objectives (Section 7.3), the sample analysis program (sample 

designations, analytical requirements and rationale, sample containers and preservation, 

sample labeling and documentation, and data reporting requirements) and field quality 

control procedures are discussed in Section 7.4. 

The IHSSs comprising OU1S are all located within buildings. The buildings provide, at a 

minimum, secondary containment, and, in some cases, tertiary containment with respect to 

spills and/or other potential releases of compounds stored or used in these IHSSs. This 

FSP provides techniques that will assess the nature and extent of potential contamination 

present at or resulting from the IHSSs. This information will be used in determining the 

need for further action for IHSSs within OUlS, including the sampling of potentially 

contaminated environmental media associated with OUlS. No environmental media (soils, 

sediments, surface water, or groundwater) will be sampled under this Phase I RFI/RI. 
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7.1 OU15 PHASE I RFI/RI OBJECTIVES 

The specific objectives of the Phase I RFI/RI field investigation for OU15 are as follows: 

Characterize Site Physical Features 

(1) Evaluate construction and physical features of the IHSSs and 

secondary containment systems 

Further evaluate the current condition of the units (2) 

Define Contaminant Sources 

(1) Identify and characterize wastes historically stored/processed at the 

IHSSs 

Determine the presence or absence of contamination within the IHSSs (2) 

Determine Nature and Extent of Contamination 

(1) Determine the spatial distribution of contaminants related to the 

IHSSs 

Describe Contaminant Fate and Transport 

(1) Assess current condition of secondary containment systems at each 

IHSS 

(2) Evaluate potential migration pathways from each IHSS to 

environmental media outside of the buildings 

Provide a Baseline Risk Assessment 

(1) Objectives of the Baseline Risk Assessment discussed in Sections 8.0 

and 9.0 

7-2 



Final Phase I RFI/RI Work 
Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 2 1 100-WP-OU 15 .O 1 
Section: 7.0, Rev. 0 
Page: 3 of 27 

7.2 BACKGROUND AND FSP RATIONALE 

Previous investigations performed at OU15 and other pertinent information are described 

in Section 2.0 of this work plan. To summarize, numerous investigations performed 

previously have work plans designed to assess known and potential contamination associated 

with OUs adjacent to OU15 (specifically OUs 1,2,4,5,  arid 9). Relevant information from 

these work plans includes stratigraphic logs, geotechnical studies, water level measurements, 

results of aquifer tests, and analytical data for ground water, surface water, and borehole 

samples collected near OU15. Environmental data from these and other OUs near OU15 
were evaluated for applicability and usability in assessing potential contamination of 

environmental media outside of the buildings by wastes associated with OU15. The 

environmental data are not considered directly relevant to OU15 and, therefore, have not 

been used in designing this FSP. 
a 

Available information directly related to OU 15 includes operational site histories, IHSS 

closure plans, and analytical data for waste materials stored in some of the OU15 IHSSs. 

As noted previously, available IHSS site histories have been examined for use in preparing 

of this work plan. The analytical data for characterization of the drummed wastes in OU15 

IHSSs (see Section 2.2) have not been validated. Although these data are considered 

qualitative, they have been considered in the design of this FSP. 

The types of sampling proposed for this Phase I RFI/RI in this FSP are non-intrusive. 

Samples of building materials on which drummed wastes were stored will not be obtained, 

asit has been reported through personal communications with plant operators that some 

of the floors in these rooms may have been painted to designate radiologically elevated 

areas. The epoxy paint that was applied effectively seals any radioactive contamination, 
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7.2 BACKGROUND AND FSP RATIONALE 

Previous investigations performed at OU15 and other pertinent information are described 

in Section 2.0 of this work plan. To summarize, numerous investigations performed 

previously have work plans designed to assess known and potential contamination associated 

with vOUs adjacent to OU15 (specifically OUs 1,2,4,5, and 9). Relevant information from 

these work plans includes stratigraphic logs, geotechnical studies, water level measurements, 

results of aquifer tests, and analytical data for ground water, surface water, and borehole 

samples collected near OU15. Environmental data from these and other OUs near OU15 

were evaluated for applicability and usability in assessing potential contamination of 

environmental media outside of the buildings by wastes associated with OU15. The 

environmental data are not considered directly relevant to OU15 and, therefore, have not 

been used in designing this FSP. 
@ 

Available information directly related to OU 15 includes operational site histories, IHSS 

closure plans, and analytical data for waste materials stored in some of the OU15 IHSSs. 

A s  noted previously, available IHSS site histories have been examined for use in preparing 

of this work plan. The analytical data for characterization of the drummed wastes in OU15 

IHSSs (see Section 2.2) have not been validated. Although these data are considered 

qualitative, they have been considered in the design of this FSP. 

The types of sampling proposed for this Phase I RFI/RI in this FSP are non-intrusive. 

Samples of building materials on which drummed wastes were stored will not be obtained, 

as it has been reported through personal communications with plant operators that some 

of the floors in these rooms may have been painted to designate radiologically elevated 

areas. The epoxy paint that was applied effectively seals any radioactive contamination, a 
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preventing worker exposure. Penetration of painted areas may result in release of 

radioisotopes, effectively contaminating the room, RFI/RI investigators, and other workers. 

Analvtical Rationale 

The rationale for the analytical suites appropriate for the various samples obtained from the 

different areas within OUl5  is based on historicaI information (types of contamination and 

waste management practices) and the available chemical data of individual contaminants 

within the physical setting at OU15. Based on historical records, the primary contaminants 

of concern that are likely to be present at each of the IHSSs are listed below: 

IHSS 178 - 
IHSS 179 - radionuclides, chlorinated solvents, beryllium, Freon TF, l , l , l -  

radionuclides, Freon TF, and l,l,l-trichloroethane 

trichloroethane, and carbon dioxide 

uranium, radionuclides, beryllium, Freon TF, 1,1,l-trichloroethane, and 

carbon dioxide 

uranium, solvents, Freon TF, and l,l,l-trichloroethane 

radionuclides, carbon tetrachloride, acetone, methyl alcohol, butyl 

alcohol, and various TAL metals 

aqueous cyanide solutions 

IHSS 180 - 

IHSS 204 - 
IHSS 21 1 - 

IHSS 217 - 

The analytical programs for each IHSS in OU15 were developed according to the type of 

constituents suspected to be present at each site. The specific analytes and 

detection/quantification limits are specified by reference to CLP analyses. The GRRASP 

(EG&G, 1991d) provides a listing of CLP analytes and limits that will be used for this Phase 

I RFI/RI. These analytes and limits are presented in Table 7-1. The detection limits are 

applicable to steam samples. The program shown in Table 7-1 should address the bulk of @ 
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chemicals and compounds that were handled, stored, or suspected to be present at OU15 

and enable detection of surficial contamination, if present. 

IHSS-specific sampling and analytical suites are summarized in Table 7-2. Surface swipe 

samples will be obtained from IHSSs 178, 179, 180, 204, and 211 and will be analyzed for 

removable radiological contamination. Swipe samples obtained from IHSS 179 and IHSS 

180 will also be analyzed for beryllium. Steam samples from IHSSs 178, 179, 180,204, and 

211 will be analyzed for TCL VOCs, TCL semi-volatile compounds, and dissolved 

radionuclides. Steam rinsate from IHSS 21 1 will also be analyzed for TAL dissolved metals. 

Steam rinsate from IHSS 217 will be analyzed for cyanide. 

@ All samples will be placed in appropriate containers for analytical testing, preserved, stored, 

and shipped according to procedures specified in Environmental Management Division 

(EMD) Operating Procedure FO. 13 (Containerization, Preserving, Handling, and Shipping 

of Soil and Water Samples) or EM Radiological Guidelines (EMRG) 3.1, Performance of 

Surface Contamination Surveys. 

Samding Stratem and Rationale 

This section describes the Phase I investigation sampling strategy and rationale for the 

IHSSs within OU15. The logic flow diagram for the OU15 FSP is shown in Figure 7-1. The 

FSP is designed to (1) characterize contamination associated with OUl5 (Stages I, 2, and 

3, if warranted) and (2) verify remediation of the IHSSs to clean closure standards presented 

in Section 3.0. Stages 1, 2, and 3 and the cleanup activities for OU15 are discussed below. 

Although these activities are discussed separately below, during impIementation of the FSP, 

Stage 2 activities may be performed concurrently with Stage 1 activities at IHSSs where 

potential migration pathways have already been identified. 
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It should be noted that the Uranium Chip Roaster, IHSS 204, is still in service and may 

impact the scheduling of sampling and cleanup of that IHSS. 

Stage 1 

Stage 1 consists of contaminant characterization within the IHSS and around the perimeter. 

Activities performed as part of the Stage 1 investigation include: 

e Review of new and/or additional information 

Visual inspection and documentation of current conditions e 

e Sampling and analysis 

Although review and evaluation of available data relevant to OU15 have been performed 

during preparation of this Phase I work plan, data obtained from ongoing or other operable 

unit investigations that have become available since preparation of this work plan will also 

be compiled, reviewed, and evaluated. These data will be validated as appropriate for 

incorporation into the characterization information from the WSRIC Report for Buildings 

881, 883, 865, and 447; unit design and construction drawings; and information related to 

releases from the units. 

Visual inspections will be performed to more completely assess the configuration of the 

units and the conditions of the floors with respect to cracks and/or worn areas that might 

represent contaminant migration pathways, the slopes of the floor, and the presence of 

sumps or drains. Visual inspections will be performed prior to all sampling activities. 

Sampling and analysis activities to characterize contamination within the IHSS (except IHSS 

217) and around the perimeter consist of swipe sampling for radiological and, if appropriate, 
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beryllium contamination. This will be followed by steam sampling and analysis for TCL 
VOCs, TCL semi-volatile compounds, TAL dissolved metals, and dissolved radionuclides, 

as appropriate for the individual IHSSs. Because radionuclides were never stored or treated 

at IHSS 217, sampling and analysis activities will be limited to steam rinsate analysis for 

cyanide. 

Information obtained during the Stage 1 investigation will be used to characterize the nature 

and extent of contamination within the IHSS, determine the need for cleanup activities 

within each IHSS, evaluate the potential for release of contaminants from the IHSS based 

on the evaluation of containment structures and the presence or absence of contamination 

along the perimeter of the IHSS, and primarily identify migration pathways based on visual 

inspection of the area surrounding the IHSSs. 0 
Stage 2 

A Stage 2 investigation will be performed when (1) analytical results indicate the presence 

of IHSS-associated contaminants at the perimeter of an IHSS and (2) no containment 

structures are present. Stage 2 activities will consist of swipe sampling for radiological (and 

beryllium, if appropriate) contamination and analysis of steam samples for TCL VOCs, TCL 
semi-volatile compounds, TAL. dissolved metals, and dissolved radionuclides, as appropriate 

for the individual IHSSs. Again, because radionuclides were never stored or treated at IHSS 

217, sampling and analysis activities will be limited to analysis of steam samples for cyanides. 

Stage 2 information will be used to characterize the nature and extent of contamination 

potentially released from the IHSSs, determine the need for cleanup activities in the event 

that IHSS-related contaminants were released within the buildings, and assess the potential 

for release of IHSS-related contaminants from the building to outside environmental media. e 
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Stage 3 

If Stage 2 information indicates that IHSS-associated contaminants may have impacted 

environmental media outside of the buildings, a technical memorandum will be prepared 

to address the scope of the Stage 3 investigation and the associated human health risk 

assessment. Included in the memorandum would be such items as identification of the 

contaminants involved, identified or potential pathways to the environment outside the 

building, a discussion of environmental fate and transport of IHSS-associated contamination, 

a field sampling plan, and a baseline human health risk assessment. 

CleanuD 

If contamination is identified through information obtained from Stage 1 and Stage 2 

investigations, remedial cleanup activities will be performed. Contaminated areas will be 

steam cleaned, and rinsate samples will be obtained for analysis of IHSS-related analytes. 

When contamination is no longer present in the steam rinsate, radiation surveys will be 

performed to determine the presence of radiological contamination and the associated risk. 

Radiation surveys will consist of swipe sampling for removable radiological contamination, 

a &survey for fixed radiological contamination, and a y dose rate survey. If the radiological 

data and associated risk assessment indicate no significant occupational risk, the units will 

be clean closed. If the radiological risk assessment indicates that significant occupational 

risk is associated with an IHSS, a technical memorandum will be prepared to address 

radiological concerns. The memorandum would include such items as the status of the 

IHSS, identification and quantification of the radiological hazards involved, occupational 

standards and regulations to be considered, applicable human health risk assessment, and 

identification of remedial or protective actions. e 
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The Phase I investigation programs for each IHSS are summarized below. A number of 

EMD Operating Procedures will be used during the investigation. Operating procedures are 

cited in this section and discussed further in Section 11.0 of this Phase I work plan. 

7.3 SAMPLING DESIGN, LOCATION, AND FREQUENCY 

An overview of each investigatory activity is presented in Section 7.3.1. The IHSS-specific 

activities are discussed in detail in Sections 7.3.2. Sampling activities are also summarized 

in Table 7-2. 

The quantity of data specified in the FSP are considered to be sufficient and adequate to 

meet OU15 DQOs. The number of proposed radiological swipe and survey locations to 

characterize each IHSS exceed the industry norm for assessing occupational radiological 

exposure. 

0 

Steam sampling and analysis will be performed at each IHSS during Stage 1 and Stage 2, 

if necessary, to determine the presence or absence of organic, metal, and radionuclide 

contamination. If IHSS-related contamination is present within the IHSS and at its 

perimeter, based on Stage 1 information, or along a building migration pathway, based on 

Stage 2 information, steam cleaning activities will be performed. Analysis of steam rinsate 

will be performed up to three times to determine whether residual hazardous waste 

contaminant concentrations are below the Clean Closure Performance Standards. If 

contaminant concentrations in the steam rinsate still exceed the standards after three steam 

cleanings, a technical memorandum will be prepared to address further remedial actions. 

The memorandum would include such items as the current status of the IHSS, the 

conditions requiring the memorandum, identification and concentration of contaminants, a 
baseline human health risk assessment, and identification of remedial actions. 
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~ 

7.3.1 Overview of Sampling Activities 

7.3.1.1 Review of New Data and Information 

Data obtained since the preparation of this work plan will be reviewed and evaluated, as 

appropriate, for characterization of IHSSs 178, 179, 180, 204, 211, and 217. This may 

include additional waste stream identification and characterization information, construction 

diagrams indicating the thickness of the concrete on which the drums are stored, data from 

the site-wide programs, and data obtained from other OU investigations. Chemicals 

identified by the WSRIC program as being stored in the IHSSs will be evaluated with 

respect to their environmental fate and transport characteristics. Evaluation of new data 

may result in modifications to the sampling activities and/or analytical suites for the Phase 

I RFI/RI. 

@ 

7.3.1.2 Visual Inspections 

Visual inspections will be performed at IHSS 178, 179, 180, 204, 211, and 217 prior to any 

other site work. The inspections will consist of inspecting the area to confirm details that 

were observed during the initial site visit, such as number and condition of drums currently 

being stored, condition of the concrete floor, slope of the concrete floor, presence of sumps 

or drains, condition of the Original Uranium chip Roaster, condition of the laboratory table 

and metal fume hood at the Unit 32, Cyanide Bench Scale Treatment, and other features 

and materials that could impact the IHSS or sampling that will be conducted during this 

investigation. The results of the site inspections will be plotted on detailed sketches of the 

units. 
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~ ~ 

7.3.1.3 Swipe Sampling for Radiological Contamination 

Swipe sampling for radiological contamination will be performed at IHSSs 178, 179, 180, 

204, and 211. Swipe samples will be obtained from the surface of the areas affected by 

drum storage operations and from the interior and exterior surfaces of the Original Uranium 

Chip Roaster. Each area designated to be sampled is divided into sampling locations 

measuring 1 meter on a side. If the number of locations to be sampled is less than ten, all 

locations will be sampled. If the number of sampling locations identified exceeds ten, 

sampling locations will be selected such that at least one of every five locations is sampled, 

with a minimum of ten samples collected. Locations to be sampled shall be selected first to 

include locations with the highest likelihood of contamination and then randomly throughout 

the rest of the area. All swipe samples will be obtained according to procedures outlined 

in EM Radiological Guidelines (EMRG) 3.1 (Performance of Surface Contamination 

Surveys). Swipes from IHSS 179 and IHSS 180 will be analyzed for beryllium using the on- 

site beryllium counter. If analysis time for beryllium becomes excessive as a result of long 

count times in the beryllium counter, swipe samples may be randomly selected such that no 

less than 20 percent of the swipe samples collected taken for radioactivity where beryllium 

may be present are analyzed for beryllium. Results from the swipe samples will be plotted 

on a sketch of the IHSS and documented on the appropriate forms as specified in the 

operating procedures. 

0 

7.3.1.4 Steam Sampling/Rinsate Analysis 

Steam sampling and rinsate analysis will fulfill two objectives. Steam sampling performed 

during Stage 1 (and Stage 2, if necessary) will determine the presence or absence of residual 

contamination associated with each IHSS. If residual contamination is identified at an 
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IHSS, analysis of steam rinsate samples during cleanup will be performed to determine 

whether Clean Closure Performance Standards have been achieved. 

Steam samples will be obtained during Stage 1 (and Stage 2, if necessary) to characterize 

contamination in areas affected by drum storage operations, the Original Uranium Chip 

Roaster, and the Cyanide Bench-Scale Treatment Unit. Two rinsate samples, one within 

the IHSS and one at the perimeter, will be obtained during Stage 1 to determine the 

presence or absence of contamination within the IHSS and at its perimeter. If the Stage 1 

information indicates that contamination is present beyond the IHSS boundary, Stage 2 

sampling will be performed to characterize contaminant migration pathways within the 

buildings. As stated previously, Stage 2 activities may be performed concurrently with Stage 

1 activities at IHSSs where potential migration pathways have already been identified. For 

convenience, large IHSSs and other areas may be subdivided into smaller areas for steam 

characterization. Therefore, multiple steam samples may be obtained. If Stage 1 or Stage 

2 sampling and analysis indicate the presence of IHSS-related contamination above Clean 

Closure Performance Standards, steam cleaning and rinsate sampling will be performed up 

to three times to determine whether the IHSS and any affected area meet Clean Closure 

Performance Standards. Steam sampling and rinsate analysis will be performed in 

accordance with a Document Change Notice (DCN) to procedures outlined in EM Field 

Operations (F0).03 (General Equipment Decontamination) and F0.04 (Heavy Equipment 

Decontamination). 

If, after steam cleaning three times, the rinsate water contains concentrations of constituents 

exceeding the Clean Closure Performance Standards, a technical memorandum will be 

prepared to address additional concerns. The memorandum would include such items as 

the status of the IHSS, identification and quantification of the radiological hazards involved, @ 
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occupational standards and regulations to be considered, applicable human health risk 

assessment, and identification of remedial or protective actions. 

7.3.1.5 Radiological Surveys 

Radiological surveys will be performed at IHSSs 178, 179, 180,204, and 211. Swipe samples 

will be obtained from the surface of the areas affected by drum storage operations and from 

the interior and exterior surfaces of the Original Uranium Chip Roaster. Gamma and beta 

radiological surveys will be performed within each square meter sampling location. 

Measurements will be obtained in accordance with procedures outlined in EMRG RO 1.1 

and 1.2, respectively using survey instrumentation specified in the operating procedures. 

Results of the radiological surveys will be plotted on a sketch of the IHSS and documented 

on the appropriate forms as specified in the operating procedures. 
@ 

7.3.2 IHSS-Specific Activities 

The activities to be performed at each IHSS are discussed below. 

7.3.2.1 IHSS 178 - Building 881 Drum Storage Area 

The activities to be performed at IHSS 178 include: 

0 Review of new data and information 
0 Visual inspection 

0 Swipe sampling for removable radiological contamination 

0 Steam sampling and rinsate analysis to determine the presence or absence of 

dissolved radionuclides, TCL VOCs, and TCL semi-volatile compounds 
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e Steam cleaning and rinsate analysis to verify clean closure (if required) 

Radiological surveys for removable contamination (swipe samples), fixed e 

contamination (13-survey), and dose-rate (y-survey) 

Following the review of new data or information and the visual inspection of IHSS 178, 

Stage 1 field sampling will be performed to characterize the IHSS and its perimeter. 

Radiological swipe sampling locations for Stage 1 are shown in Figure 7-2. Twelve locations 

are identified for sampling during Stage 1. If Stage 2 sampling is necessary, 20 locations 

(Figure 7-2) have been identified to characterize the remaining area within Room 165. This 

entire area has been selected for Stage 2 sampling because no contaminant migration 

pathways were identified during the preliminary site visit conducted during preparation of 

this work plan. However, Stage 2 sampling locations may be modified on the basis of 

information obtained during Stage 1. 
0 

Following radiological swipe sampling, steam rinsate samples will be obtained from the 

areas affected by drum storage operations. Two rinsate samples will be obtained during 

Stage 1 to determine the presence or absence of contamination within the IHSS and at its 

perimeter. If the Stage 1 information indicates that contamination is present beyond the 

IHSS boundary, additional rinsate samples will be obtained during Stage 2 to characterize 

the remainder of Room 165. Given the size of the Stage 2 area, Room 165 may be 

subdivided into smaller areas for convenience. Therefore, multiple steam rinsate samples 

would be obtained. 

If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected areas meet Clean Closure Performance Standards. @ 
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- 

The final radiological surveys will be performed at the locations for Stage 1 and Stage 2 

shown in Figure 7-2. 

7.3.2.2 IHSS 179 - Building 865 Drum Storage Area 

The activities to be performed at IHSS 179 include: 

0 Review of new data and information 
0 Visual inspection 

0 Swipe sampling for removable radiological contamination 

Steam sampling and rinsate analysis to determine the presence or absence of 

Steam cleaning and rinsate analysis to verify clean closure (if required) 

Radiological surveys for removable contamination (swipe samples), fixed 

0 

dissolved radionuclides, TCL VOCs, and TCL semi-volatile compounds 
0 

0 

contamination ((3-survey), and dose-rate ( y -survey) 

Following the review of new data or information and the visual inspection of IHSS 179, 

Stage 1 field sampling will be performed to characterize the IHSS and its perimeter, 

including the area south of the electrical unit. Radiological swipe sampling locations for 

Stage 1 are shown in Figure 7-3. Thirty-three locations have been identified for sampling 

during Stage 1. If Stage 2 sampling is necessary, ten locations (Figure 7-3) will be sampled 

to characterize the area between IHSS 179 and the sump beneath the Electron Beam 

Welder. This area was identified by plant personnel during the preliminary site visit 

conducted during preparation of this work plan as the migration pathway for any 

contaminants potentially released from drums stored at this IHSS. 
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Steam rinsate samples will be obtained from the areas affected by drum storage operations. 

Two rinsate samples will be obtained during Stage 1 to determine the presence or absence 

of contamination within the IHSS and at its perimeter. A rinsate sample will be obtained 

to characterize the Stage 2 area if the Stage 1 findings indicate IHSS-associated 

contamination outside of the IHSS boundary. 

If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected areas meet Clean Closure Performance Standards. 

@ The final radiological surveys will be performed at the locations for Stage 1 and Stage 2 

shown in Figure 7-3. 

7.3.2.3 IHSS 180 - Building 883 Drum Storage Area 

The activities to be performed at IHSS 180 include: 

0 Review of new data and information 
0 Visual inspection 

0 Swipe sampling for removable radiological contamination 
0 Steam sampling and rinsate analysis to determine the presence or absence of 

dissolved radionuclides, TCL VOCs, and TCL semi-volatile compounds 

Steam cleaning and rinsate analysis to verify clean closure (if required) 

Radiological surveys for removable contamination (swipe samples), fixed 

contamination (13-survey), and dose-rate (y-survey) 

0 
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Following the review of new data or information and the visual inspection of IHSS 180, 

Stage 1 field sampling will be performed to characterize the IHSS and its perimeter. 

Radiological swipe sampling locations for Stage 1 are shown in Figure 7-4. Twenty-eight 

locations have been identified for sampling during Stage 1. If Stage 2 sampling is necessary, 

27 locations (Figure 7-4) have been identified to characterize the area between IHSS 180 

and an exterior doorway located approximately 60 feet north-northeast of the IHSS. This 

area has been selected for investigation during Stage 2 because it represents a possible 

migration pathway to environmental media for contaminants potentially released from the 

drums stored at IHSS 180. Additional locations may be sampled during Stage 2 based on 

the information obtained during Stage 1. 

@ Steam rinsate samples will be obtained from the areas affected by drum storage operations. 

Two rinsate samples will be obtained during Stage 1 to determine the presence or absence 

of contamination within the IHSS and at its perimeter. Additional rinsate samples will be 

obtained to characterize the Stage 2 area if the Stage 1 findings indicate the presence of 

IHSS-associated contamination outside of the IHSS boundary. 

The area identified on Figure 7-4 for potential Stage 2 sampling includes a scale as 

described in Section 2.2.3 and shown in Photograph B-7. The scale consists of a floating 

metal plate at approximately floor level with associated equipment below the plate in a pit 

in the concrete floor. The pit does not provide a normal release path for materials to 

escape the building but could collect or accumulate material, including but not restricted to 

releases from IHSS 180. It would also be likely that items not associated with IHSS 180 

might be brought to the scale for weighing, which would lead to increased uncertainty of the 

source of any contamination found in the pit. For these reasons, the surface of the scale 

plate may be sampled, if needed, during Stage 2 sampling, but there are no plans to a 
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disassemble the scale facility to perform either steam or swipe sampling beneath the scale 

plate. 

If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected area meet Clean Closure Performance Standards. 

The final radiological surveys will be performed at the locations for Stage 1 and Stage 2 

shown in Figure 7-4. 

7.3.2.4 IHSS 204 - Unit 45, Original Uranium Chip Roaster 

The activities to be performed at IHSS 204 include: 

Review of new data and information 

Swipe sampling for removable radiological contamination 

Steam sampling and rinsate analysis to determine the presence or absence of 

Steam cleaning and rinsate analysis to verify clean closure (if required) 

Radiological surveys for removable contamination (swipe samples), fixed 

Visual inspection 

0 

0 

dissolved radionuclides, TCL VOCs, and TCL semi-volatile compounds 
0 

contamination (0-survey), and dose-rate (y-survey) 

Following the review of new data or information and the visual inspection of IHSS 204, 

Stage 1 field sampling will be performed. Radiological swipe sampling locations for Stage 

1 and 2 are shown in Figures 7-5 and 7-6. One hundred forty-four sampling locations have 
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been identified in Room 31 and 27 have been identified in Room 32 (Figure 7-5). Two 

hundred forty-six sample locations have been identified in Room 501, with 36 more in Room 

502 (Figure 7-6). In addition, radiological swipe samples and survey measurements will be 

obtained from the interior and exterior surfaces of the Original Uranium Chip Roaster. 

Based on the reported diameter of 5 feet 6 inches and a height of 7 feet 4 inches, the 

exterior surface is slightly less than 12 square meters. Therefore, approximately 10 

radiological swipe and survey locations will be sampled to characterize the outside of the 

chip roaster. Because the exact dimensions of the interior of the Chip Roaster are not 

known, the number of sampling locations cannot be determined at this time. However, it 

is likely that between eight and ten locations will be sampled. If Stage 2 sampling is 

necessary, sampling locations will be selected on the basis of information obtained during 

@ Stage 1. 

Steam rinsate samples will be obtained from the areas affected by drum storage/transfer 

operations (Rooms 31, 32, 501, and 502) and from the interior and exterior surfaces of the 

Original Uranium Chip Roaster. Given the size of the IHSS, Rooms 31, 32, 501, and 502 

will be subdivided into smaller areas for convenience. Therefore, multiple steam rinsate 

samples would be obtained. 

If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected areas meet Clean Closure Performance Standards. 

The final radiological surveys will be performed at the locations for Stage 1 and Stage 2 

shown in Figures 7-5 and 7-6. e 
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7.3.2.5 IHSS 211 - Building 881 Drum Storage Area 

The activities to be performed at IHSS 211 include: 

e Review of new data and information 
e Visual inspection 

e Swipe sampling for removable radiological contamination 

Steam sampling and rinsate analysis to determine the presence or absence of 

Steam cleaning and rinsate analysis to verify clean closure (if required) 

e 

dissolved radionuclides, TCL VOCs, and TAL dissolved metals 
e 

Radiological surveys for removable contamination (swipe samples), fixed 
contamination (&survey), and dose-rate (y-survey) 

Following the review of new data or information and the visual inspection of IHSS 211, 

Stage 1 field sampling will be performed to characterize the IHSS and the doorway opening 

into Room 280. Radiological swipe sampling locations for Stage 1 are shown in Figure 7-7. 

Twenty-one locations have been identified for sampling during Stage 1. If Stage 2 sampling 

is necessary, 11 locations (Figure 7-7) have been identified to characterize Room 280. 

Additional locations may be sampled during Stage 2 on the basis of information obtained 

during Stage 1. 

Steam rinsate samples will be obtained from the areas affected by drum storage operations. 

Two rinsate samples will be obtained during Stage 1 to determine the presence or absence 

of contamination within the IHSS and at its perimeter. An additional rinsate sample will 

be obtained to characterize the Stage 2 area if the findings indicate IHSS-associated 

contamination outside of the IHSS boundary. e 
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If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected areas meet Clean Closure Performance Standards. 

The final radiological surveys will be performed at the locations for Stage 1 and Stage 2 

shown in Figure 7-7. 

7.3.2.6 IHSS 217 - Unit 32, Cyanide Bench-Scale Treatment 

The activities to be performed at IHSS 217 include: e 
a 

a Visual inspection 

a 

Review of new data and information 

Steam sampling and rinsate analysis to determine the presence or absence of 

cyanide 

Steam cleaning and rinsate analysis to verify clean closure (if required) 

Following the review of new data or information and the visual inspection of IHSS 217, 

Stage 1 field sampling will be performed to characterize the IHSS and surrounding area. 

Radiological swipe and survey samples will not be obtained because radionuclides were not 

processed at this unit. Steam rinsate samples will be obtained from (1) the laboratory table 

and fume hood (including inside the hood) and (2) the floor surface within 1 meter of IHSS 

217. Stage 2 sampling locations may be identified on the basis of information obtained 

during Stage 1. 
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If Stage 1 or Stage 2 sampling and analysis indicate the presence of IHSS-related 

contamination above Clean Closure Performance Standards, steam cleaning and rinsate 

sampling will be performed up to three times to determine whether the IHSS and any 

affected areas meet Clean Closure Performance Standards. If, after steam cleaning three 

times, the rinsate water contains concentrations of cyanide exceeding the Clean Closure 

Performance Standards, a technical memorandum will be prepared to address additional 

remedial actions as described in Section 7.3.1.4. 

7.4 SAMPLE ANALYSIS 

Radiological surveys (contamination swipes, beta and gamma surveys) will be performed and 

recorded as specified in EM Radiological Guidelines (EMRG) 1.1 (Gamma Radiation 

Surveys), 1.2 (Beta Radiation Surveys), and 3.1 (Performance of Surface Contamination 

Surveys'). Survey locations will be noted on detailed floor plans (see Figures 7-2, 7-3, 7-4, 

7-5, 7-6, and 7-7). Swipe analysis will include alpha counting performed on an Eberline 

SAC-4 Alpha-Scintillation Smear Counting Instrument (or equivalent) and beta counting 

performed on an Eberline BC-4 Beta Smear Counting Instrument (or equivalent). Results 

will be recorded on data sheets associated with the appropriate Guidelines. Unique sample 

designations required for data entry into RFEDS will be assigned as described in Section 

7.4.1 below. 

0 

The remainder of this section describes the sample handling procedures and analytical 

program for steam rinsate samples collected during the Phase I investigation including 

The term "Swipes" as used throughout this document is equivalent to "smears" as used 
in EMRG 3.1. 

1 
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sample designations, analytical requirements, sampIe containers and preservation, and 

sample handling and documentation. 

7.4.1 Sample Designation 

All sample designations generated for the RFI/RI will conform to the input requirements 

of RFEDS. Each sample designation will contain a nine-character sample number consisting 

of a two-letter prefix identifying the media samples (e.g., "RS" for radiological/beryllium 

swipe, "SR" for steam rinsate, "RB" for beta radiation, "RG" for gamma radiation), a unique 

five-digit number, and a two-letter suffix identifying the contractor. One sample number will 

be required for each sample generated, including QC samples. In this manner, 99,999 

unique sample numbers are available for each sample media for each contractor that 

contributes sample data to the data base. These sample numbering procedures are 

consistent with the RFP site-wide QAPjP. An REFEDS representative will be contacted 

to obtain sample identification numbers and location codes for all radiological survey 

samples. 

e 

7.4.2 Analytical Requirements 

As discussed in Section 7.2, analytical parameters for Phase I are based primarily on 

operational information regarding waste composition stored at the units and secondarily on 
the available analytical data for samples obtained from drums stored at the units. The 

analytical programs for each area in OU15 were developed according to the type of waste 

known or suspected to be present at each IHSS. Generally, steam rinsate samples obtained 

during the Phase I RFI/RI will be analyzed for some or all of the following chemical and 

radionuclide parameters: e 
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e TAL, dissolved metals 

e TCL VOCs 

e TCL serni-volatile organic compounds 

e Radionuclides (uranium 233/234, 235, 236, and 238; plutonium 239/240 and 

americium 241; gross alpha; and gross beta) 

Samples obtained from IHSS 217 will be analyzed for cyanide. The specific analytes in the 

groups listed above and their detection/quantification limits are contained in Table 7-1. 

The specific analytes and detection/quantification limits are specified by reference to CLP 
analyses. The GRRASP (EG&G, 1991d) provides a listing of analytes and limits that will 

be used for this Phase I RFI/RI. Part A of the GRRASP provides HSL analytes and limits 

using CLP methods. Part B of the GRRASP provides analytes and limits for radionuclides. 

These analytes and limits are presented in Table 7-1. The program shown in Table 7-1 

should address the bulk of chemicals and compounds that were handled or suspected to be 

present at OU15 and enable detection of surficial contamination, if present. 

0 

Uranium is documented to have been a constituent of wastes at OU15. The isotopes U-233, 

U-234, U-235, U-236, and U-238 have been selected for analysis in Phase I. Plutonium is 

the only transuranic element used on the site. Because americium is a daughter product of 

plutonium, both plutonium and americium have been selected as Phase I radionuclide 

parameters. Gross alpha and gross beta are included as screening parameters because they 

are useful indicators of radionuclides. 
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~~ ~~ ~ ~ ~~ 

7.4.3 Sample Containers and Preservation 

Sample volume requirements, preservation techniques, holding times, and container material 

requirements are dictated by the media being sampled and by the analyses to be performed. 

Analytes of interest in steam rinsate samples require the associated container size, 

preservatives (chemical and/or temperature), and holding times listed in Table 7-3. 

Additional specific guidance on the appropriate use of containers and preservatives is 

provided in EMD Operating Procedure FO. 13 (Containerization, Preserving, Handling, and 

Shipping of Soil and Waste Samples). 

7.4.4 Sample Handling and Documentation 

Sample control and documentation are necessary to ensure the defensibility of data and to 

verify the quality and quantity of work performed in the field. Accountable documents 

include logbooks, data collection forms, sample labels or tags, chain-of-custody forms, 

photographs, and analytical records and reports. Specific guidance defining the necessary 

sample control, identification, and chain-of-custody documentation is discussed in EMD 

Operating Procedure FO. 13. (Containerization, Preserving, Handling, and Shipping of Soil 

and Waste Samples). 

7.5 DATA MANAGEMENT AND REPORTING REQUIREMENTS 

Field data will be input to the RFEDS environmental data base using a remote data entry 

module supplied by EG&G. Data will be entered on a timely basis, and a 3.5-inch diskette 

will be delivered to EG&G. A hard-copy report will be generated from the module for 

contractor use. The data will be put through a prescribed QC process based on EMD 

Operating Procedure F0.14 (Field Data Management). 0 
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A sample tracking spreadsheet will be maintained by the contractor for use in tracking 

sample collection and shipment. EG&G will supply the spreadsheet format and will 

stipulate the timely reporting of the information. These data will also be delivered to 

EG&G on 3.5-inch diskettes. Computer hardware and software requirements for 

contractors using government-supplied equipment will be supplied by EG&G. Computer 

and data security will also follow acceptable procedures outlined by EG&G. 

Reporting of radiological survey results will be coordinated with the OUl5 manager and 

RFEDS personnel. 

7.6 FIELD QC PROCEDURES 

Sample duplicates and equipment rinsate blanks will be prepared. Trip blanks will be 

obtained from the laboratory. The analytical results for these samples will be used by the 

ER project manager to assess the quality of the field sampling effort. The types of field QC 

samples to be collected and their application are discussed below. The frequency of QC 

sample collection and analysis is provided in Table 7-4. 

Duplicate samples will be collected by the sampling team and will be used as a relative 

measure of the precision of the sample collection process. These samples will be collected 

at the same time, using the same procedures, the same equipment, and the same types of 

containers as required for the samples. They will also be preserved in the same manner and 

submitted for the same analyses as required for the samples. 

Equipment (rinsate) blanks will be collected from final decontamination rinsate to evaluate 

the success of the field sampling team’s decontamination efforts on non-dedicated sampling 

equipment. Equipment blanks are obtained by rinsing cleaned equipment with distilled 0 
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water prior to sample collection. The rinsate is collected and placed in appropriate sample 

containers. Equipment rinsate blanks are applicable to all analyses for water, as indicated 

in Table 7-4. 

Trip blanks consisting of deionized water will be prepared by the laboratory technician and 

will accompany each shipment of water samples for volatile organic analysis. Trip blanks 

will be stored with the group of samples with which they are associated. Analysis of the trip 

blank will serve to indicate migration of volatile organics or any problems associated with 

shipment, handling, or storage of the samples. Information from the trip blanks will be used 

in conjunction with air monitoring data and other information to assess the influence of 

ongoing waste operations on the quality of data collected. a 
Requirements for QA of field activities, including visual inspections, radiation surveys, and 

sampling, are specified in Section 10.0 of this work plan.. 

7.7 AIR MONITORING PROCEDURES 

EG&G RPD personnel will coordinate with Building Operations personnel to ensure that 

any ongoing building operations or activities that may adversely affect the quality of data 

obtained during sampling are halted during field activities. This will eliminate the need for 

air monitoring. 

None of the field activities proposed in this FSP have a potential for producing appreciable 

quantities of suspended particulates; therefore, local monitoring of Respirable Suspended 

Particulates (RSP) will not be required. 
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Table 7-1: Phase I Liquid 
Sampling Parameters and Detection Limits 

Target Analyte List Metals 

Aluminum 

Ant hn ony 

Arsenic 

Barium 

Beryllium 

Cadmium 

Calcium 

Cesium' 

Chromium 

Cobalt 

Copper 

Cyanide 

Iron, Total 

Lead 

Lithium' 

Magnesium 

Manganese 

Mercury 

Molybdenum' 

Nickel 

Potassium 

Selenium 

Silver 

Sodium 

Strontium' 

Thallium 

Tin' 

Vanadium 

Zinc 

Detection Limits 

Liquid (pg/l) 

200 
60 

10 

200 
5 

5 

5000 

1000 

10 

50 

25 

10 

100 

5 

100 

5000 

15 

0.2 

200 

40 

5000 

5 

10 

5000 

200 

10 

200 

50 

20 
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Target Compound List Volatiles 

Chloromethane 

Bromomethane 

Vinyl Chloride 

Chloroethane 

Methylene Chloride 

Acetone 

Carbon Disulfide 

1,l-Dichloroethene 

1,l-Dichloroethane 

trans 1,2-Dichloroethene (Total) 

Chloroform 

1,2-Dichloroethane 

2-Butanone 

l,l,l-Trichloroethane 

Carbon Tetrachloride 

Vinyl Acetate 

Brom odichlorom ethane 

1,1,2,2,-Tetrachloroethane 

1,2-Dichloropropane 

trans-1,3-Dichloropropene 

Trichloroethene 

Dibromochloromethane 

1,1,2-Trichloroethane 

Benzene 

cis-1,3-Dichloropropene 

Bromoform 

4-Methyl-2-pentanone 

2-Hexanone 

Tetrachloroethene 

Toluene 

Liquid (pg/l) 

10 

30 

10 

10 

5 

10 

5 

5 

5 

5 

5 

5 

10 

5 

5 

10 

5 

5 

5 

5 

5 

5 

5 

10 

10 

5 

5 



Target Compound List Volatiles (cont.) 

Chlorobenzene 

Ethyl Benzene 

Styrene 

Total Xylenes 

Page 3 of 5 

Liquid (pg/l) 

Semi-volatiles 

Phenol 

bis(2-Chloroethy1)ether 

2-Chlorophenol 

1,3-Dichlorobenzene 

1,4-Dichlorobenzene 

Benzyl alcohol 

1,2-Dichlorobenzene 

2-Methylphenol 

bis(2-Chloroisopropy1)ether 

4-Methylphenol 

N-Nitroso-di-n-pr opylamine 

Hexachloroethane 

Nitrobenzene 

Isophorone 

2-Nitrophenol 

2,4-Dimethylphenol 

Benzoic Acid 

bis(2-Ch1oroethoxy)methane 

2,4-Dichlorophenol 

1,2,4-Trichlorobenzene 

Naphthalene 

4-Chloroaniline 

Hexachlorobutadiene 

4-Chloro-3-methylphenol (para-chloro-meta- 
cresol) 

2-Methylnaphthalene 

Hexachlorocyclopent adiene 

2,4,6-TrichlorophenoI 

2,4,5-TrichlorophenoI 

5 

5 

5 

5 

Liquid (pg/l) 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

50 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

50 
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Semi-volatiles (cont.) 

2-Chloronaphthalene 

2-Nitroaniline 

Dimethylphthalate 

Acenaphthylene 

2,6-Dinitrotoluene 

3-Nitroaniline 

Acenaphthene 

2,CDinitrophenol 

4-Nitrophenol 

Dibenzofuran 

2,4-Dinitrotoluene 

Diethylphthalate 

4-Chlorophenyl-phenylether 

Fluorene 

4-Nitroaniline 

4,6-Dinitro-2-methyIphenol 

N-nitr osodiphenylamine 

4,-BromophenyLphenylether 

Hexachlorobenzene 

Pentachlorophenol 

Phenanthrene 

Anthracene 

Di-n-butylphthalate 

Fluoranthene 

Pyrene 

Butylbenzylphthalate 

3,3-Dichlorobenzidine 

Benzo(a)anthacene 

Chrysene 

bis(2-Ethylhexy1)phthalate 

Di-n-octylphthalate 

Bcnzo(b)fluoranthene 

Benzo( k)fluoranthene 

Benzo(a)pyrene 

. Indeno(l,2,3-cd)pyrene 

Liquid (pg/l) 

10 

50 

10 

10 

10 

50 

10 

50 

50 

10 

10 

10 

10 

10 

50 

50 

10 

so 
10 

50 

10 

10 

10 

10 

10 

10 

20 

so 
so 
10 

10 

10 

10 

10 

10 
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Semi-volatiles (cont.) 

Dibenzo( a,h)anthracene 

Benzo(g,h,i)perylene 

Radionuclides 

Gross Alpha 

Gross Beta 

Uranium 233 + 234, 235, and 238 
(each species) 

Americium 241 

Plutonium 239 + 240 

Liquid (pg/l) 

10 

10 

Liquid (pCi/t) 

2 

4 

0.6 

0.01 

0.01 

* Non-CLP TAL Metals detection limit 

NOTE: Detection limits are highly matrix dependent. The limits listed here are the minimum achievable under ideal 
conditions. Actual limits may be higher. 
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Table 7-3: Sample Containers, Sample Preservation, and 
Sample Holding Times for Water/Liquid Samples 8 
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Parameter Container Preservative Holding Time 

Liauid - Low- to Medium-Concentration Samdes 

Organic Compounds: 

Purgeable Organics (VOCs) 2 x 40-rn1 VOA vials with Cool, 4°C" 7 days 
Teflon-lined septum lids with HCL to 14 days 

pH<2 

Extractable Organics (BNAs) 1 x 4-1 amberb glass bottle Cool, 4°C 7 days until 
extraction, 
40 days after 
extraction 

Inorganic Compounds: 

Metals (TAL) 

Cyanide 

1 x 1-a polyethylene bottle Nitric acid pH<2; 180 days' 
Cool, 4°C 

1 x 1-a polyethylene bottle Sodium hydroxided 14 days 
pH > 12; 
Cool, 4°C 

Radionuclides 1 x 1-i? polyethylene bottle Nitric acid pH<2; 180 days 

'Add 0.008% sodium thiosulfate (Na2SZ03) in the presence of residual chlorine 

bContainer requirement is for any or all of the parameters given. 

'Holding time for mercury is 28 days. 

dUse ascorbic acid only if the sample contains residual chlorine. Test a drip of sample with potassium iodine-starch test paper; 
blue color indicates need for treatment. Add ascorbic acid, a few crystals at a time, until a drop of sample produces no color 
on the indicator paper; then add an additional 0.6 g of ascorbic acid for each liter of sample volume. 



Table 7-4: Steam Rinsate Field QC Sample Frequency 

Media 

Page 1 of 1 

Sample Type Type of Analysis Solids Liquids 

Duplicates' 

Field Preservation Blanks 

Equipment Rinsate Blanks' 

Trip Blanks 

Organics 
Radionuclides 
Inorganics 

Organics 
Radionuclides 
Inorganics 

Organics 
Radionuclides 
Inorganics 

Organics 
Radionuclides 
Inorganics 

1/10 
1/10 
1/10 

NA 
NA 
NA 

1/20 
1/20 
1/20 

NR 
NR 
NR 

1/10 
1/10 
1/10 

NA 
NR 
NR 

1/20 
1/20 
1/20 

1/20 
NR 
NR 

NA = Not Applicable 
NR = Not Required 
1/10 = one QC sample per ten samples collected 

Duplicate samples will be collected at a minimum of 1/10 at once per day of sampling, 
whichever is more frequent. 

Equipment rinsate blanks will be collected at a minimum of 1/20 or once per day of 
sampling, whichever is more frequent. 
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L -f-& 
Manager, Remediation Programs RFI Project Manager 

8.1 OVERVIEW 

In accordance with the IAG, the RFI/RI will characterize contamination at, or resulting 

from, the IHSSs comprising OU15. Based on the findings of the RFI/RI Report, if the 

agencies determine that (1) there have been no historical releases that may have led to 

accumulations external to the units and (2) there is no threat of post-closure releases, then 

no further action will be required. Under these circumstances, a Baseline Risk Assessment 

will not be performed. However, if residual contaminants are identified at an OU15 IHSS 

during the RFI/RI, a Baseline Risk Assessment will be performed for that IHSS as 

discussed below. 

e 

Section 300.430(d) of the National Contingency Plan states that as part of the remedial 

investigation, a Baseline Risk Assessment is to be conducted to determine whether 

contaminants of concern identified at the site pose a current or potential future risk to 

human health (Human Health Risk Assessment) and the environment (Environmental 

Evaluation) in the absence of remedial action. However, the IHSSs in OU15 are RCRA 

closure units to which the Clean Closure Performance Standard will be applied (see Section 

3.0) and are all located inside buildings. Because the Clean Closure Performance Standards 

are risk-based standards, barring evidence of potential release of contaminants outside the 

IHSS, no Human Health Risk Assessment should be necessary. If sampling or historical 0 
8- 1 
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information indicates that contaminant releases have occurred and there is need for further 

action, the plans for additional action, including sampling or a Baseline Risk Assessment, 

will be submitted in a technical memorandum. 

If, upon completion of any closure activities, radionuclide contamination is detected at levels 

exceeding the radiation standards identified in Section 3.0, standard RFP Radiation 

Protection administrative controls would be implemented to limit exposure to that part of 

the building, prevent the spread of contamination, and monitor radiological conditions for 

any significant changes. However, in order to assess the current or potential future risk to 

human health if such administrative controls were not applied, a radiation-based risk 

assessment will be completed. The components of such an assessment are discussed below. 

Section VII.D.1, a of the SOW requires that "a technical memorandum listing the hazardous 

substances present at each site or OU "be" submitted prior to the required submittal of the 

Baseline Risk Assessment." This memorandum will be combined with other risk assessment 

components into one consolidated technical memorandum as allowed by Section VI11 of the 

sow. 

Several objectives will be accomplished under a radiation-based risk assessment, including 

identification and characterization of the following: 

0 Radioactive materials present 

0 Release and transport mechanisms that may act on the radioactive materials 

0 Potential human receptors 
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0 Potential exposure pathways, and extent of actual or expected exposure 

0 Extent of expected impact or threat, and the likelihood of such impact or 

threat occurring (e.g., risk characterization) 

0 Level(s) of uncertainty associated with the above 

Radiation Risk Assessment results will be used to determine whether remedial actions are 

warranted at the IHSS and, if so, the associated cleanup levels and type of closurle necessary 

to protect human health. 

A number of EPA guidance documents will be used to provide direction for developing the 

Radiological Risk Assessment. The documents listed in Table 8.1 constitute the imost recent 

EPA guidance in public health risk assessment. It must be emphasized that EE’A manuals 

provide guidelines only and that EPA states that considerable professional judgment must 

be used in their application. The focus of the risk assessment for OU15 will be to produce 

a realistic analysis of exposure and health risk. 

To accomplish the characterization of the magnitude of the exposure/dose assessment for 

radionuclides, a number of documents will be referenced, including but not limited to DOE 
Order 5480.11 and Federal Guidance Report No. 11 (U.S. EPA, 1988~). The dose 

calculations shall provide an estimate of the committed effective dose equivalent to an 

individual in the appropriate population, which can then be compared to lifetime risk from 

radiation exposure. In addition to available national EPA guidance, supplemental Region 

VIII risk assessment guidance will be used if applicable. 
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The following Human Health Risk Assessment Plan will be applicable to the RFI/RI tasks 

undertaken at OU15. RFI/RI objectives include characterization of the nature and extent 

of contamination at, or resulting from, OU15 IHSSs and a determination of the need for 

further action. In accordance with the IAG, if the Clean Closure Performance Standard is 

met and radiological contamination is below occupational radiation standard thresholds, a 

Human Health Risk Assessment will not be performed. If the Clean Closure Performance 

Standard is met for RCRA hazardous materials but radiological contamination exceeds 

occupational radiation standards, a Radiological Risk Assessment will be performed. The 

radiological data collection will support quantitative evaluation of ingestion, inhalation, and 

direct radiation exposure pathways. Only if there is evidence that contamination attributable 

to the IHSS has escaped from the building will there be a need for evaluation of surface 

water, groundwater, and biota as transport media. If this evaluation is necessary, additional 

sampling and analysis as well as the need for a Human Health Risk Assessment will be 

proposed in a technical memorandum. 

@ 

8.2 DATA COLLECTION/EVALUATION 

As discussed in Section 8.1, radioactive contaminants are the only materials expected to 

require a Human Health Risk Assessment for OU15. This section outlines the ]process that 

will be used to identify source-related radioactive contaminants present at an IHSS at 

concentrations that could be of concern to human health. This process includes a summary 

of historical and RFI/RI-related data collected at OU15, an evaluation of historical and 

RFI/RI data relevant to performing the Radiological Risk Assessment, and use of this 

information to identify radionuclides of concern. 
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8.2.1 Data Collection 

The first step in the process is a summary of all data available for use in the Radiological 

Risk Assessment. This step identifies the historical data relevant to performing the 

Radiological Risk Assessment, assembles RFI/RI data as they become available, and 

establishes data formats to facilitate data evaluation. Data attributes important to this step 

include the following information: 

0 Site description and history 

0 Sample design with sampling locations 

0 

0 

Analytical method and detection limit 

Results for each sample, including qualifiers 

0 Sample quantitative limits and/or detection limits for non-detects 

8 Sampling conditions 

8.2.2 Data Evaluation 

Historical and RFI/RI data will be further evaluated in part using EPA guidelines. Internal 

EG&G QA/QC guidelines will also be used to evaluate the useability of historical data 
available. EPA has identified the following data useability criteria: 

0 Assess data documentation for completeness 

Assess data sources for appropriateness and completeness 
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0 Assess analytical methods and detection limits for appropriateness 

0 Assess data validation review 

Assess sampling data quality indicators (precision, accuracy, representative- 

ness, completeness, and comparability) 

0 Assess analytical data quality indicators (such as spike recoveries, duplicates, 

and blanks) for precision, accuracy, representativeness, completeness, and 

comparability. 

0 Following completion of data collection, analysis, and validation, new data will be evaluated 

to determine the need for a Radiological Risk Assessment. This analysis may include 

statistical analysis to determine: 

0 Frequency of detection (number of positive detects/number of analyses) for 

each compound and sampling location 

0 Minimum and maximum reported concentrations for each compound at each 

sampling location 

Only if the analysis indicates that the radiological contamination exceeds the levels defined 

in DOE Order 5480.11 for workplace surfaces outside radiological areas will a Radiological 

Risk Assessment be required. 
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Analysis of the perimeter surveys will also aid in determining whether the contamination is 

likely to have originated within the IHSS. If the source of contamination is not within the 

IHSS, a Radiological Risk Assessment will not be required. 

8.2.3 Hazard Identification 

The post-cleanup radiation survey, as described in Section 7.0, will allow identification of 

the type of contamination present. That is, sampling methods will allow determination of 

whether the contamination is removable or fixed and whether it is adding significantly to the 

dose rate in the area. 

0 Activity levels measured by the survey may be low enough to make isotopic identification 

difficult or unreliable. Under these circumstances, relevant historical data will be used to 

estimate the likely radionuclide constituents. From these, a conservative mixture (that is, 

one that would yield higher doses and risks) will be assumed in subsequent analyses. 

8.2.4 Uncertainty in Data Collection Evaluation 

Because of the random nature of radioactive decay, analysis techniques may detect the 

presence of low levels of radioactivity but not yield reliable determinations of radioisotopic 

mixture. The sensitivity and reliability of in-place determination of radioactivity, such as 

measurements of fixed contamination levels, will also be influenced by local background 

radiation levels. Quantitative estimates of the uncertainty of the analytical results, based 

on instrument operation and statistical theory, will be included in this section. 

The assessment of the data collection process listed above involves evaluation of five 

indicators: precision, accuracy, representativeness, completeness, and comparability. 
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Uncertainty within each of these parameters will influence the estimates of contamination 

levels and contamination mixtures and ultimately influence the risk characterization results. 

A qualitative identification of the key site variables (such as number of samples, sampling 

location, use of historical data, and selection of estimated radionuclide mixture) will be 

performed for data collection/evaluation. 

8.3 EXPOSURE ASSESSMENT 

The objective of the exposure assessment is to determine how exposures to site 

contaminants could occur and to estimate the extent of exposure if it occurs. The exposure 

assessment includes several tasks: 

0 Characterize the exposure setting relative to contaminant transport and 

potentially exposed populations 

0 Identify exposure pathways based on modeled contaminant release 

mechanisms and rates 

0 Identify uncertainties associated with the exposure assessment that impact the 

risk characterization 

Direct exposure, of course, requires only the presence of the appropriate radioactive 

material and an individual. No release or transport of the radioactive material is required. 

While the presence of radioactive material in the IHSS may produce an external exposure 

hazard, it is not expected that this exposure route will be significant. 
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Of greater potential significance would be the release of radioactive contamination from the 

IHSS in such a way as to lead to either inhalation, ingestion, injection, or dermal uptake. 

Because it is expected that the levels of radioactivity in the IHSS will be low and the release 

mechanisms hypothetical, the magnitude of the exposure potential will have to be based on 

release models rather than measured data. 

8.3.1 Conceptual Release Model 

The Radiological Risk Assessment will be based on radiation surveys performed after steam 

treatment of the surfaces of the IHSS. Any remaining radioactivity would be expected to 

be either firmly bound to the surface or under surface materials that would ordinarily 

prevent its removal or release. In order to allow subsequent release of the material, a 

hypothetical release model will be proposed, based on the location of the radioactive 

material as well as current and projected uses and activities in the area. For example, the 

surface integrity might be sufficiently violated by personnel or vehicular traffic to permit 

release of some material. The model, in addition to proposing methods leading to 

contaminant release, would also specify potential activity within the area as it relates to the 

presence of potentially exposed individuals and possible transport of material out of the 

area. 

0 

Detection of removable contamination following steam treatment would indicate either a 

source of contamination from outside the IHSS or a release mechanism within the IHSS that 

was not cleaned up by the steam treatment. Either situation would require further surveys 

and possibly further closure actions. 
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8.3.2 Contaminant Release and Transport Model 

After a conceptual release model has been proposed, the amount and form of the material 

released will also require modeling. The contaminant release model would be based on the 

conceptual release model, the quantity of radioactive material present, barriers to release 

of the radioactive material, and future activities in the contaminated area. The model will 

also address the potential transport of material out of the IHSS and to areas of potential 

exposure of personnel. 

8.3.3 Exposure Pathways 

0 By using the conceptual release model and information on contaminant release and 

transport, exposure pathways can be identified. The Radiological Risk Assessment will 

consider only complete exposure pathways (or pathways that could be complete under 

potential future situations), Le., those for which models or samples support the presence of 

a source, release mechanism, transport mechanism, exposure route, and affected receptor. 

Complete exposure pathways include the receptors and exposure route (direct, ingestion, or 

inhalation, injection). Dermal pathways leading to uptake of material will be analyzed only 

if there is evidence of a radionuclide for which that may be a significant factor. 

8.3.4 Potential Receptors 

Because all of OU15 is located within buildings to which access is controlled, only 

occupational exposures to RFP workers and visitors will be considered. 
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8.3.5 Exposure Point Concentrations 

Exposure point concentrations may be estimated only for inhalation pathways. The lack of 

definitive data on rates of uptake by ingestion or injection in an occupational setting will 

most likely lead to models that assume a transport fraction directly to the receptor. 

8.3.6 Comparison to Derived Guides 

Radiation protection programs for workers in the United States are governed by risk-based 

primary guides, which are usually given in terms of dose limitations for the workers. 

Protection of workers against taking radionuclides into the body is generally accomplished 

through derived guides, based on the primary guides, and is stated in terms of quantities of 

material taken into the body or concentrations of material in the breathing air. For this 

reason, because the Radiological Risk Assessment is only to be performed for occupational 

exposures, any potential exposures will be assessed through comparisons to established 

uptake and air concentration limits as published in Limiting Values of Radionuclide Intake 

and Air Concentration and Dose Conversion Factors for Inhalation, Submersion, and Ingestion, 

Federal Guidance Report No. 11. No assessment of toxicity or characterization of risk will 

be required. 

0 

8.3.7 Uncertainty in the Exposure Assessment 

The uncertainties involved in estimating the quantity and identification of radionuclides on 

which the Radiological Risk Assessment would be based have been discussed previously. 

The greatest uncertainties involved with exposure assessment involve establishment of the 

exposure model. Limited data are available on many parts of the model (as described 

above). Best engineering judgment, based on similar exposure situations, will be applied in @ 
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making conservative estimates where historical or research data are not available. A 

qualitative estimate of these estimates will be discussed in this portion of the Radiological 

Risk Assessment. 
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Risk Assessment Guidance for Superfund. Human Health Evaluation Manual Part A, 
Interim Final -- Office of Emergency and Remedial Response. This volume provides 
updated risk assessment procedures and policies, specific equations and variable values for 
estimating exposure, and a hierarchy of toxicity data sources. There is an expanded chapter 
on risk characterization to help summarize information for the decision makers and detailed 
descriptions of uncertainties in risk assessment (U.S. EPA, 1989b). 

Exposure Factors Handbook -- Office of Research and Development (March 1989), 
EPA/600/8-89/043. Provides statistical data on the various factors used in assessing 
exposure; recommends specific default values to be used when site-specific data are not 
available for certain exposure scenarios. Further information: Exposure Methods Branch, 
202-382-5988 (U.S. EPA, 1989e). 

Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure 
Factors, OSWER Directive 9285.6-03, March 25, 1991. 

SuDerfund Risk Assessment Information Directorv (RAID) -- Office of Emergency and 
Remedial Response (November 1986), EPA/540/1-86/061. Describes sources of 
information useful in conducting risk assessments. Currently under revision. 

Guidance for Conducting - Remedial Investigations - and Feasibility Studies Under CERCLA - - Office of Emergency and Remedial Response EPA/540/g-89/004. This guidance 
document is a revision of the U.S. EPA's 1985 guidance. It describes general procedures 
for conducting an RI/FS (U.S. EPA, 1988a). 

Superfund ExDosure Assessment Manual (SEAM) -- Office of Emergency and Remedial 
Response (April 1988), EPA/540/1-88/001. Provides a framework for the assessment of 
exposure to contaminants at or migrating from hazardous waste sites. Discusses modeling 
and monitoring (U.S. EPA, 1988d). 

CERCLA Compliance With Other Laws Manual -- Office of Emergency and Remedial 
Response. The guidance is intended to assist in the selection of onsite remedial actions that 
meet the applicable or relevant and appropriate requirements (ARARs) of the Resource 
Conservation and Recovery Act (RCRA), Clean Water Act (CWA), Safe Drinking Water 
Act (SDWA), Clean Air Act (CAA), and other federal and state environmental laws as 
required by CERCLA, Section 121 (U.S. EPA, 1988e). - 

Limiting Values of Radionuclide Intake and Air Concentration and Dose Conversion 
Factors for Inhalation. Submersion. and Ingestion -- Office of Radiation Programs. Lists 
derived guides for control of Occupational Exposure and exposure-to-dose conversion factors 
for general application, based on the 1987 Federal Radiation Protection Guidance. 
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9.0 ENVIRONMENTAL EVALUATION 

OU15 lies entirely within the production area at the RFP site in areas 400 and 800. All of 

the six IHSSs included in OU15 are located inside buildings. Sufficient ecosystems, 

components, or functions do not exist within the boundaries of OU15 to justify a 

comprehensive ecological risk assessment. In addition, the area containing OU15 IHSSs 

overlaps with other plant site OUs and is completely contained within the OU9 preliminary 

study area. OU9 is the Original Process Waste Lines, a network that extends throughout 

much of the production area. The OU9 EE Work Plan defines an ecological risk 

assessment within the production study area that is reduced in scope and focused on 

requirements proportional to the depauperate ecosystems found there. The objective of the 

OU15 EE is to determine whether there is a risk of contamination of offsite biota by target 

taxa migrating from the study area. This objective will be completed in the assessment of 

OU9. OU15 EE requirements will be met when the OU9 EE is completed because of their 

overlapping study areas. Habitat and biological surveys proposed for OU9 will cover the 

entire industrial area including OU15. Biota and habitat surveys proposed for OU9 will be 

adequate for the biological and habitat characterization of areas potentially affected by 

OU15 and will not be duplicated or repeated. Therefore, no additional ecological data will 

be collected in conjunction with the Phase I RFI/RI for OU15. 

0 

Ecotoxicological investigations will not be conducted for OU15 unless there exists a viable 

pathway for transport of contaminants outside of the IHSSs within OU15. If not, then it is @ 
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presumed that there is no risk of contamination of offsite biota from OU15. If an 

ecotoxicological investigation is necessary, it would consist of procedures presently under 

development for OU9. 

Information obtained during an ecotoxicological investigation would be used to assess the 

ecological risk posed by contaminant migration by biological pathways. Information on 

contaminant migration by target taxa to other OUs will be provided to those OU managers 

for use in conducting their EEs for identifying ecological risks. This would be a quantitative 

estimate with the appropriate uncertainty analysis for model assumptions and estimates of 

parameters. This information would also be coordinated with contarninant migration by 

physical or abiotic media developed during the site characterization and transport models. 
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10.0 QUALITY ASSURANCE ADDENDUM 

This section consists of the Quality Assurance Addendum (QAA) for Phase I investigations 

at Operable Unit No. 15 (OU15), which supplements the "Rocky Flats Plant Site-Wide 

Quality Assurance Project Plan for CERCLA Remedial Investigation/Feasibility Studies and 

RCRA Facility Investigations/Corrective Measures Studies Activities" (QAPjP). This QAA 

establishes the site-specific Quality Assurance (QA) controls applicable to the investigation 

activities described previously in the OU1S Work Plan (OUlS WP). 
a 

OU1S is one of 16 operable units (OUs) identified for investigations under the Rocky Flats 

Plant (RFP) Interagency Agreement (IAG). OU1.5 contains 6 individual hazardous 

substance sites (IHSSs). All 6 IHSSs are RCRA-regulated interim status closure units 

located inside of buildings. The IHSSs were described previously in Section 2.2. Section 

2.4 described the nature and extent of contamination at the IHSSs. This OU15 WP has 

been prepared in accordance with EPA/530/SW-89-03 1, "RCRA Facility Investigation (RFI) 

Guidance" (May 1989), EPA/540/8-89/004, "Guidance for Conducting Remedial 

Investigations and Feasibility Studies Under CERCLAI (October 1988), and the IAG. 

10.1 ORGANIZATION AND RESPONSIBILITIES 

The overall organization of EG&G Rocky Flats and the Environmental Management 

Department (EMD) and divisions involved in Environmental Restoration (ER) Program 
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activities is shown in Figures 1-1, 1-2, and 1-3 of Section 1.0 of the QAPjP. Individual 

responsibilities are also described in Section 1.0 of the (QAPjP). 

Subcontractors will be tasked by EG&G Rocky Flats to implement the sampling and 

analysis activities outlined in the OU15 WP. The specific EMD personnel who will interface 

with the subcontractors and who will provide technical direction are shown in Figure 10-1. 

10.2 QUALITY ASSURANCE PROGRAM 

The QAPjP was written to address QA controls and requirements for implementing IAG- 

related activities. The content of the QAPjP was driven by Department of Energy (DOE) 

RFP standard Operating Procedure (OP) 5700.6B and the IAG. OP 5700.6B requires a QA 

program to be implemented for all RFP activities based on American Society of Mechanical 

Engineers (ASME) NQA-1, "Quality Assurance Requirements for Nuclear Facilities." The 

IAG specifies development of a QAPjP in accordance with EPA/QAMS-005/80, "Interim 

Guidelines and Specifications for Preparing Quality Assurance Project Plans." The 18- 

element format of NQA-1 was selected as the basis for both the QAPjP and subsequent 

QAAs with the applicable elements of QAMS-005/80 incorporated where appropriate. 

Figure 2-1 of the QAPjP illustrates where the 16 QA elements of QAMS-005/80 are 

integrated into the QAPjP and also into this QAA. Section 2.0 of the QAPjP also identifies 

other DOE Orders and QA requirements documents to which the QAPjP and this QAA are 

responsive. 

The controls and requirements addressed in the QAPjP are applicable to OU15 Phase I 

activities, unless specified otherwise in this QAA. Where site-wide actions are applicable 

to OU15 activities, the applicable section of the QAPjP is referenced in this QAA. This 

QAA addresses additional and site-specific QA controls and requirements that are 0 
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applicable to OU15 Phase I RFI/RI activities that may not have been addressed on a site- 

wide basis in the QAPjP. Many of the QA requirements specific to OU15 are addressed 

within other sections of this work plan and are referenced in this QAA. 

10.2.1 Training 

Personnel qualification and training requirements for RFP ER Program activities are 

addressed in Section 2.0 of the QAPjP. All EG&G and subcontractor staff working on 

OU15 Phase I investigations shall be trained in the EMD Operating or laboratory analytical 

procedures that are applicable to their assigned tasks. Subcontractor Project Managers shall 

be trained by the EMD and shall be responsible for training subcontractor staff according 

to EMD Administrative Procedure 3-21000-ADM-02.01, Personnel Training, using EG&G- 

furnished lesson plans. All personnel training shall be documented according to 3-21000- 

ADM-02.01. 

EG&G EMD and subcontractor personnel shall also meet the minimum qualification and 

training requirements specified in the EMD Operating Procedures (OPS) and 

Environmental Management Radiological Guidelines (EMRGs). The EMD OPS (which 

may have been referred to as Standard Operating Procedures [SOPS] in the QAPjP and 

other sections of this OU15 WP) and EMRGs that are applicable to OU15 Phase I activities 

are identified in Table 10.1. 

10.2.2 Quality Assurance Reports to Management 

A QA summary report will be prepared annually or at the conclusion of these activities 

(whichever is more frequent) by the EMD Quality Assurance Project Manager (QAPM) or 

0 
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designee. This report will include a summary of field operation and laboratory inspections, 

surveillance, and audits and a report on data verification/validation results. 

10.3 DESIGN CONTROL AND CONTROL OF SCIENTIFIC INVESTIGATIONS 

10.3.1 Design Control 

The OU15 WP describes the investigation activities that will be implemented during Phase 

I. The work plan identifies the objectives of the investigations; specifies the sampling, 

analysis, and data generation requirements; and identifies applicable operating procedures 

that will provide controls for the investigations. As such, the OU15 WP is considered the 

investigation control plan for the OU15 Phase I RFI/RI activities. @ 
10.3.2 Data Quality Objectives 

The development of Data Quality Objectives (DQOs) for the OU15 Phase I investigations 

was presented in Section 4.0. The DQOs for OU15 were established in accordance with 3- 

stage process described in EPA/540/G-87/003 (OSWER Directive 9355.0-7B), Data Quality 

Objectives for Remedial Response Activities, and Appendix A of the QAPjP. 

Identification of data quality needs includes defining specific investigation objectives, 

identifying data uses, and selecting the types of samples and data that need to be collected. 

Specific Phase 1 investigation objectives, data uses, sample types, data types, and data 

quality objectives (DQOs) for OU15 were defined in Section 4. Other factors that are 

necessary in identifying data quality needs include selecting appropriate analytical levels, 

contaminants of concern, levels of concern, and required detection limits. The identification 
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.and selection of these factors were also established in Section 4 and summarized in Table 

4-1. 

Data quality is typically measured in terms of precision, accuracy, representativeness, 

comparability, and completeness (also referred to as PARCC parameters). Precision, 

accuracy, and completeness are quantitative measures of data quality, while 

representativeness and comparability are qualitative statements that express the degree to 

which sample data represent actual conditions and describe the confidence of one data set 

to another. PARCC 

parameters will be determined for OU15 Phase I measurement data, as described in 

Appendix A of the QAPjP. PARCC parameter objectives, that are established prior to 

These parameters are defined in Appendix A of the QAPjP. 

initiating investigations, assist decision makers in determining if DQOs for measurement 

0 data have been met. 

The specific objectives for precision and accuracy for TCL volatile organics, ICL semi- 

volatile organics, and TAL metals that will be analyzed according to EPA CLP analytical 

requirements are presented in Appendix B of the QAPjP. These objectives are applicable 

to the analysis of volatiles, semi-volatiles, and metals for OU15 samples. Appendix B of the 

QAPjP also identified precision and accuracy objectives for radionuclides that will be 

analyzed according to methods specified in Part B of the GRRASP. These objectives are 

applicable to the analysis of radionuclides for OU15 steam rinsate samples. Precision and 

accuracy objectives for the radiological screening data are not specified. Precision and 

accuracy for radiological survey data will be controlled by adhering to radiological surveying 

procedures, including meeting the instrument detection, efficiency, and calibration 

requirements specified in the procedures and manufacturers instructions. - The goal for 

completeness is 100 percent with a minimum acceptable completeness of 90 percent for 

laboratory measurement data. a 
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Based on the data quality needs identified for OU15 Phase I investigations, the sampling 

and analytical options were evaluated. The sampling and analytical methods selected for 

OU15 Phase I investigations are listed in Table 4-1. 

10.3.3 Sampling Locations and Sampling Procedures 

The sampling plan for OU15 was described in Sections 7.3 and summarized in Table 7-2. 

Sampling activities within the buildings that comprise OU15 are generally non-intrusive. 

Activities will consist of reviewing any new data and information, conducting visual 

inspections, performing surface radiological swipe sampling, steam sampling for 

characterization purposes, steam cleaning, and rinsate analysis to verify Clean Closure 

Performance Standards, and radiological surveys for removable and fixed radiological 

contamination followed by a -dose rate survey. 
@ 

The operating procedures that are applicable to OU15 sampling were listed in Table 10.1. 

10.3.4 Analytical Procedures 

The analytical requirements for the OU15 were discussed in Section 7.4.2. The analytical 

methods that shall be adhered to are those that are specified in the EG&G Rocky Flats 

GRRASP, Parts A and B. These methods are referenced in Section 3.0 of the QAPjP. 

10.3.5 Equipment Decontamination 

Non-dedicated sampling equipment (Le., sampling equipment that is used at more than one 

location) shall be decontaminated between sampling locations in accordance with OPS- 

0 F0.03, General Equipment Decontamination. 
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10.3.6 Air Quality 

Air monitoring for suspended particulates will not be required, as none of the sampling 

activities proposed have the potential for producing suspended particulates. 

10.3.7 Quality Control 

To ensure the quality of the field sampling techniques, collection and/or preparation of field 

quality control (QC) samples are incorporated into the sampling scheme. Field QC samples 

and collection frequencies for OU15 were addressed in Section 7.6 and identified in Table 

7-5. A specific sampling schedule will be prepared by the sampling subcontractor for 

approval by the EG&G Laboratory Analysis Task Leader (Figure 10.1) prior to sampling. @ 
10.3.7.1 Objectives for Field QC Samples 

Equipment rinsate blanks are considered acceptable (with no need for data qualification) 

if the concentration of analytes of interest is less than three times the required detection 

limit for each analyte as specified in Table 7-1. Equipment rinsate blanks may only be 

analyzed if contaminants of concern are detected above background in samples. Field 

duplicate samples shall agree within 30 percent relative percent difference for aqueous 

samples and 40 percent for homogenous, non-aqueous samples. 

Trip blanks for organics indicate possible field contamination when analytes are detected 

above the minimum detection limits presented in Table 7-1. The Laboratory Analysis Task 

Leader is responsible for verifying these criteria and is also responsible for checking to see 

if they are met and for qualifying measurement data. 

10-7 



Final Phase I RFI/RI Work @ Plan for 
Operable Unit 15 
Inside Building Closures 

Manual: 21 100-wP-0u15.01 
Section: 10.0, Rev. 0 
Page: 8 of 18 

10.3.7.2 Laboratory QC 

Laboratory QC procedures are used to provide measures of internal consistency for analyses 

and storage of samples. The laboratory contractor will submit written OPs to the 

Laboratory Analysis Task Leader for approval. The inter-laboratory OPs shall be consistent 

with or equivalent to EPA-CLP QC procedures. The laboratory OPs must cover the 

following areas in sufficient detail and reflect actual operating conditions in effect during 

analysis of EG&G RFP samples: 

Sample receipt and log-in 

Sample storage and security 

Facility security 

Sample tracking (from receipt to sample disposition) 

Sample analysis method references 

Data reduction, verification, and reporting 

Document control (including submitting documents to EG&G) 

Data package assembly (see Section 1II.A of the GRRASP) 

Qualifications of personnel 

Preparation of standards 

Equipment maintenance and calibration 

List of instrumentation and equipment (including date purchased, date 

installed, model number, manufacturer, and service contracts, if any) 

Instrument detection limits 

Acceptance criteria for non-CLP analyses 

Laboratory QC checks applicable to each analytical method 
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Laboratory QC techniques to ensure consistency and validity of analytical results (including 

detecting potential laboratory contamination of samples) include using reagent blanks, 

internal standard reference materials, laboratory replicate analysis, and field duplicates. The 

laboratory contractor will follow the standard evaluation guidelines and QC procedures, 

including frequency of QC checks, that are applicable to the particular type of analytical 

method being used as specified in Parts A and B of the GRRASP and Section 3.0 of the 

QAPjP. All data packages will be forwarded to the Laboratory Analysis Task Leader or 

validation contractor for review and verification. 

10.3.8 Quality Assurance Monitoring 

0 To assure the overall quality of the RFI/RI activities discussed in the OU15 WP, field 

inspections will be conducted daily and audits and surveillance will be conducted at various 

intervals. The intervals will be determined by the importance and complexity of each 

activity. Audit and surveillance intervals will be based on the schedule contained in Section 

5.0. At a minimum, each of the field sampling activities described in Sections 7.3 and the 

visual inspections will be monitored by independent oversight inspectors at least once during 

the sampling process. EG&G will conduct audits of the laboratory contractor(s) as specified 

in the GRRASP, Parts A and B. The audits and surveillance, and activity Readiness 

Reviews are discussed further in Section 10.18. 

10.3.9 Data Reduction, Validation, and Reporting 

10.3.9.1 Analytical Reporting Turnaround Times 

Analytical reporting turnaround times are as specified in Table 3-1 of Section 3.0 of the 

@ QAPjP. 
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10.3.9.2 Data Reduction 

Reduction of laboratory measurements shall be in accordance with the methods specified 

for each analytical method. Laboratory data will be compiled into sample data packages 

by the laboratory contractor. A sample data package shall be developed for each sample 

delivery group or sample batch, with separate data packages for each type of analysis (e.g., 

a data package for organics, one for inorganics, one for water quality parameters, and one 

for radionuclides). The sample data package shall consist of a cover sheet/transmittal letter, 

a case narrative, data summary forms, and copies of the data checklists found in 

Attachments I in Parts A and B of the GRRASP. The reduced data will be used in the data 

validation process to verify that the laboratory control and the overall system DQOs have 

0 been met. 

10.3.9.3 Data Validation 

Validation activities consist of reviewing and verifying field and laboratory data and 

evaluating these verified data for data quality (ie., comparison of reduced data to DQOs, 

where appropriate). The field and laboratory data validation activities and guidelines are 

described and referenced in Section 3.0 of the QAPjP. The process for validating the 

quality of the data is illustrated graphically in Figure 3-1 of Section 3.0 of the QAPjP, and 

is also included as part of the sample collection, chain-of-custody, and analysis process 

illustrated in Figure 8-1 of Section 8.0 of the QAPjP. The criteria for determining the 

validity of ER data at Rocky Flats are described in subsection 3.3.7 of Section 3.0 of the 

QAPjP. 
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10.3.9.4 Data Reporting 

Depending on the data validation process, data are flagged as either "valid," "acceptable with 

qualifications," or "rejected." The results of the data validation shall be reported in ER 

Department Data Assessment Summary reports. The usability of data (the criteria of which 

is also described in subsection 3.3.7 of Section 3.0 of the QAPjP) shall also be addressed by 

the RFI Project Manager. 

10.4 PROCUREMENT DOCUMENT CONTROL 

Procurement documents for items and services, including services for conducting field 

investigations and analytical laboratories, shall be prepared, handled, and controlled in 

accordance with the requirements and methods specified in Section 4.0 of the QAPjP. 
0 

10.5 INSTRUCTIONS, PROCEDURES, AND DRAWINGS 

The OU15 WP describes the activities to be performed. The OU15 WP will be reviewed 

and approved in accordance with the requirements for instructions, procedures, and 

drawings outlined in Section 5.0 of the QAPjP. 

EMD OPS that have been, or will be, approved for use are identified in Table 10.1, which 

also indicates their applicability. Any additional quality-affecting procedures proposed for 

use but not identified in Table 10.1 will be developed and approved as required by Section 

5.0 of the QAPjP prior to performing the affected activity. 

Changes and variances to approved operating procedures shall be submitted through 

preparation of Document Change Notices (DCNs) or operating procedures addenda if the 0 
10-1 3 
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changes are specific to OU15. (Note: DCNs were referred to as Procedure Change Notices 

in Revision 0 of the QAPjP). Any changes, revisions, additions, or deletions to the OU15 

WP will be proposed in Technical Memoranda. DCNs and Technical Memoranda will be 

reviewed and approved by the same organizations that reviewed and approved the original 

OU15 WP. 

10.6 DOCUMENT CONTROL 

The following documents will be controlled in accordance with Section 6.0 of the QAPjP: 

0 "Phase I RFI/RI Work Plan for Inside Building Closures, Operable Unit No. 

15" 

"Rocky Flats Plant Site-Wide Quality Assurance Project Plan for CERCLA 

Remedial Investigation/Feasibility Studies and RCRA Facility 

Investigations/Corrective Measures Studies Activities" (QAPjP) 

EMD Operating Procedures and EM Radiological Guidelines (all existing and 

proposed operating procedures specified in this QAA, and to-be-developed 

laboratory OPs). 

a 

a 

10.7 CONTROL OF PURCHASED ITEMS AND SERVICES 

Contractors that provide services to support the OU15 Phase I RFI/RI activities will be 

selected and evaluated as outlined in Section 7.0 of the QAPjP. This includes pre-award 

evaluation/audit of proposed contractors as well as periodic audit of the acceptability of 

contractor performance during the life of the contract. Any items or materials that are 

purchased for use for investigations at OU15 that have the ability to affect the quality of the 

data shall be inspected upon receipt. @ 
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10.8 IDENTIFICATION AND CONTROL OF ITEMS, SAMPLES, AND DATA 

10.8.1 Sample Containers/Preservation 

Appropriate volumes, containers, preservation requirements, and holding times for liquid 
and solid samples were presented in Tables 7-3 and 7-4. 

10.8.2 Sample Identification 

RFI/RI samples shall be labeled and identified in accordance with Section 8.0 of the QAPjP 

and OPS-FO. 13, Containerizing, Preserving, Handling, and Shipping of Soil and Water 

Samples. Samples shall have unique identification that traces the sample to the source(s) 

and indicates the method(s), date, the sampler(s), and conditions prevailing at the time of 

sampling. 

@ 

10.8.3 Chain-of-Custody 

Sample chain-of-custody will be maintained through the application of OPS-FO. 13, 

Containerizing, Preserving, Handling, and Shipping of Soil and Water Samples, and as 

illustrated in Figure 8-1 of the QAPjP for all environmental samples collected during field 

investigations. 

10.9 CONTROL OF PROCESSES 

The overall process of collecting samples, performing analysis, and inputting the data into 

a database is considered a process that requires control. The process is controlled through 
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a series of written procedures that govern and document the work activities. A process 

diagram is shown in Section 8.0 of the QAPjP. 

10.10 INSPECTION 

Procured materials that have the potential to impact the quality of data shall be inspected 

in accordance with the requirements specified in Section 10.0 of the QAPjP. 

10.11 TEST CONTROL 

Test control requirements specified in Section 11.0 of the QAPjP are not applicable to any 

of the RFI/RI investigations described in the OU15 WP. 0 
10.12 CONTROL OF MEASURING AND TEST EQUIPMENT (M&TE) 

10.12.1 Field Equipment 

Swipe counts will be made using an Eberline SAC-4 Alpha-Scintillation Swipe Counting 

Instrument and a Eberline BC-4 Beta Swipe Counting Instrument. The Phase I radiological 

surveys will be conducted using instrumentation specified in EMRG ops 1.1 and 1.2. Use, 

calibration, and maintenance of these instruments will be according to manufacturer’s 

instructions. 

Each piece of field equipment shall have a file that contains: 

0 

0 Operating instructions 

Specific model and instrument serial number 
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0 Routine preventative maintenance procedures, including a list of critical spare 

parts to be provided or available in the field 

Calibration methods, frequency, and description of the calibration solutions 

Standardization procedures (traceability to nationally recognized standards). 

0 

0 

10.12.2 Laboratory Equipment 

Laboratory analyses will be performed by contracted laboratories. The equipment used to 

analyze environmental samples shall be calibrated, maintained, and controlled in accordance 

with the requirements contained in the specific analytical protocols used as specified in the 

GRRASP. This information will be supplied to EG&G as a laboratory SOP. a 
10.13 HANDLING, STORAGE, AND SHIPPING 

Samples shall be packaged, transported, and stored in accordance with OPS-F0.13, 

Containerizing, Preserving, Handling, and Shipping of Soil and Water Samples. Maximum 

sample holding times, sample preservative, sample volumes, and sample containers were 

specified in Tables 7-3. Those requirements are generally consistent with the sample 

holding time, preservative, and sample container requirements specified in Table 8-1 of 

Section 8.0 of the QAPjP. Sample handling and storage controls at the laboratory shall be 

provided as a laboratory OP. 

10.14 STATUS OF INSPECTION, TEST, AND OPERATIONS 

The requirements for the identification of inspection, test, and operating status as specified 

in Section 14.0 of the QAPjP are not applicable to OU15 Phase I investigations. 
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10.15 CONTROL OF NONCONFORMANCES 

The requirements for the identification, control, evaluation, and disposition of 

nonconforming items, samples, and data will be implemented as specified in Section 15.0 

of the QAPjP. Nonconformances identified by the implementing contractor shall be 

submitted to EG&G for processing as outlined in the QAPjP. 

10.16 CORRECTIVE ACTION 

The requirements for the identification, documentation, and verification of corrective actions 

for conditions adverse to quality will be implemented as outlined in Section 16.0 of the 

QAF'jP. Conditions adverse to quality identified by the implementing contractor shall be 
documented and submitted to EG&G for processing as outlined in the QAPjP. 

0 

10.17 QUALITY ASSURANCE RECORDS 

QA records will be controlled in accordance with OPS-F0.02, Field Document Control. QA 

records to be generated during OU15 RFI/RI activities include, but are not limited to: 

0 

0 Calibration Records 
0 

0 Laboratory Sample Data Packages 

0 Work Plan/Field Sampling PlanIQAA 

0 QAPjP 
0 Audit/Surveillance/Inspection Reports 

0 Nonconformance Reports 

Field Logs and Data Record Forms 

Sample Collection and Chain-of-Custody Records 
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0 Corrective Action Documentation 

e Data Validation Results 

0 Data Reports 

0 Procurement/Contracting Documentation 

0 Training/Qualification Records 

0 Visual Inspection Records 

10.18 QUALITY VERIFICATION 

The requirements for the verification of quality shall be implemented as specified in Section 

18.0 of the QAPjP. EG&G will conduct audits of the laboratory contractor as specified in 

the GRRASP, Parts A and B. The EMD QAPM shall develop a surveillance schedule with 

the surveillance intervals based on the importance and complexity of each 

sampling/analytical activity. Intervals will also be based on the schedule contained in 

Section 8.0. 

0 

Examples of some specific tasks that will be monitored by the surveillance program are as 

follows: 

0 

0 

Field sampling (approximately 5 percent of each type of sample collected) 

Records management (a surveillance will be conducted once at the initiation 

of OU15 activities, and monthly thereafter) 

Data verification, validation, and reporting 0 

Audits of contractors providing field investigation, construction, and analytical support 

services shall be performed at least annually or once during the life of the project, whichever 

@ is more frequent. 
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A Readiness Review shall be conducted by the EMD QAPM prior to the implementation 

of OU15 field investigation activities. The readiness review will determine whether all 

activity prerequisites that are applicable to begin work have been met. The applicable 

requirements of the QAPjP and this QAA will be addressed during the readiness review. 

10.19 SOFTWARE CONTROL 

The requirements for the control of software shall be implemented as specified in Section 

19.0 of the QAPjP. Only database software is anticipated to be used for the OU15 WP 
activities. Operating procedures applicable to the use of the database storing environmental 

data can be found in OPS-F0.14, Field Data Management. a 
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Manager, Remediation Programs RFI Project Manager 

~ 

11.0 STANDARD OPERATING PROCEDURES AND ADDENDA 

The following EMD program-wide OPs will be utilized during the specific field 
investigations for OU15: 

e 

e 

e 

0 

e 

e 

F0.2 Field Document Control 

F0.6 
FO. 10 

FO. 13 

Handling of Personal Protective Equipment 
Receiving, Labeling, and Handling Environmental Materials Containers 

Containerizing, Preserving, Handling, and Shipping Soil and Water 

Samples 

F0.14 Field Data Management 

F0.16 Field Radiological Measurements 
EMRG 1.1 Gamma Radiation Surveys 

EMRG 1.2 Beta Radiation Surveys 

EMRG 3.1 Performance of Surface Contamination Surveys 

EMRG 6.1 Performance Test and Operational Checks for Ludlam Model 12-4 

Model 12-4 Model 12, and Model 31 Survey Instruments 
EMRG 6.3 Performance Test and Operational Checks for Ludlam Model 12-4 

Model 12, and Model 31 Survey Instruments 
EMRG 6.4 Performance Testing and Operation of the Eberline BC-4 Beta 

Smear Counting Instrumentation 

- 
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Specific information regarding most sampling activities is provided in the FSP (Section 7.0). 

Project-specific details for this Work Plan will be included in DCNs or OP revisions. These 

revisions will be attached to the OP for use during field activities. DCNs, OP revisions, and 

newly developed OPs will be available for review prior to issuing the Final Phase I RFI/RI 

Work Plan. 
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APPENDIX A 

Building Floor Plans 

Showing IHSS Locations 

Figures A-1, A-3, A-5, and A-6 contain 

unclassified controlled nuclear information (UCNI) 

and are not included in this document. 
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